

ARC		ARC		ARC	
Release :	E0054	Policy Evaluation, Enforcement and Management 1.0			
Work item :	W0056	Policy Evaluation, Enforcement and Management			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1					
Requirement Doc Work Start (w/REQ)				2003-10-01	2003-09-01
Requirement Doc Review Start		2004-09-29	2004-09-01	2004-09-01	2003-11-01
Requirement Doc Approval as Candidate				2004-12-30	2004-01-01
Architecture Doc Start (w/ARC)		2005-02-28	2005-01-30	2005-01-30	2004-06-01
Architecture Doc Review Start		2005-12-30	2005-10-30	2005-10-30	2005-06-30
Architecture Doc Review Completion		2006-07-11	2006-07-15	2006-05-31	2005-08-30
Detailed Specification Development Start		2007-02-05	2005-12-30	2005-10-30	2005-07-30
Consistency Review Start			2007-12-15	2007-11-15	2006-03-30

Release :	E0057	OMA Service Provider Environment			
Work item :	W0075	OMA Service Provider Environment for improving integration, deployment and management			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.0					
Requirement Doc Work Start (w/REQ)				2004-01-07	2004-01-07
Requirement Doc Review Start		2005-04-28	2005-04-30	2005-04-30	2004-07-01
Requirement Doc Review Completion		2005-05-26	2005-06-30	2005-06-30	2005-06-30
Requirement Doc Approval as Candidate		2005-06-14	2005-06-14	2005-06-14	2004-09-01
Architecture Doc Start (w/ARC)		2005-08-11	2005-08-11	2005-08-11	2005-08-11
Architecture Doc Review Start		2006-07-31	2006-08-23	2006-09-04	2006-02-28
Architecture Doc Review Completion		2006-10-31	2006-10-30	2006-09-30	2006-04-30
Detailed Specification Development Start		2008-06-10	2006-08-23	2006-08-30	2006-04-30
Consistency Review Start			2008-12-15	2007-12-15	2006-09-30
Consistency Review Completion			2009-01-15	2008-01-15	2006-09-30
Enabler Package Approved as Candidate			2009-02-15	2008-02-15	2006-09-30

Release :	R0077	OSE 1.0			
Work item :	W0089	Architecture specification development			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.0					
Architecture Doc Start (w/ARC)		2003-03-01	2003-03-01	2003-03-01	2003-03-01
Architecture Doc Review Start		2004-08-30	2004-08-30	2004-08-30	2003-03-01
Architecture Doc Review Completion		2004-09-30	2004-09-30	2004-09-30	2004-09-30
Consistency Review Start			2007-01-03		2004-04-01
Consistency Review Completion			2007-02-06	2007-01-17	
Enabler Package Approved as Candidate			2007-04-18	2007-03-15	2004-05-01
Enabler Package Approval		2007-02-02			2004-09-01

Release :	E0112	Categorization based Content Screening Framework			
Work item :	W0105	Categorization based Content Screening Framework			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1					
Requirement Doc Work Start (w/REQ)		2005-07-28	2005-07-28	2005-07-28	2005-10-30
Requirement Doc Review Start		2006-04-08	2006-06-15	2006-04-06	2006-02-28
Requirement Doc Review Completion			2006-06-15	2006-04-20	2006-03-28
Requirement Doc Approval as Candidate		2006-07-11	2006-06-15	2006-05-04	2006-03-28
Architecture Doc Start (w/ARC)		2006-01-04	2006-02-07	2006-02-14	2006-02-28
Architecture Doc Review Start		2006-09-04	2006-09-04	2006-06-30	2006-06-30
Architecture Doc Review Completion		2007-06-22	2007-06-11	2007-05-15	2006-08-30

Detailed Specification Development Start	2007-04-24	2007-04-23	2007-03-11	2006-04-01
Consistency Review Start		2007-12-14	2007-09-11	2006-08-30
Consistency Review Completion		2008-01-31	2007-10-15	2006-10-30
Enabler Package Approved as Candidate		2008-02-28	2007-11-01	2006-05-30

Release : **R0127** *Parlay in OSE 1.0*Work item : **W0118** *Parlay in OSE*

Milestone	Achieved Date	Current Target	Previous Target	Initial Target
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)	2005-11-30	2005-11-30	2005-11-30	2005-11-30
Requirement Doc Review Start	2006-07-24	2006-06-30	2006-04-30	2005-12-30
Requirement Doc Review Completion	2006-10-25	2006-10-18	2006-09-15	2005-02-28
Requirement Doc Approval as Candidate	2007-06-15	2007-06-30	2007-02-28	2006-02-28
Architecture Doc Start (w/ARC)	2007-04-18	2006-09-01	2006-07-01	2005-11-30
Architecture Doc Review Start	2007-05-07	2007-04-30	2007-03-15	2006-04-30
Architecture Doc Review Completion	2007-06-28	2007-06-13	2007-05-30	2006-06-30
Consistency Review Start	2007-09-07	2007-07-01	2007-06-01	
Consistency Review Completion	2007-09-27	2007-07-15	2007-06-15	
Enabler Package Approved as Candidate		2007-10-31	2007-07-15	

Release : **E0121** *Global Permission Management 1.0*Work item : **W0122** *Global Permission Management*

Milestone	Achieved Date	Current Target	Previous Target	Initial Target
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)	2005-08-30	2005-08-30	2005-08-30	2005-08-30
Requirement Doc Review Start	2006-04-06	2006-04-06		2005-11-30
Requirement Doc Review Completion	2006-08-24	2006-08-25	2006-04-30	2006-03-30
Requirement Doc Approval as Candidate	2006-09-28	2006-09-30	2006-05-30	2006-04-30
Architecture Doc Start (w/ARC)	2006-08-13	2006-08-13		2006-04-30
Architecture Doc Review Start	2007-05-21	2007-05-21	2007-03-26	2005-06-30
Architecture Doc Review Completion		2007-09-24	2007-08-25	2006-07-30
Detailed Specification Development Start		2007-11-05	2007-08-20	2006-07-30
Consistency Review Start		2007-12-03	2007-09-30	2006-11-30

Release : **E0137** *General Service Subscription Management 1.0*Work item : **W0136** *General Service Subscription Management*

Milestone	Achieved Date	Current Target	Previous Target	Initial Target
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)	2006-08-11	2006-06-30		
Requirement Doc Review Start	2007-03-09	2007-03-01	2007-02-01	
Requirement Doc Review Completion	2007-06-20	2007-06-20	2007-06-10	
Requirement Doc Approval as Candidate	2007-07-24	2007-07-04	2007-06-15	
Architecture Doc Start (w/ARC)		2007-06-24	2007-06-10	
Architecture Doc Review Start		2007-10-31	2007-10-01	
Architecture Doc Review Completion		2007-12-31	2007-12-01	
Detailed Specification Development Start		2007-08-01	2007-06-01	
Consistency Review Start		2008-02-01	2007-12-01	
Consistency Review Completion		2008-03-01	2008-01-01	
Enabler Package Approved as Candidate		2008-04-28	2008-02-28	

BCAST

Not defined

BCAST

Release : **E0066** **Mobile Broadcast 1.0**Work item : **W0093** **Mobile Broadcast**

Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)	2004-05-19	2004-05-19	2004-05-19	2004-04-29
Requirement Doc Review Start	2004-11-01	2004-11-30	2004-11-30	2004-08-15
Requirement Doc Review Completion		2005-01-01	2005-01-01	2005-01-01
Requirement Doc Approval as Candidate	2006-04-11	2005-02-28	2005-02-28	2004-09-15
Architecture Doc Start (w/ARC)	2004-10-24	2004-08-15	2004-08-15	2004-09-15
Architecture Doc Review Start	2006-04-01	2005-04-30	2005-04-30	2004-12-15
Architecture Doc Review Completion	2006-04-04	2005-10-30	2005-10-30	2005-04-30
Detailed Specification Development Start	2004-12-30	2004-12-30	2004-12-30	2004-10-30
Consistency Review Start	2006-04-20	2006-04-12	2006-03-20	2005-03-15
Consistency Review Completion	2007-05-09	2007-04-28	2007-04-27	2005-10-30
Enabler Package Approved as Candidate	2007-05-29	2007-05-29	2007-05-23	2005-04-15
Start of IOP activities	2006-06-14	2006-06-14		
Test Specifications Completion		2008-01-30	2007-09-04	
Test Activities Completion		2008-07-01		
Enabler Package Approval		2008-01-08	2008-10-01	2005-10-15

BT	Browser		BT	
Release :	R0068	Multimodal & Multidevice services		
Work item :	W0003	Multimodal and Multi-device Services		
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1				
Requirement Doc Work Start (w/REQ)	2002-08-30	2002-08-30	2002-08-30	2002-08-30
Requirement Doc Review Start	2002-08-30	2002-08-30	2002-08-30	2002-08-30
Requirement Doc Review Completion	2003-09-28			
Requirement Doc Approval as Candidate	2003-11-30	2003-10-30	2003-10-30	2003-10-30
Architecture Doc Start (w/ARC)	2004-02-28	2004-02-28	2004-02-28	2004-01-01
Architecture Doc Review Start	2005-11-30	2006-03-01	2005-11-30	2004-02-01
Architecture Doc Review Completion	2006-01-30	2006-09-30	2006-07-30	2005-05-30
Detailed Specification Development Start			2007-03-01	2004-04-01
Consistency Review Start			2007-06-30	2004-10-01
Consistency Review Completion			2007-07-28	2005-04-30
Enabler Package Approved as Candidate			2007-09-30	2004-12-01
Release :	E0069	URI Schemes 1.0		
Work item :	W0059	Mobile Application URI Schemes for Telephony and Service Linkage		
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.0				
Requirement Doc Work Start (w/REQ)	2003-07-01	2003-08-01	2003-08-01	2003-08-01
Requirement Doc Review Start	2005-04-30	2004-09-30	2004-09-30	2004-03-01
Requirement Doc Review Completion	2005-08-04	2005-07-30	2005-07-30	2005-07-30
Requirement Doc Approval as Candidate	2005-08-30	2005-07-30	2005-07-30	2004-06-01
Detailed Specification Development Start	2004-11-30	2004-11-30	2004-11-30	2004-04-01
Consistency Review Start	2007-05-24	2007-05-01	2007-03-15	2004-06-01
Consistency Review Completion	2007-06-13	2007-06-12	2007-05-30	2005-09-30
Enabler Package Approved as Candidate	2007-08-19	2007-06-30	2007-01-31	2004-08-01
Enabler Package Approval		2006-09-30	2005-12-30	2004-09-30
Release :	E0072	Mobile SMIL		
Work item :	W0085	SMIL for Mobile Domain		
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1				
Requirement Doc Work Start (w/REQ)	2004-03-30	2004-03-30	2004-03-30	2004-07-01
Requirement Doc Review Start	2005-12-02	2005-08-30	2005-08-30	2004-07-01
Requirement Doc Review Completion	2006-01-10	2005-12-30	2005-12-30	2005-10-30
Requirement Doc Approval as Candidate	2006-02-09	2006-02-28	2006-02-28	2004-12-01
Detailed Specification Development Start			2006-09-15	2005-10-30
Consistency Review Start			2006-10-30	2005-12-30
Consistency Review Completion			2006-11-30	2005-12-30
Enabler Package Approved as Candidate			2006-12-31	2006-02-28
Release :	E0061	SVG-for-the-Mobile-Domain 1.0		
Work item :	W0094	SVG for the mobile domain		
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1				
Requirement Doc Work Start (w/REQ)	2004-06-30	2004-06-30	2004-06-30	2004-06-01
Requirement Doc Review Start	2004-11-30	2004-09-30	2004-09-30	2004-09-01
Requirement Doc Review Completion	2004-12-12	2004-12-30	2004-12-30	
Requirement Doc Approval as Candidate	2005-01-30	2005-01-30	2005-01-30	2004-10-01
Detailed Specification Development Start	2006-02-01	2004-12-30	2004-12-30	2004-06-01

Consistency Review Start		2007-09-30	2007-08-30	2004-11-01
Consistency Review Completion		2007-10-15	2007-09-15	2005-03-30
Enabler Package Approved as Candidate		2007-11-15	2007-10-15	2004-12-01
Start of IOP activities	2007-04-01	2007-04-01	2007-02-01	
Test Specifications Completion		2007-12-30	2007-07-01	
Test Activities Completion		2008-09-01	2008-01-01	
Enabler Package Approval		2008-12-30	2008-06-01	2006-03-30

Release : **E0062** **vObject-OMA-minimum- interoperability-profile 1.0**

Work item : **W0096** **vObject OMA Profile**

Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)	2004-05-30	2004-05-01	2004-05-01	2004-05-01
Requirement Doc Review Start	2004-05-30	2004-05-01	2004-05-01	2004-05-01
Requirement Doc Approval as Candidate	2004-07-30	2004-07-01	2004-07-01	2004-06-01
Detailed Specification Development Start	2004-06-30	2004-06-01	2004-06-01	2004-06-01
Consistency Review Start	2004-11-18	2004-09-30	2004-09-30	2004-07-01
Consistency Review Completion	2004-12-17	2004-12-30	2004-12-30	2004-12-30
Enabler Package Approved as Candidate	2005-01-30	2005-01-30	2005-01-30	2004-08-01

BT	DCAP	Browser		DCAP	
Release :	R0093	UAPROF Vocab mgmt			
Work item :	W0060	OMA UAProf Vocabulary Evolution			
Milestone		<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1</i>					
Detailed Specification Development Start		2005-05-25			
Consistency Review Start		2007-03-26	2007-05-01	2007-04-01	
Consistency Review Completion		2007-04-16	2007-06-01	2007-04-01	
Enabler Package Approved as Candidate		2007-06-18	2007-06-01	2007-04-01	
Test Activities Completion				2005-11-18	2005-10-01
Enabler Package Approval				2005-12-16	2005-10-15
Release :	E0118	Device Profiles Evolution 1.0			
Work item :	W0125	Device Profiles Evolution			
Milestone		<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.0</i>					
Requirement Doc Work Start (w/REQ)		2005-12-08	2005-08-30	2005-08-30	2005-08-30
Requirement Doc Review Start		2006-10-18	2006-10-18	2006-08-29	2005-12-30
Requirement Doc Review Completion			2006-11-01	2006-09-22	2005-12-30
Requirement Doc Approval as Candidate		2007-02-09	2007-02-10	2006-11-16	2005-12-30
Architecture Doc Start (w/ARC)		2007-01-22	2006-11-01		
Architecture Doc Review Start			2007-06-13	2007-06-11	
Architecture Doc Review Completion		2007-08-21	2007-07-16	2007-05-01	
Detailed Specification Development Start		2007-04-27	2007-05-01	2007-04-01	
Consistency Review Start			2007-11-01	2007-09-01	
Consistency Review Completion			2007-12-03	2007-10-01	
Enabler Package Approved as Candidate			2008-01-15	2007-11-14	

BT		LFC	Browser		LFC	
Release :		E0135	Look and Feel Customization			
Work item :		W0138	Look and Feel Customisation			
Milestone		<u>Achieved Date</u>		<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
Release version :		1.0				
Requirement Doc Work Start (w/REQ)		2006-09-11		2006-06-30		
Requirement Doc Review Start		2007-06-28		2007-06-30	2007-05-25	
Requirement Doc Review Completion				2007-09-15	2007-07-30	
Requirement Doc Approval as Candidate				2007-10-15	2007-08-30	
Architecture Doc Start (w/ARC)		2007-08-20		2007-08-20		

BT	MAE	Browser		MAE	
Release :	E0003	Browsing 2.3			
Work item :	W0022	Browsing Enhancements			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 2.3					
Requirement Doc Work Start (w/REQ)		2003-06-30	2003-06-30	2003-06-30	2003-08-01
Requirement Doc Review Start		2003-09-01		2003-09-01	2003-09-01
Requirement Doc Approval as Candidate		2003-12-30	2003-12-30	2003-12-30	2003-11-01
Architecture Doc Start (w/ARC)		2003-12-30	2003-12-30	2004-12-30	2003-11-01
Architecture Doc Review Start		2004-11-30	2004-03-30	2004-03-30	2004-03-30
Architecture Doc Review Completion		2004-12-30			
Detailed Specification Development Start		2004-07-30	2003-09-01	2003-09-01	2003-09-01
Consistency Review Start		2004-11-18	2006-12-15	2004-12-01	2004-06-01
Consistency Review Completion		2005-05-14	2006-12-30	2004-12-30	2004-12-30
Enabler Package Approved as Candidate		2005-01-30	2007-01-30	2005-01-30	2004-08-01
Start of IOP activities		2006-07-07	2005-03-01	2006-02-05	2005-04-10
Test Specifications Completion		2006-08-15	2006-08-22	2006-08-21	2005-12-15
Test Activities Completion		2007-03-06	2007-12-15	2007-09-15	2006-05-30
Enabler Package Approval			2007-10-15	2008-01-15	2005-06-30
Release :	E0004	Browsing 2.4 (enhancements ph 2)			
Work item :	W0022	Browsing Enhancements			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 2.4					
Requirement Doc Work Start (w/REQ)		2006-11-08	2006-11-15	2003-12-30	2003-12-01
Requirement Doc Review Start		2007-06-28	2007-04-01	2007-04-15	2004-04-01
Requirement Doc Review Completion		2007-07-17	2007-08-01		
Requirement Doc Approval as Candidate			2007-09-01		2004-09-01
Architecture Doc Start (w/ARC)				2007-01-02	2003-12-01
Architecture Doc Review Start				2007-02-01	2004-03-01
Architecture Doc Review Completion				2007-02-28	2006-03-30
Detailed Specification Development Start			2007-05-01	2006-10-31	2003-12-01
Consistency Review Start			2007-09-01	2007-04-01	2006-04-30
Consistency Review Completion			2007-11-01	2007-10-01	2006-05-30
Enabler Package Approved as Candidate			2007-12-31	2007-07-31	2005-12-30
Start of IOP activities			2007-09-01		
Release :	E0092	Rich-media Environment V 1.0			
Work item :	W0108	RichMedia Environment			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.0					
Requirement Doc Work Start (w/REQ)		2005-02-28	2005-04-30	2005-04-30	2005-04-30
Requirement Doc Review Start		2005-07-30	2005-07-30	2005-07-30	2005-09-30
Requirement Doc Review Completion		2005-08-20	2005-08-30	2005-08-30	2005-09-30
Requirement Doc Approval as Candidate		2005-09-23	2005-09-30	2005-09-30	2005-09-30
Architecture Doc Start (w/ARC)		2006-06-15	2006-06-15	2006-06-01	
Architecture Doc Review Start		2007-03-20	2007-03-15	2006-12-20	
Architecture Doc Review Completion		2007-07-11	2007-07-01	2007-05-01	
Detailed Specification Development Start		2007-04-02	2005-08-30	2005-08-30	2005-08-30
Consistency Review Start			2007-12-14	2007-08-01	2005-12-30
Consistency Review Completion			2008-01-14	2007-09-15	2005-02-28
Enabler Package Approved as Candidate			2008-03-15	2007-09-30	2005-02-28
Enabler Package Approval				2006-12-30	2006-12-30

CD	Browser		CD	
Release :	E0070	Push Security		
Work item :	W0024	WAP-Push Security		
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 2.2				
Requirement Doc Work Start (w/REQ)	2003-04-03			
Requirement Doc Review Start	2003-09-01			
Requirement Doc Review Completion	2003-10-29			
Requirement Doc Approval as Candidate	2004-01-01	2003-11-01	2003-11-01	2003-11-01
Architecture Doc Start (w/ARC)	2006-01-20			2003-11-11
Architecture Doc Review Start	2006-01-27	2006-01-30	2006-01-30	2004-02-04
Architecture Doc Review Completion	2006-03-20	2006-02-28	2006-02-28	2006-02-28
Detailed Specification Development Start	2006-01-20	2004-11-17	2004-11-17	2004-01-01
Consistency Review Start	2006-12-20	2006-10-31	2006-09-30	2004-04-01
Consistency Review Completion	2007-01-10	2007-01-30	2006-11-30	2005-08-30
Enabler Package Approved as Candidate	2007-10-02	2007-08-31	2007-07-31	2004-05-01
Start of IOP activities		2007-04-18		
Test Specifications Completion		2007-05-07		
Test Activities Completion		2008-04-01		
Enabler Package Approval		2008-06-01		
Release :	E0008	Download Over The Air 2.0		
Work item :	W0044	Download OTA		
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 2.0				
Requirement Doc Work Start (w/REQ)	2003-08-01			
Requirement Doc Review Start	2004-10-30	2004-10-30	2004-10-30	2004-08-01
Requirement Doc Review Completion	2004-11-30	2004-11-30	2004-11-30	2004-11-30
Requirement Doc Approval as Candidate	2004-11-30	2004-11-30	2004-11-30	2004-09-01
Architecture Doc Start (w/ARC)	2004-09-30	2004-09-30	2004-09-30	2004-08-01
Architecture Doc Review Start	2005-11-15	2005-11-30	2005-11-30	2004-10-01
Architecture Doc Review Completion	2006-02-13	2006-02-10	2005-11-30	2005-02-28
Detailed Specification Development Start	2004-11-30		2004-11-30	2004-09-01
Consistency Review Start	2006-05-16	2006-04-20	2006-02-20	2004-12-01
Consistency Review Completion	2006-07-10	2006-07-15	2006-05-10	2005-06-30
Enabler Package Approved as Candidate	2006-09-07	2006-09-15	2006-08-15	2005-02-01
Start of IOP activities	2006-05-01	2006-05-01	2006-09-01	2005-04-01
Test Specifications Completion	2006-07-01	2006-10-01	2006-07-01	2005-05-01
Test Activities Completion		2008-03-01	2007-11-01	2005-06-01
Enabler Package Approval		2008-05-01	2008-02-01	2005-08-01
Release :	E0053	Push over SIP		
Work item :	W0054	Session Initiation Protocol (SIP) Push OTA		
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1				
Requirement Doc Work Start (w/REQ)	2003-02-01		2004-02-04	2004-02-04
Requirement Doc Review Start	2004-10-06		2004-08-01	2004-06-01
Requirement Doc Review Completion	2004-11-17			
Requirement Doc Approval as Candidate	2004-12-30		2004-12-30	2004-12-30
Architecture Doc Start (w/ARC)	2005-06-30		2005-06-30	2004-10-30
Architecture Doc Review Start	2005-12-30	2005-10-30	2005-10-30	2004-03-01
Architecture Doc Review Completion	2006-02-22	2006-02-28	2005-12-30	2005-12-30
Detailed Specification Development Start	2005-06-30	2005-06-30	2005-06-30	2004-04-04
Consistency Review Start		2007-11-19	2007-10-05	2004-04-01
Consistency Review Completion		2007-12-21	2007-11-02	2006-02-28

Enabler Package Approved as Candidate		2008-01-04	2007-10-12	2004-05-01	
Release :	E0037	Domain Name System			
Work item :	W0055	MPG Specification Maintenance			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1					
Enabler Package Approved as Candidate		2002-11-03			
Enabler Package Approval		2006-06-06			
Release :	E0038	Email Notification			
Work item :	W0100	Maintenance of Push Suite of specification			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.0					
Enabler Package Approved as Candidate		2004-07-31			2002-01-01
Start of IOP activities		2005-08-01			
Test Specifications Completion			2007-04-19	2007-05-01	2005-07-01
Test Activities Completion			2007-05-01	2007-03-02	2006-02-01
Enabler Package Approval			2007-06-01	2007-05-01	2006-03-01
Release :	E0088	Push 2.1			
Work item :	W0100	Maintenance of Push Suite of specification			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 2.1					
Detailed Specification Development Start		2004-11-16			
Consistency Review Start		2005-07-18	2005-06-30	2005-06-30	2005-03-30
Consistency Review Completion		2005-10-19	2005-09-30	2005-09-30	2005-06-30
Enabler Package Approved as Candidate		2005-12-15	2005-11-30	2005-10-30	2005-10-30
Start of IOP activities		2005-01-04			
Test Specifications Completion			2007-04-19	2006-12-14	2005-04-16
Test Activities Completion			2007-05-25	2006-12-02	2005-09-16
Enabler Package Approval			2007-07-25	2007-03-02	2005-10-21
Release :	E0097	Dynamic Content Delivery 1.0			
Work item :	W0110	Dynamic Content Delivery			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.0					
Requirement Doc Work Start (w/REQ)		2005-05-30	2005-05-30	2005-05-30	2005-05-30
Requirement Doc Review Start		2005-08-30	2005-08-30	2005-08-30	2005-08-30
Requirement Doc Review Completion		2006-04-11	2006-02-28	2006-01-30	2005-09-30
Requirement Doc Approval as Candidate		2006-05-30	2006-04-30	2006-03-31	2005-01-30
Architecture Doc Start (w/ARC)		2005-12-30	2005-12-30	2005-11-30	2005-09-30
Architecture Doc Review Start		2006-07-26	2006-07-15	2006-06-01	2005-11-30
Architecture Doc Review Completion		2006-08-08	2006-08-25	2006-06-30	2005-12-30
Detailed Specification Development Start		2006-05-26	2006-04-08	2006-01-30	2005-11-30
Consistency Review Start			2008-03-03	2008-01-07	2005-04-30
Consistency Review Completion			2008-04-21	2008-02-14	2006-06-01
Enabler Package Approved as Candidate			2008-05-05	2008-03-14	2006-06-30

DM	Management	DM
Release : E0014	Client Provisioning 1.1	
Work item : W0001	Device Management	
Milestone	Achieved Date	Current Target
Release version : 1.1	Previous Target	Initial Target
Requirement Doc Work Start (w/REQ)	2002-10-01	2002-10-01
Requirement Doc Review Start	2003-07-01	2003-07-01
Requirement Doc Review Completion	2003-08-01	2003-08-01
Requirement Doc Approval as Candidate	2003-08-01	2003-08-01
Architecture Doc Start (w/ARC)	2002-11-01	2003-11-01
Architecture Doc Review Start	2003-01-01	2003-01-01
Architecture Doc Review Completion	2003-01-01	2003-01-01
Detailed Specification Development Start	2002-06-01	2002-06-01
Consistency Review Start	2003-11-01	2003-11-01
Consistency Review Completion		2003-11-01
Enabler Package Approved as Candidate	2003-11-01	2003-11-01
Start of IOP activities	2003-11-01	2003-12-01
Test Specifications Completion	2003-12-16	2003-12-01
Test Activities Completion		2006-01-15
Enabler Package Approval		2006-01-30
Release : E0049	Device Management 1.2	
Work item : W0001	Device Management	
Milestone	Achieved Date	Current Target
Release version : 1.2	Previous Target	Initial Target
Requirement Doc Work Start (w/REQ)	2003-04-17	2002-10-01
Requirement Doc Review Start	2003-05-01	2003-07-01
Requirement Doc Review Completion		2003-08-01
Requirement Doc Approval as Candidate	2003-08-01	2003-08-01
Architecture Doc Start (w/ARC)		2004-04-01
Architecture Doc Review Start		2004-04-01
Architecture Doc Review Completion		2004-04-01
Detailed Specification Development Start	2003-11-01	2003-11-01
Consistency Review Start	2005-03-16	2005-02-28
Consistency Review Completion	2005-05-19	2005-03-30
Enabler Package Approved as Candidate	2005-06-08	2005-04-30
Start of IOP activities	2003-10-09	2004-08-01
Test Specifications Completion	2006-05-01	2004-08-01
Test Activities Completion	2007-02-09	2004-11-01
Enabler Package Approval	2007-02-09	2004-11-01
Release : E0090	Firmware Update Management Object 1.0	
Work item : W0001	Device Management	
Milestone	Achieved Date	Current Target
Release version : 1.0	Previous Target	Initial Target
Requirement Doc Work Start (w/REQ)	2002-10-30	2002-10-30
Requirement Doc Review Start	2003-07-30	2003-07-30
Requirement Doc Review Completion	2003-08-30	2003-08-30
Requirement Doc Approval as Candidate	2003-08-30	2003-08-30
Architecture Doc Start (w/ARC)	2004-04-01	2004-04-01
Architecture Doc Review Start	2004-04-15	2004-04-15
Architecture Doc Review Completion	2004-04-30	2004-04-30
Detailed Specification Development Start	2003-11-01	2003-11-01
Consistency Review Start	2006-03-28	2006-03-01
Consistency Review Completion	2006-06-05	2006-03-15
Enabler Package Approved as Candidate	2006-06-15	2006-03-30

Start of IOP activities	2006-02-01			2005-02-28
Test Specifications Completion		2006-06-30	2006-04-30	2005-02-28
Test Activities Completion	2007-02-09	2007-03-31	2006-12-31	2006-01-01
Enabler Package Approval	2007-02-09	2007-04-15	2007-02-09	2006-02-01

Release : **E0144** **Lock and Wipe Management Object**

Work item : **W0144** **Lock And Wipe Management Object**

Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
Release version : 1.0				
Requirement Doc Work Start (w/REQ)	2007-04-17	2007-04-17		
Requirement Doc Review Start		2007-10-30		
Requirement Doc Review Completion		2007-11-30	2007-08-24	
Requirement Doc Approval as Candidate		2007-12-10		
Architecture Doc Start (w/ARC)		2007-08-30	2007-06-30	
Architecture Doc Review Start		2007-10-30	2007-08-24	
Architecture Doc Review Completion		2007-12-30		
Detailed Specification Development Start		2007-10-30	2007-09-30	
Consistency Review Start		2008-01-10		
Consistency Review Completion		2008-03-20		
Enabler Package Approved as Candidate		2008-04-30	2007-12-31	



DM	ACMO	Management		ACMO	
Release :	R0120	DM Application Characteristics MO White Paper 1.0			
Work item :	W0117	DM Application Characteristics Management Object White Paper			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.0					
Detailed Specification Development Start		2005-07-12	2005-08-30	2005-08-30	2005-08-30
Enabler Package Approval				2006-08-30	2006-08-30

DM

ConnMO

Management

ConnMO

Release : **E0125** **Connectivity Management Object 1.0**Work item : **W0123** **DM Connectivity Management Objects**

Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)	2005-07-01			
Requirement Doc Review Start	2005-10-21	2005-10-20	2005-10-20	2005-10-20
Requirement Doc Review Completion	2005-11-01	2005-11-03	2005-11-03	2005-11-03
Requirement Doc Approval as Candidate	2005-12-06	2005-11-23	2005-11-23	2005-11-23
Architecture Doc Start (w/ARC)	2005-07-15			
Architecture Doc Review Start	2005-11-17	2005-10-24	2005-10-24	2005-11-23
Architecture Doc Review Completion	2005-11-23	2005-11-07	2005-11-07	2005-12-06
Detailed Specification Development Start	2006-10-17			2005-12-16
Consistency Review Start		2007-10-17	2007-08-01	2005-11-23
Consistency Review Completion		2007-11-15	2007-08-15	2005-12-06
Enabler Package Approved as Candidate		2007-12-01	2007-03-01	2005-12-16

DM

DCMO

Browser

DCMO

Release : **E0136** *Device Capability Management Object 1.0*Work item : **W0139** *Device Capability Management Object*

Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)	2006-08-23	2006-08-23	2006-08-10	
Requirement Doc Review Start	2007-02-09	2007-02-08	2006-12-30	
Requirement Doc Review Completion	2007-04-26	2007-05-30	2007-02-15	
Requirement Doc Approval as Candidate	2007-05-29	2007-06-30	2007-04-30	
Architecture Doc Start (w/ARC)	2006-12-28	2006-12-30	2006-12-15	
Architecture Doc Review Start	2007-08-22	2007-08-30	2007-06-20	
Architecture Doc Review Completion	2007-09-28	2007-10-30	2007-08-30	
Detailed Specification Development Start	2007-07-12	2007-09-30	2007-08-20	
Consistency Review Start		2007-12-31	2007-11-30	
Consistency Review Completion		2008-01-31	2007-12-30	
Enabler Package Approved as Candidate		2008-02-28	2007-12-30	

DM	Diag	Management	Diag		
Release :	E0114	DM Diagnostic Monitoring 1.0			
Work item :	W0116	DM Diagnostics and Monitoring			
Milestone		<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
Release version : 1.0					
Requirement Doc Work Start (w/REQ)		2005-06-30	2005-06-30	2005-06-30	2005-06-30
Requirement Doc Review Completion		2006-08-24	2006-08-23	2006-06-30	2005-12-30
Requirement Doc Approval as Candidate		2007-02-09	2006-08-30	2006-07-15	2006-02-28
Architecture Doc Start (w/ARC)		2005-12-30	2005-11-30	2005-11-30	2005-11-30
Architecture Doc Review Start		2007-06-19	2007-07-10	2007-06-10	2005-12-30
Architecture Doc Review Completion			2007-07-30	2007-06-30	2005-01-30
Detailed Specification Development Start		2006-08-21	2006-06-13	2006-04-30	2005-01-30
Consistency Review Start			2007-10-01	2007-04-01	2006-06-30
Consistency Review Completion			2007-10-30	2007-04-30	2006-07-30
Enabler Package Approved as Candidate			2007-12-30	2007-06-30	2006-07-30

DM

SC

Management

SC

Release : **E0091** **DM Smart Card 1.0**Work item : **W0126** **DM Smart Card**

Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)	2005-09-06	2005-11-15	2005-07-15	2002-10-01
Requirement Doc Review Start	2007-02-09	2007-02-08	2007-02-01	2003-07-01
Requirement Doc Review Completion	2007-02-23	2007-02-15	2006-11-30	2003-08-01
Requirement Doc Approval as Candidate	2007-09-04	2007-07-15	2007-06-01	2003-08-01
Architecture Doc Start (w/ARC)	2006-02-07	2007-03-15	2007-01-15	2005-01-30
Architecture Doc Review Start		2008-02-28	2007-08-15	2005-05-30
Architecture Doc Review Completion		2008-04-15	2007-10-15	2004-06-01
Detailed Specification Development Start		2007-12-01	2007-08-15	2005-06-30
Consistency Review Start		2008-06-01	2007-12-01	2005-06-30
Consistency Review Completion		2008-08-30	2008-02-15	2005-06-30
Enabler Package Approved as Candidate		2008-10-30	2008-06-15	2005-07-30

DM	Sched	Management	Sched		
Release :	E0095	DM Scheduling 1.0			
Work item :	W0109	Device Management Scheduling			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.0					
Requirement Doc Work Start (w/REQ)		2005-03-30	2005-03-30	2005-03-30	2005-03-30
Requirement Doc Review Start		2005-07-30	2005-07-30	2005-07-30	2005-07-30
Requirement Doc Review Completion		2006-03-03	2006-02-23	2005-12-30	2005-08-30
Requirement Doc Approval as Candidate		2007-09-04	2006-03-15	2006-01-30	2005-08-30
Architecture Doc Start (w/ARC)			1900-01-01	2006-04-06	2005-08-30
Architecture Doc Review Start			1900-01-01	2006-07-12	2005-10-30
Architecture Doc Review Completion			1900-01-01	2006-07-20	2005-10-30
Detailed Specification Development Start			2006-04-06	2006-01-30	2005-10-30
Consistency Review Start			2008-02-15	2007-09-11	2006-06-30
Consistency Review Completion			2008-03-15	2007-09-25	2006-06-30
Enabler Package Approved as Candidate			2008-06-15	2007-10-10	2006-06-30

DM

SCOMO

Management

SCOMO

Release : **E0124** **Software Component Management Object 1.0**Work item : **W0121** **Software Component Management Object**

Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)	2005-08-25	2006-04-06		2005-11-30
Requirement Doc Review Start	2007-04-20	2007-02-08	2006-12-14	2005-11-30
Requirement Doc Review Completion	2007-06-20	2007-06-13	2007-04-20	2005-12-30
Requirement Doc Approval as Candidate	2007-07-31	2007-07-01	2007-05-15	2005-12-30
Architecture Doc Start (w/ARC)	2005-12-15	2005-08-25	2005-11-30	2005-11-30
Architecture Doc Review Start		2007-07-15	2007-05-15	2005-11-30
Architecture Doc Review Completion		2007-08-20	2007-06-20	2005-12-30
Detailed Specification Development Start	2006-05-03	2005-11-30	2005-11-30	2005-11-30
Consistency Review Start		2008-02-15	2007-08-15	2006-02-28
Consistency Review Completion		2008-03-15	2007-08-20	2006-02-28
Enabler Package Approved as Candidate		2008-06-15	2007-09-15	2006-03-30

DRM		Download		DRM	
<hr/>					
Release : E0009		Digital Rights Management 2.0			
Work item : W0004		Digital Rights Management (DRM) Release 2			
Milestone	Achieved Date	Current Target	Previous Target	Initial Target	
Release version : 2.0					
Requirement Doc Work Start (w/REQ)	2002-12-30	2004-03-01	2004-03-01	2004-03-01	
Requirement Doc Review Start	2004-02-19				
Requirement Doc Review Completion	2004-06-30				
Requirement Doc Approval as Candidate	2006-03-03	2004-03-01	2004-03-01	2004-03-01	
Architecture Doc Start (w/ARC)	2003-03-01				
Architecture Doc Review Start	2003-06-01				
Architecture Doc Review Completion	2004-06-30				
Detailed Specification Development Start	2003-09-02	2004-05-01	2004-05-01	2004-05-01	
Consistency Review Start	2004-04-21	2004-04-30	2004-04-30	2004-04-30	
Consistency Review Completion	2004-06-29				
Enabler Package Approved as Candidate	2004-07-30	2004-05-01	2004-05-01	2004-05-01	
Start of IOP activities	2005-03-30	2005-03-30	2005-03-30	2004-10-01	
Test Specifications Completion	2005-08-22	2005-08-22	2005-08-22	2005-03-30	
Test Activities Completion	2006-03-03	2005-12-16	2005-12-16	2004-12-01	
Enabler Package Approval	2006-03-03	2006-03-06	2006-01-06	2005-06-30	
<hr/>					
Release : E0133		Digital Rights Management 2.1			
Work item : W0004		Digital Rights Management (DRM) Release 2			
Milestone	Achieved Date	Current Target	Previous Target	Initial Target	
Release version : 2.1					
Requirement Doc Work Start (w/REQ)	2006-05-23	2006-05-16			
Requirement Doc Review Start	2006-08-03	2006-06-30	2006-09-30		
Requirement Doc Review Completion	2006-09-26	2006-10-20	2006-08-21		
Requirement Doc Approval as Candidate	2006-10-10	2006-11-15	2006-08-30		
Architecture Doc Start (w/ARC)	2006-09-15	2006-09-01	2006-08-21		
Architecture Doc Review Start	2006-10-18	2006-11-16	2006-08-22		
Architecture Doc Review Completion	2006-11-14	2006-11-30	2006-08-23		
Detailed Specification Development Start	2006-09-15	2006-06-16	2006-08-30		
Consistency Review Start	2007-01-24	2007-01-15	2006-12-01		
Consistency Review Completion	2007-06-29	2007-02-20	2007-02-07		
Enabler Package Approved as Candidate	2007-08-13	2007-07-16	2007-05-31		
Start of IOP activities	2007-01-26	2006-11-02	2006-10-02		
Test Specifications Completion		2007-05-15	2006-12-10		
Test Activities Completion		2007-11-16	2007-07-20		
Enabler Package Approval		2007-12-31	2007-09-30		
<hr/>					
Release : E0129		Secure Removeable Media 1.0			
Work item : W0127		Secure Removable Media			
Milestone	Achieved Date	Current Target	Previous Target	Initial Target	
Release version : 1.0					
Requirement Doc Work Start (w/REQ)	2005-10-28		2005-11-30	2005-11-30	
Requirement Doc Review Start	2006-03-09	2005-12-30	2005-12-30	2005-12-30	
Requirement Doc Approval as Candidate	2006-10-10	2006-10-27	2006-07-30	2005-02-28	
Architecture Doc Start (w/ARC)	2006-04-06	2006-04-30	2006-02-28	2005-01-30	
Architecture Doc Review Start	2006-11-14	2006-10-30	2006-06-30	2005-03-30	
Architecture Doc Review Completion	2007-03-26	2006-11-30			
Detailed Specification Development Start	2006-05-17	2006-05-30	2006-03-30	2005-01-30	
Consistency Review Start	2007-06-13	2007-05-21	2007-02-12	2006-06-30	
Consistency Review Completion		2007-11-09	2007-09-20	2006-08-30	
Enabler Package Approved as Candidate		2007-12-07	2007-11-16	2006-10-30	

Release : **E0126** **Secure Content Exchange 1.0**

Work item : **W0130** **Secure Content Exchange**

Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)	2005-10-25	2006-04-07	2005-09-30	2006-02-28
Requirement Doc Review Start	2006-05-27	2006-05-23	2006-04-02	2006-02-28
Requirement Doc Review Completion		2006-06-06	2006-04-16	2006-04-30
Requirement Doc Approval as Candidate	2006-10-20	2006-11-29	2006-10-10	2006-04-30
Architecture Doc Start (w/ARC)	2006-07-06	2006-04-07	2006-03-01	2006-02-28
Architecture Doc Review Start	2006-12-13	2006-11-30	2006-10-20	2006-05-30
Architecture Doc Review Completion	2007-05-03	2007-04-30	2007-03-16	2006-06-30
Detailed Specification Development Start	2007-06-20	2006-12-15	2006-10-20	2006-05-30
Consistency Review Start		2007-12-03	2007-10-01	2006-12-15
Consistency Review Completion		2008-03-03	2007-12-31	2006-02-15
Enabler Package Approved as Candidate		2008-04-07	2008-01-31	2006-04-15

DS	Data	DS
Release : E0011	Data Synchronization 1.2	
Work item : W0048	Data Sync Maintenance and Enhancement	
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>
Release version : 1.2		
Detailed Specification Development Start	2002-03-01	2002-03-01 2002-03-01 2002-03-01
Consistency Review Start	2004-02-13	2004-02-03 2004-02-03 2004-12-19
Consistency Review Completion	2004-05-13	2004-05-13 2004-05-13 2004-05-13
Enabler Package Approved as Candidate	2004-06-01	2004-05-30 2004-05-30 2004-02-01
Start of IOP activities	2004-03-23	2004-03-04 2004-03-04 2004-02-01
Test Specifications Completion	2004-08-17	2004-05-12 2004-05-12 2004-02-01
Test Activities Completion	2006-01-27	2005-09-16 2005-09-16 2004-04-01
Enabler Package Approval	2006-07-10	2006-06-30 2006-04-05 2004-06-01
Release : E0116	SyncML Common 1.2.x	
Work item : W0048	Data Sync Maintenance and Enhancement	
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>
Release version : 1.2.x		
Consistency Review Start	2004-02-13	
Consistency Review Completion	2004-04-19	
Enabler Package Approved as Candidate	2004-06-01	
Enabler Package Approval	2007-02-21	2007-02-09 2007-01-20
Release : R0111	Data Synchronization - Data Objects 1.0	
Work item : W0111	Data Synchronization - Data Objects	
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>
Release version : 1.0		
Detailed Specification Development Start	2006-04-07	2006-04-07 2006-04-30 2005-10-30
Consistency Review Start		2008-01-11 2007-11-30 2006-06-30
Consistency Review Completion		2008-02-15 2007-12-31 2006-02-28
Enabler Package Approved as Candidate		2008-03-14 2008-02-29 2006-03-30
Release : E0100	Data Synchronization 2.0	
Work item : W0112	Data Synchronization 2.0	
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>
Release version : 2.0		
Requirement Doc Work Start (w/REQ)	2006-02-07	2005-06-14 2005-06-14 2005-06-14
Requirement Doc Review Start	2007-01-26	2006-10-31 2006-04-06 2005-08-30
Requirement Doc Review Completion	2007-03-08	2007-02-28 2006-11-30 2005-09-30
Requirement Doc Approval as Candidate	2007-04-18	2007-03-15 2006-11-30 2005-10-30
Architecture Doc Start (w/ARC)	2006-04-05	2005-04-30 2005-04-30 2005-04-30
Architecture Doc Review Start	2007-05-19	2007-05-17 2007-02-28 2005-10-30
Architecture Doc Review Completion	2007-08-08	2007-07-30 2007-06-30 2005-10-30
Detailed Specification Development Start	2007-02-22	2006-04-17 2006-04-17 2005-08-30
Consistency Review Start		2008-02-15 2007-11-30 2005-12-30
Consistency Review Completion		2008-03-28 2007-12-30 2006-01-30
Enabler Package Approved as Candidate		2008-04-30 2008-02-29 2006-02-28
Release : R0131	SyncML Whitepapers	
Work item : W0132	SyncML Whitepapers	
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>
Release version : 1.0		



Detailed Specification Development Start	2006-01-15	2006-01-15	
Consistency Review Start	2007-07-25	2007-07-01	2007-05-01
Consistency Review Completion	2007-08-08	2007-07-15	2007-05-17
Enabler Package Approved as Candidate	2007-08-13	2007-07-31	2007-06-10

GS	Games	GS
<hr/>		
Release :	E0025	Games Services 1.0
Work item :	W0037	The maintenance and enhancement of the Games Services Specifications
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>
<i>Release version : 1.0</i>		
Enabler Package Approved as Candidate		
	2002-01-01	
<hr/>		
Release :	E0026	Games Services Client/Server Interface 1.0
Work item :	W0037	The maintenance and enhancement of the Games Services Specifications
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>
<i>Release version : 1.0</i>		
Requirement Doc Work Start (w/REQ)	2003-12-01	2003-12-01 2003-12-01 2003-12-01
Requirement Doc Review Start	2004-01-07	2004-01-07 2004-01-07 2004-01-07
Requirement Doc Review Completion		2004-02-06 2004-02-06 2004-02-06
Requirement Doc Approval as Candidate	2004-02-06	2004-02-06 2004-02-06 2003-09-30
Architecture Doc Start (w/ARC)	2004-05-01	2004-05-01 2004-05-01 2004-04-26
Architecture Doc Review Start	2005-02-04	2005-02-04 2005-02-04 2004-05-17
Architecture Doc Review Completion	2005-12-14	2005-10-13 2005-07-13 2005-01-31
Detailed Specification Development Start	2003-12-01	2003-10-01 2003-10-01 2003-10-01
Consistency Review Start	2006-01-12	2006-01-15 2005-10-01 2004-07-31
Consistency Review Completion	2006-02-16	2006-02-17 2006-03-01 2005-03-30
Enabler Package Approved as Candidate	2006-03-07	2006-03-16 2005-12-16 2004-10-01
Start of IOP activities	2005-12-14	2005-12-31 2004-12-30
Test Specifications Completion		2007-11-30 2007-08-30 2005-02-28
Test Activities Completion		2008-03-01 2007-11-30 2005-09-30
Enabler Package Approval		2007-12-30 2007-11-30 2005-11-30
<hr/>		
Release :	R0138	Mobile Gaming Performance Classes V 1.0
Work item :	W0140	Mobile Gaming Performance Classes
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>
<i>Release version : 1.0</i>		
Detailed Specification Development Start	2006-08-23	2006-08-23 2007-01-01
Consistency Review Start	2007-01-16	2007-01-16 2007-04-15
Consistency Review Completion	2007-05-21	2007-04-26 2007-05-18
Enabler Package Approved as Candidate	2007-06-15	2007-06-15
<hr/>		
Release :	R0142	Mobile Gaming Common Functions 1.0
Work item :	W0141	Mobile Gaming Centric Functions
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>
<i>Release version : 1.0</i>		
Requirement Doc Work Start (w/REQ)	2006-12-06	2006-12-06 2007-10-14
Requirement Doc Review Start		2008-03-01 2007-11-15
Requirement Doc Review Completion		2008-04-30 2007-12-14
Requirement Doc Approval as Candidate		2008-05-30

LOC	Location	LOC		
Release : E0044 Secure User Plane Location 1.0				
Work item : W0071 Secure User Plane Location				
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1				
Requirement Doc Work Start (w/REQ)	2003-11-01	2003-11-01	2003-11-01	2003-12-30
Requirement Doc Review Start	2004-06-17	2004-06-21	2004-06-21	2003-12-11
Requirement Doc Review Completion	2004-06-18	2004-06-18	2004-06-18	2004-06-18
Requirement Doc Approval as Candidate	2004-09-30	2004-09-30	2004-09-30	2003-12-30
Architecture Doc Start (w/ARC)	2004-02-05	2004-02-05	2004-02-05	2003-12-13
Architecture Doc Review Start	2004-11-29	2004-11-29	2004-11-29	2004-01-15
Architecture Doc Review Completion	2005-02-14	2005-02-28	2005-02-28	2004-12-16
Detailed Specification Development Start	2004-04-29	2004-04-29	2004-04-29	2004-01-31
Consistency Review Start	2005-04-26	2005-04-25	2005-04-25	2004-01-31
Consistency Review Completion	2005-06-30	2005-06-15	2005-06-15	2005-01-20
Enabler Package Approved as Candidate	2005-07-19	2005-06-29	2005-06-29	2004-04-26
Start of IOP activities	2005-03-30	2005-12-31	2005-12-31	2004-04-26
Test Specifications Completion	2006-12-13	2006-12-13	2006-05-05	2004-09-27
Test Activities Completion	2007-04-19	2007-03-02	2006-09-30	2005-10-10
Enabler Package Approval	2007-07-16	2007-06-30	2006-10-31	2005-10-10
Release : E0089 Mobile Location Service 1.0				
Work item : W0107 Mobile Location Service				
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.0				
Requirement Doc Work Start (w/REQ)	2004-09-18	2004-09-18	2004-09-18	2004-09-18
Requirement Doc Review Start	2004-09-30	2004-09-30	2004-09-30	2004-09-30
Requirement Doc Review Completion	2004-11-17	2004-11-17	2004-11-17	2004-11-17
Requirement Doc Approval as Candidate	2004-11-18	2004-11-18	2004-11-18	2004-11-18
Architecture Doc Start (w/ARC)	2004-09-18	2004-09-18	2004-09-18	2004-09-18
Architecture Doc Review Start	2004-12-10	2004-11-22	2004-11-22	2004-11-22
Architecture Doc Review Completion	2005-02-03	2005-02-03	2005-02-03	2004-12-06
Detailed Specification Development Start	2004-09-18			
Consistency Review Start	2005-03-18	2005-03-01	2005-03-01	2004-12-20
Consistency Review Completion	2005-05-24	2005-05-11	2005-05-11	2005-01-30
Enabler Package Approved as Candidate	2005-06-07	2005-06-17	2005-06-17	2005-02-15
Start of IOP activities	2005-12-21	2005-12-31	2005-12-31	2005-12-31
Test Specifications Completion		2007-05-15	2006-04-30	2005-12-31
Test Activities Completion		2007-11-30	2007-01-31	2006-09-30
Enabler Package Approval		2008-02-28	2007-02-28	2006-10-31
Release : E0113 Mobile Location Service 1.1				
Work item : W0107 Mobile Location Service				
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.1				
Requirement Doc Work Start (w/REQ)	2005-10-17	2005-08-22	2005-08-22	2005-08-22
Requirement Doc Review Start	2005-10-25	2005-10-24	2005-10-01	2005-10-01
Requirement Doc Review Completion	2006-01-17	2006-02-24	2006-01-12	2005-11-01
Requirement Doc Approval as Candidate	2006-04-04	2006-04-04	2006-03-15	2005-11-15
Architecture Doc Start (w/ARC)	2005-10-17	2005-08-22	2005-08-22	2005-12-01
Architecture Doc Review Start	2006-04-01	2006-04-15	2006-03-15	2005-12-01
Architecture Doc Review Completion	2006-04-25	2006-05-15	2006-04-15	2006-01-01
Detailed Specification Development Start	2005-06-13	2005-06-15	2005-06-13	2005-02-01
Consistency Review Start	2006-07-28	2006-07-15	2006-06-15	2006-02-01
Consistency Review Completion	2006-09-20	2006-09-22	2006-08-30	2006-03-01
Enabler Package Approved as Candidate	2006-10-20	2006-11-07	2006-10-13	2006-03-15

Release : **E0140** **Mobile Location Service 1.2**Work item : **W0107** **Mobile Location Service**

Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.2				
Requirement Doc Work Start (w/REQ)	2006-08-12			
Requirement Doc Review Start	2007-05-11	2007-04-30		
Requirement Doc Review Completion	2007-08-07	2007-06-30		
Requirement Doc Approval as Candidate	2007-09-04	2007-09-06	2007-07-30	
Architecture Doc Start (w/ARC)	2006-12-07	2006-12-18		
Architecture Doc Review Start	2007-09-14	2007-09-15	2007-07-30	
Architecture Doc Review Completion	2007-10-03	2007-11-15	2007-09-30	
Detailed Specification Development Start	2007-02-05	2007-02-07	2007-02-04	
Consistency Review Start		2007-11-30	2007-10-30	
Consistency Review Completion		2008-01-30	2007-12-30	
Enabler Package Approved as Candidate		2008-02-29	2008-01-30	

Release : **E0045** **Secure User Plane Location 2.0**Work item : **W0134** **Secure User Plane Location 2.0**

Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 2				
Requirement Doc Work Start (w/REQ)	2005-08-25	2005-07-07	2005-07-07	2004-06-28
Requirement Doc Review Start	2006-06-14	2006-06-21	2006-04-06	2004-08-16
Requirement Doc Review Completion	2006-08-21	2006-11-13	2006-08-24	2004-05-29
Requirement Doc Approval as Candidate	2007-01-16	2006-12-16	2006-12-13	2004-09-27
Architecture Doc Start (w/ARC)	2005-10-18	2005-09-21	2005-09-21	2004-08-16
Architecture Doc Review Start	2007-02-15	2006-08-23	2006-08-24	2004-09-27
Architecture Doc Review Completion	2007-08-22	2007-07-11	2007-06-11	2005-08-01
Detailed Specification Development Start	2006-09-08	2006-04-08	2006-02-06	2004-09-27
Consistency Review Start	2007-10-17	2007-10-19	2007-08-30	2004-11-15
Consistency Review Completion		2008-02-25	2007-12-17	2005-10-20
Enabler Package Approved as Candidate		2008-03-26	2008-01-23	2005-01-15

Release : **E0151** **Location in SIP/IP core**Work item : **W0149** **Location in SIP/IP core**

Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.0				
Requirement Doc Work Start (w/REQ)	2007-08-12	2007-08-24		
Requirement Doc Review Start		2008-02-28		
Requirement Doc Review Completion		2008-04-30		
Requirement Doc Approval as Candidate		2008-05-30		
Architecture Doc Start (w/ARC)		2007-12-18		
Architecture Doc Review Start		2008-04-30		
Architecture Doc Review Completion		2008-06-30		
Detailed Specification Development Start		2008-02-04		
Consistency Review Start		2008-09-15		
Consistency Review Completion		2008-11-15		
Enabler Package Approved as Candidate		2008-12-15		

MCC	Charging				MCC
Release :	E0048	WAP Billing Framework 1.0			
Work item :	W0036	Maintenance of OMA Billing Framework			
Milestone		<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
Release version :	1.0				
Consistency Review Completion		2002-12-30			
Enabler Package Approved as Candidate		2002-12-16			
Release :	E0055	Charging 1.0			
Work item :	W0087	Charging for Mobile Services			
Milestone		<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
Release version :	1.0				
Requirement Doc Work Start (w/REQ)		2004-02-04	2003-12-01	2003-12-01	2003-12-01
Requirement Doc Review Start		2004-11-02	2004-10-30	2004-10-30	2004-09-26
Requirement Doc Review Completion			2004-11-17	2004-11-17	2004-11-17
Requirement Doc Approval as Candidate		2004-11-19	2004-11-19	2004-11-19	2004-11-19
Architecture Doc Start (w/ARC)		2004-10-12	2004-10-12	2004-10-12	2004-10-12
Architecture Doc Review Start		2005-05-30	2005-05-30	2005-05-30	2005-04-01
Architecture Doc Review Completion		2005-10-18	2005-10-19	2005-10-19	2005-04-15
Detailed Specification Development Start		2004-11-12	2004-08-01	2004-08-01	2004-08-01
Consistency Review Start		2006-05-18	2006-05-20	2006-03-30	2005-10-20
Consistency Review Completion		2006-08-30	2006-08-30	2006-06-30	2005-11-03
Enabler Package Approved as Candidate		2006-09-26	2006-09-30	2006-08-30	2005-12-15
Start of IOP activities		2006-06-15	2006-06-15		2006-01-30
Test Specifications Completion		2007-03-06	2007-02-28	2006-12-31	2006-02-10
Test Activities Completion		2007-06-06	2007-06-30	2007-12-31	
Enabler Package Approval		2007-09-04	2007-08-31	2008-02-29	
Release :	E0143	Charging 1.1			
Work item :	W0087	Charging for Mobile Services			
Milestone		<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
Release version :	1.1				
Architecture Doc Start (w/ARC)		2007-06-12	2007-06-11		
Architecture Doc Review Start			2008-04-18	2007-10-19	
Architecture Doc Review Completion			2008-05-15	2007-11-15	
Detailed Specification Development Start		2007-06-12	2007-06-11		
Consistency Review Start			2008-06-27	2008-02-29	
Consistency Review Completion			2008-08-22	2008-04-18	
Enabler Package Approved as Candidate			2008-10-24	2008-06-27	

MWG

Not defined

MWG

Release : **E0134** **Converged IP Messaging 1.0**Work item : **W0135** **Converged IP Messaging**

Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)	2006-08-09	2006-06-12		
Requirement Doc Review Start	2007-02-09	2007-02-12	2007-01-12	
Requirement Doc Review Completion	2007-08-23	2007-08-24	2007-04-30	
Requirement Doc Approval as Candidate		2007-11-07	2007-10-19	
Architecture Doc Start (w/ARC)	2006-12-04	2006-12-14	2006-12-12	
Architecture Doc Review Start		2007-12-15	2007-06-15	
Architecture Doc Review Completion		2008-02-29	2008-02-15	
Detailed Specification Development Start		2007-12-14	2007-10-14	
Consistency Review Start		2008-04-15	2007-10-15	
Consistency Review Completion		2008-06-15	2007-12-15	
Enabler Package Approved as Candidate		2008-07-30	2008-01-30	

MWG	IM	Messaging			MWG IM
Release :	E0019	Instant Messaging and Presence Service 1.2			
Work item :	W0026	IMPS 1.X maintenance and enhancement_v2_0			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.2					
Consistency Review Start		2003-01-28	2003-01-28	2003-01-28	2003-01-28
Consistency Review Completion		2003-02-03	2003-02-03	2003-02-03	2003-02-03
Enabler Package Approved as Candidate		2003-03-03	2003-02-03	2003-02-03	2003-02-03
Start of IOP activities		2004-02-12	2004-07-31	2004-07-31	2004-03-31
Test Specifications Completion		2006-02-03	2004-08-18	2004-08-18	2004-08-18
Test Activities Completion		2005-01-21	2005-01-21	2005-01-21	2003-12-31
Enabler Package Approval		2004-11-19	2004-11-19	2004-11-19	2004-01-31
Release :	E0020	Instant Messaging and Presence Service 1.3			
Work item :	W0026	IMPS 1.X maintenance and enhancement_v2_0			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.3					
Requirement Doc Work Start (w/REQ)		2003-09-09	2003-09-09	2003-09-09	2003-09-09
Requirement Doc Review Start		2004-10-14	2004-10-08	2004-10-08	2004-02-01
Requirement Doc Review Completion		2004-11-14	2004-11-09	2004-11-09	2004-11-09
Requirement Doc Approval as Candidate		2007-01-23	2004-11-19	2004-11-19	2004-03-01
Detailed Specification Development Start		2004-12-15	2004-11-01	2004-11-01	2004-03-08
Consistency Review Start		2005-04-27	2005-05-04	2005-05-04	2004-05-01
Consistency Review Completion		2005-05-23	2005-05-18	2005-05-18	2005-02-28
Enabler Package Approved as Candidate		2005-10-11	2005-08-15	2005-08-15	2004-06-01
Start of IOP activities		2006-01-20	2005-09-15	2005-10-15	2004-06-01
Test Specifications Completion		2006-06-15	2006-06-15	2006-04-30	2005-01-31
Test Activities Completion		2006-12-08	2006-12-08	2006-09-15	2005-01-31
Enabler Package Approval		2007-01-23	2007-02-15	2006-10-20	2005-03-01
Release :	E0074	WV-SIP interworking			
Work item :	W0031	WV-SIP/SIMPLE Interworking			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1					
Requirement Doc Work Start (w/REQ)		2004-06-30	2003-10-30	2003-10-30	2003-10-30
Requirement Doc Review Start			2008-02-29	2007-09-30	2004-10-30
Requirement Doc Review Completion			2008-04-30	2007-11-15	2005-04-08
Requirement Doc Approval as Candidate			2008-05-20	2007-11-30	2004-06-01
Architecture Doc Start (w/ARC)		2007-04-30	2004-09-30	2004-09-30	2004-04-01
Architecture Doc Review Start			2008-05-30	2007-12-29	2004-05-01
Architecture Doc Review Completion			2008-06-30	2008-02-28	2005-05-16
Detailed Specification Development Start			2007-12-15		2004-06-01
Consistency Review Start			2008-08-30		2004-08-01
Consistency Review Completion			2008-11-30		2005-11-30
Enabler Package Approved as Candidate			2008-12-15		2004-10-01
Release :	E0078	SIMPLE IM			
Work item :	W0074	SIP/SIMPLE Based IM Service Definition			
Milestone		Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1					
Requirement Doc Work Start (w/REQ)		2003-02-28	2004-02-28	2004-02-28	2004-02-28
Requirement Doc Review Start		2004-06-30	2004-06-30	2004-06-30	2004-02-01
Requirement Doc Review Completion			2004-11-30	2004-11-30	2004-11-30
Requirement Doc Approval as Candidate		2004-11-30	2004-11-01	2004-11-01	2004-04-01

Architecture Doc Start (w/ARC)	2003-10-23	2004-06-30	2004-06-30	2004-04-01
Architecture Doc Review Start	2006-03-07	2006-02-22	2005-12-30	2004-09-01
Architecture Doc Review Completion	2006-06-14	2006-06-30	2006-05-31	2005-04-30
Detailed Specification Development Start	2005-03-30	2005-04-30	2005-03-30	2004-01-01
Consistency Review Start	2006-12-15	2006-12-20	2006-11-29	2004-06-01
Consistency Review Completion	2007-07-16	2007-08-03	2007-05-30	2005-09-30
Enabler Package Approved as Candidate	2007-08-16	2007-08-25	2007-06-20	2004-06-01
Start of IOP activities	2006-12-13	2007-04-30	2006-12-13	2005-11-30
Test Specifications Completion		2007-06-30	2007-05-30	2005-02-28
Test Activities Completion		2007-11-30	2007-08-30	2005-09-01
Enabler Package Approval		2007-12-30	2007-10-31	2004-09-01

MWG

MEM

Not defined

MWG MEM

Release : **E0058** **Mobile Email**Work item : **W0090** **Mobile e-mail**

Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)	2004-06-01	2004-06-01	2004-06-01	2004-03-01
Requirement Doc Review Start	2005-01-30	2005-01-30	2005-01-30	2004-08-01
Requirement Doc Review Completion		2005-09-30	2005-09-30	2005-03-30
Requirement Doc Approval as Candidate	2005-10-18	2005-09-28	2005-09-28	2004-11-01
Architecture Doc Start (w/ARC)	2005-05-30	2005-05-30	2005-05-30	2004-09-01
Architecture Doc Review Start	2006-06-15	2006-06-30	2006-08-31	2004-11-01
Architecture Doc Review Completion	2007-07-16	2007-07-15	2007-06-15	2005-10-30
Detailed Specification Development Start	2006-05-09	2006-04-15	2006-04-30	2004-11-01
Consistency Review Start		2008-01-30	2007-06-30	2006-10-30
Consistency Review Completion		2008-02-29	2007-08-30	2006-12-30
Enabler Package Approved as Candidate		2008-04-30	2007-10-30	2006-02-28

MWG	MMSG	Messaging			MWG MMSG
Release :	E0034	Multimedia Messaging System 1.3			
Work item :	W0010	Minimum IOP Specification for MMS			
Milestone		<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.3</i>					
Requirement Doc Work Start (w/REQ)		2004-04-01	2004-04-01	2004-04-01	2004-02-01
Requirement Doc Review Start		2004-04-01	2004-04-01	2004-04-01	2004-02-01
Requirement Doc Review Completion		2004-09-30	2004-09-30	2004-09-30	2004-09-30
Requirement Doc Approval as Candidate		2004-09-30	2004-09-30	2004-09-30	2004-06-01
Architecture Doc Start (w/ARC)		2004-09-30	2004-09-30	2004-09-30	2004-09-30
Architecture Doc Review Start		2005-01-30	2005-01-30	2005-01-30	2004-09-30
Architecture Doc Review Completion		2005-03-30	2005-02-28	2005-02-28	2005-02-28
Detailed Specification Development Start		2004-05-01	2004-05-01	2004-05-01	2003-11-01
Consistency Review Start		2005-03-24	2005-03-28	2005-03-28	2005-02-28
Consistency Review Completion		2005-06-01	2005-04-30	2005-04-30	2005-04-30
Enabler Package Approved as Candidate		2005-06-17	2005-06-30	2005-06-30	2003-11-01
Start of IOP activities		2006-02-28			
Test Specifications Completion		2006-04-25	2006-05-22	2005-10-30	2005-04-15
Test Activities Completion			2007-09-30	2007-02-15	2006-02-15
Enabler Package Approval			2007-12-31	2007-03-01	2004-03-01
Release :	E0034	Multimedia Messaging System 1.3			
Work item :	W0080	Evolution of MMS v1.2 into MMS v1.3			
Milestone		<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.3</i>					
Requirement Doc Work Start (w/REQ)		2004-04-01	2004-04-01	2004-04-01	2004-02-01
Requirement Doc Review Start		2004-04-01	2004-04-01	2004-04-01	2004-02-01
Requirement Doc Review Completion		2004-09-30	2004-09-30	2004-09-30	2004-09-30
Requirement Doc Approval as Candidate		2004-09-30	2004-09-30	2004-09-30	2004-06-01
Architecture Doc Start (w/ARC)		2004-09-30	2004-09-30	2004-09-30	2004-09-30
Architecture Doc Review Start		2005-01-30	2005-01-30	2005-01-30	2004-09-30
Architecture Doc Review Completion		2005-03-30	2005-02-28	2005-02-28	2005-02-28
Detailed Specification Development Start		2004-05-01	2004-05-01	2004-05-01	2003-11-01
Consistency Review Start		2005-03-24	2005-03-28	2005-03-28	2005-02-28
Consistency Review Completion		2005-06-01	2005-04-30	2005-04-30	2005-04-30
Enabler Package Approved as Candidate		2005-06-17	2005-06-30	2005-06-30	2003-11-01
Start of IOP activities		2006-02-28			
Test Specifications Completion		2006-04-25	2006-05-22	2005-10-30	2005-04-15
Test Activities Completion			2007-09-30	2007-02-15	2006-02-15
Enabler Package Approval			2007-12-31	2007-03-01	2004-03-01
Release :	E0015	Multimedia Messaging System 1.1			
Work item :	W0081	MMS Maintenance			
Milestone		<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
<i>Release version : 1.1</i>					
Requirement Doc Review Start			2004-06-01		
Architecture Doc Review Start			2004-09-01		
Consistency Review Start			2004-12-01		
Enabler Package Approved as Candidate		2002-01-01	2005-02-01		2005-02-01
Test Specifications Completion		2003-10-10	2005-03-15		2005-03-15
Test Activities Completion		2004-03-11	2006-04-01		2006-04-01
Enabler Package Approval		2004-07-17	2005-04-15		2005-04-15

Release : **E0016** **Multimedia Messaging System 1.2**Work item : **W0081** **MMS Maintenance**

Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.2				
Requirement Doc Work Start (w/REQ)	2003-03-01			
Requirement Doc Review Start	2003-03-01			
Detailed Specification Development Start	2003-02-01			
Enabler Package Approved as Candidate	2003-10-01			
Start of IOP activities	2006-06-14			
Test Specifications Completion	2004-11-18			
Test Activities Completion		2005-01-21		2005-01-21
Enabler Package Approval	2005-04-29	2005-02-04		2005-02-04

Release : **E0034** **Multimedia Messaging System 1.3**Work item : **W0082** **MMS Extensibility**

Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.3				
Requirement Doc Work Start (w/REQ)	2004-04-01	2004-04-01	2004-04-01	2004-02-01
Requirement Doc Review Start	2004-04-01	2004-04-01	2004-04-01	2004-02-01
Requirement Doc Review Completion	2004-09-30	2004-09-30	2004-09-30	2004-09-30
Requirement Doc Approval as Candidate	2004-09-30	2004-09-30	2004-09-30	2004-06-01
Architecture Doc Start (w/ARC)	2004-09-30	2004-09-30	2004-09-30	2004-09-30
Architecture Doc Review Start	2005-01-30	2005-01-30	2005-01-30	2004-09-30
Architecture Doc Review Completion	2005-03-30	2005-02-28	2005-02-28	2005-02-28
Detailed Specification Development Start	2004-05-01	2004-05-01	2004-05-01	2003-11-01
Consistency Review Start	2005-03-24	2005-03-28	2005-03-28	2005-02-28
Consistency Review Completion	2005-06-01	2005-04-30	2005-04-30	2005-04-30
Enabler Package Approved as Candidate	2005-06-17	2005-06-30	2005-06-30	2003-11-01
Start of IOP activities	2006-02-28			
Test Specifications Completion	2006-04-25	2006-05-22	2005-10-30	2005-04-15
Test Activities Completion		2007-09-30	2007-02-15	2006-02-15
Enabler Package Approval		2007-12-31	2007-03-01	2004-03-01

Release : **E0034** **Multimedia Messaging System 1.3**Work item : **W0083** **Additional MMS Service Aspects**

Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.3				
Requirement Doc Work Start (w/REQ)	2004-04-01	2004-04-01	2004-04-01	2004-02-01
Requirement Doc Review Start	2004-04-01	2004-04-01	2004-04-01	2004-02-01
Requirement Doc Review Completion	2004-09-30	2004-09-30	2004-09-30	2004-09-30
Requirement Doc Approval as Candidate	2004-09-30	2004-09-30	2004-09-30	2004-06-01
Architecture Doc Start (w/ARC)	2004-09-30	2004-09-30	2004-09-30	2004-09-30
Architecture Doc Review Start	2005-01-30	2005-01-30	2005-01-30	2004-09-30
Architecture Doc Review Completion	2005-03-30	2005-02-28	2005-02-28	2005-02-28
Detailed Specification Development Start	2004-05-01	2004-05-01	2004-05-01	2003-11-01
Consistency Review Start	2005-03-24	2005-03-28	2005-03-28	2005-02-28
Consistency Review Completion	2005-06-01	2005-04-30	2005-04-30	2005-04-30
Enabler Package Approved as Candidate	2005-06-17	2005-06-30	2005-06-30	2003-11-01
Start of IOP activities	2006-02-28			
Test Specifications Completion	2006-04-25	2006-05-22	2005-10-30	2005-04-15
Test Activities Completion		2007-09-30	2007-02-15	2006-02-15
Enabler Package Approval		2007-12-31	2007-03-01	2004-03-01

PAG	Presence				PAG
Release : R0149	Presence Data Extensions				
Work item : W0073	SIMPLE Presence Services				
Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>	
Release version : 1.0					
Requirement Doc Work Start (w/REQ)	2007-09-04	2007-08-23			
Requirement Doc Review Start		2008-01-07			
Requirement Doc Review Completion		2008-01-31			
Requirement Doc Approval as Candidate		2008-02-29			
Detailed Specification Development Start	2007-08-23	2007-08-23			
Consistency Review Start		2008-03-01			
Consistency Review Completion		2008-04-01			
Enabler Package Approved as Candidate		2008-04-30			
Release : E0031	Presence SIMPLE 1.0				
Work item : W0073	SIMPLE Presence Services				
Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>	
Release version : 1.0					
Requirement Doc Work Start (w/REQ)	2003-09-01	2003-09-01	2003-09-01	2003-09-01	
Requirement Doc Review Start	2004-01-30	2004-01-30	2004-01-30	2004-03-01	
Requirement Doc Approval as Candidate	2004-09-30	2004-09-30	2004-09-30	2004-06-01	
Architecture Doc Start (w/ARC)	2004-03-30	2004-03-30	2004-03-30	2004-01-01	
Architecture Doc Review Start	2004-09-30	2004-08-30	2004-08-30	2004-03-01	
Detailed Specification Development Start	2004-05-30	2004-05-01	2004-05-01	2004-01-01	
Consistency Review Start	2004-11-17	2004-11-16	2004-11-16	2004-10-01	
Consistency Review Completion	2005-03-10	2005-02-23	2005-02-23	2004-12-14	
Enabler Package Approved as Candidate	2005-03-30	2005-03-08	2005-03-08	2004-11-01	
Start of IOP activities	2006-02-06			2004-12-01	
Test Specifications Completion	2005-10-08	2006-08-25	2005-07-13	2004-12-01	
Test Activities Completion		2006-11-30	2006-03-30	2005-12-01	
Enabler Package Approval	2006-07-25	2006-12-15	2006-04-30	2006-01-01	
Release : E0145	Presence SIMPLE V1.1				
Work item : W0073	SIMPLE Presence Services				
Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>	
Release version : 1.1					
Requirement Doc Work Start (w/REQ)	2007-07-01				
Requirement Doc Review Start	2007-07-24				
Requirement Doc Review Completion	2007-08-06				
Architecture Doc Start (w/ARC)	2007-07-01				
Architecture Doc Review Start	2007-08-21				
Architecture Doc Review Completion	2007-08-21				
Detailed Specification Development Start	2007-07-01	2007-06-14			
Consistency Review Start	2007-09-17	2007-09-07	2007-06-30		
Consistency Review Completion		2007-11-15	2007-10-01		
Enabler Package Approved as Candidate		2007-12-14	2007-11-01		
Enabler Package Approval		2008-01-31	2007-12-14		
Release : E0146	XML Document Management V 1.1				
Work item : W0086	XML Document Management				
Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>	
Release version : 1.1					
Requirement Doc Work Start (w/REQ)	2007-07-01				
Requirement Doc Review Start	2007-07-24				

Requirement Doc Review Completion	2007-08-06		
Architecture Doc Start (w/ARC)	2007-07-01		
Architecture Doc Review Start	2007-08-21		
Architecture Doc Review Completion	2007-08-21		
Detailed Specification Development Start	2007-07-01	2007-06-14	
Consistency Review Start	2007-09-17	2007-09-07	2007-06-30
Consistency Review Completion		2007-11-15	2007-10-01
Enabler Package Approved as Candidate		2007-12-14	2007-11-01
Enabler Package Approval		2008-01-31	

Release : **E0035** **XML Document Management1.0**Work item : **W0086** **XML Document Management**

Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.0				
Requirement Doc Work Start (w/REQ)	2004-01-01	2004-01-01	2004-01-01	2003-11-01
Requirement Doc Review Start	2004-08-30	2004-07-01	2004-07-01	2004-05-01
Requirement Doc Approval as Candidate	2006-06-12	2004-09-30	2004-09-30	2004-06-01
Architecture Doc Start (w/ARC)	2004-04-30	2004-04-30	2004-04-30	2004-06-01
Architecture Doc Review Start	2004-09-30	2004-09-30	2004-09-30	2005-02-01
Architecture Doc Review Completion	2004-10-20	2004-10-20	2004-10-20	2004-10-20
Detailed Specification Development Start	2004-05-15	2004-05-01	2004-05-01	2005-12-01
Consistency Review Start	2004-11-18	2004-11-16	2004-11-16	2005-01-01
Consistency Review Completion	2005-02-03	2005-01-31	2005-01-31	2004-12-07
Enabler Package Approved as Candidate	2005-02-04	2005-02-28	2005-02-28	2005-01-01
Test Specifications Completion			2005-07-13	2005-02-02
Test Activities Completion			2006-03-30	2006-02-01
Enabler Package Approval	2006-06-12	2006-04-30	2006-04-30	2006-02-01

Release : **E0099** **Presence_Rel2**Work item : **W0114** **Presence Enabler based on SIMPLE Release 2**

Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 2.0				
Requirement Doc Work Start (w/REQ)	2005-04-30	2005-04-30	2005-04-30	2005-04-30
Requirement Doc Review Start	2006-11-09	2006-10-25	2006-09-21	2005-10-30
Requirement Doc Review Completion	2007-03-08	2007-02-16	2007-03-27	2005-11-30
Requirement Doc Approval as Candidate	2007-04-03	2007-03-09	2007-04-24	2005-11-30
Architecture Doc Start (w/ARC)	2006-06-14	2006-06-14	2006-10-23	2005-09-30
Architecture Doc Review Start	2007-05-03	2007-04-20	2007-03-16	2005-12-30
Architecture Doc Review Completion	2007-08-22	2007-06-30	2006-11-30	2006-01-30
Detailed Specification Development Start	2006-06-20	2006-08-28	2006-02-28	2005-11-30
Consistency Review Start		2008-01-07	2007-10-01	2006-02-28
Consistency Review Completion		2008-03-01	2007-12-01	2006-08-30
Enabler Package Approved as Candidate		2008-04-15	2007-12-31	2006-09-30

Release : **E0096** **XML Document Management 2.0**Work item : **W0115** **XML Document Management (XDM) Release 2**

Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 2.0				
Requirement Doc Work Start (w/REQ)	2005-05-17	2005-05-30	2005-05-30	2005-05-30
Requirement Doc Review Start	2006-07-27	2006-06-21	2006-04-15	2005-08-30
Requirement Doc Review Completion	2006-11-02	2006-10-24	2006-09-21	2005-09-30
Requirement Doc Approval as Candidate	2006-11-28	2006-11-15	2006-10-21	2005-09-30
Architecture Doc Start (w/ARC)	2005-10-30	2005-10-30	2005-10-30	2005-07-30
Architecture Doc Review Start	2006-11-23	2006-11-15	2006-09-25	2005-10-30
Architecture Doc Review Completion	2006-12-18	2006-12-16	2006-10-25	2005-11-30
Detailed Specification Development Start	2006-12-13	2005-12-30	2006-01-30	2005-09-30
Consistency Review Start	2006-12-22	2006-12-23	2006-11-01	2006-01-30
Consistency Review Completion	2007-06-20	2007-06-15	2007-05-17	2006-02-28

Enabler Package Approved as Candidate	2007-07-24	2007-07-31	2007-06-19	2006-02-28
Start of IOP activities	2006-12-21		2006-12-21	
Test Specifications Completion		2007-12-31		
Test Activities Completion		2008-09-30		
Enabler Package Approval		2008-12-31		

Release : **E0147** **XML Document Management V 2.1**Work item : **W0115** **XML Document Management (XDM) Release 2**

Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
Release version : 2.1				
Requirement Doc Work Start (w/REQ)	2007-06-11	2007-06-14		
Requirement Doc Review Start		2008-03-31	2007-12-31	
Requirement Doc Review Completion		2008-04-30	2008-01-30	
Requirement Doc Approval as Candidate		2008-05-30	2008-02-28	
Architecture Doc Start (w/ARC)		2007-12-01	2007-09-01	
Architecture Doc Review Start		2008-06-01	2008-03-01	
Architecture Doc Review Completion		2008-07-30	2008-04-30	
Detailed Specification Development Start		2008-01-01	2007-10-01	
Consistency Review Start		2008-09-15		
Consistency Review Completion		2008-11-15		
Enabler Package Approved as Candidate		2008-12-15		

Release : **R0152** **XDM and Presence Implementation Guidelines**Work item : **W0156** **XDM and Presence Implementation Guidelines**

Milestone	<u>Achieved Date</u>	<u>Current Target</u>	<u>Previous Target</u>	<u>Initial Target</u>
Release version : 1.0				
Detailed Specification Development Start	2007-10-18	2007-10-18		
Consistency Review Start		2008-01-07		
Consistency Review Completion		2008-02-01		
Enabler Package Approved as Candidate		2008-02-29		
Enabler Package Approval		2008-03-31		

POC	PoC	POC		
Release : E0043 Push to talk Over Cellular 1.0				
Work item : W0043 Push to Talk over Cellular (PoC)				
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 1.0				
Requirement Doc Work Start (w/REQ)	2003-05-01	2003-05-01	2003-05-01	2003-05-01
Requirement Doc Review Start	2003-12-01	2003-12-01	2003-12-01	2003-11-01
Requirement Doc Review Completion	2004-01-31			2004-03-15
Requirement Doc Approval as Candidate	2004-02-01	2004-01-01	2004-01-01	2004-01-01
Architecture Doc Start (w/ARC)	2003-09-01			
Architecture Doc Review Start	2004-04-01	2004-04-01	2004-04-01	2003-12-01
Architecture Doc Review Completion	2004-10-30			2004-03-15
Detailed Specification Development Start	2004-03-01	2004-02-01	2004-02-01	2003-11-01
Consistency Review Start	2004-11-17	2004-11-01	2004-11-01	2004-09-01
Consistency Review Completion	2005-03-10	2005-02-28	2005-02-28	2004-12-07
Enabler Package Approved as Candidate	2006-01-27	2005-03-30	2005-03-30	2004-12-01
Start of IOP activities	2005-04-14	2004-11-30	2004-11-30	2004-11-30
Test Specifications Completion	2005-07-13	2005-02-28	2005-02-28	2005-01-30
Test Activities Completion	2006-03-28	2006-04-11	2006-01-27	2005-09-30
Enabler Package Approval	2006-06-09	2006-06-14	2006-02-05	2005-10-30
Release : E0115 Push to talk Over Cellular 2.0				
Work item : W0098 PoC Enhancement				
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 2.0				
Requirement Doc Work Start (w/REQ)	2004-09-30	2004-09-30	2004-09-30	2004-09-30
Requirement Doc Review Start	2006-02-15	2006-01-30	2005-09-30	2005-03-30
Requirement Doc Review Completion	2006-04-11	2006-04-11	2006-02-28	2005-06-30
Requirement Doc Approval as Candidate		2006-04-25	2006-03-30	2005-06-30
Architecture Doc Start (w/ARC)	2005-10-23	2005-09-30	2005-09-30	2005-09-30
Architecture Doc Review Start	2006-05-29	2006-05-25	2006-03-30	2006-06-30
Architecture Doc Review Completion	2006-07-13	2006-06-14	2006-06-16	2006-06-30
Detailed Specification Development Start	2005-11-10	2005-12-30	2005-12-30	2006-03-30
Consistency Review Start	2006-12-22	2006-11-17	2006-09-25	2006-09-30
Consistency Review Completion	2007-09-10	2007-07-20	2007-06-30	2006-12-30
Enabler Package Approved as Candidate	2007-10-02	2007-08-14	2007-07-14	2004-12-30
Start of IOP activities	2006-12-13	2006-12-13		
Test Specifications Completion		2007-12-31		
Test Activities Completion		2008-12-31		
Enabler Package Approval		2008-12-31		
Release : E0132 Push to talk Over Cellular 2.1				
Work item : W0098 PoC Enhancement				
Milestone	Achieved Date	Current Target	Previous Target	Initial Target
Release version : 2.1				
Requirement Doc Work Start (w/REQ)	2004-09-30			
Requirement Doc Review Start	2006-02-15			
Requirement Doc Review Completion	2006-04-11			
Requirement Doc Approval as Candidate	2006-05-23			
Architecture Doc Start (w/ARC)	2006-06-01	2006-11-01		
Architecture Doc Review Start		2008-04-30	2007-09-01	
Architecture Doc Review Completion		2008-06-30	2007-09-14	
Detailed Specification Development Start	2006-06-01	2006-06-01	2006-11-01	
Consistency Review Start		2009-01-01	2008-01-01	
Consistency Review Completion		2009-07-01	2008-03-31	
Enabler Package Approved as Candidate		2009-09-01	2008-04-30	



Enabler Package Approval

2010-11-01 |

REQ	Browser	REQ
Release : R0141	Privacy Maintenance	
Work item : W0145	Privacy - Maintenance of Requirements for Privacy for Mobile Services	
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>
Release version : 1.0		
Requirement Doc Review Completion	2003-11-04	
Requirement Doc Approval as Candidate	2003-11-04	
Consistency Review Start	2006-10-30	
Consistency Review Completion	2006-11-21	
Enabler Package Approved as Candidate	2006-12-12	
Release : E0148	Mobile Advertizing	
Work item : W0147	Mobile Advertising	
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>
Release version : 1.0		
Requirement Doc Work Start (w/REQ)	2007-06-01	2007-06-11
Requirement Doc Review Start		2007-12-14
Requirement Doc Review Completion		2008-02-24
Requirement Doc Approval as Candidate		2008-02-29
Architecture Doc Start (w/ARC)		2008-01-07
Architecture Doc Review Start		2008-04-13
Architecture Doc Review Completion		2008-06-27
Consistency Review Completion		2008-10-24

SEC	Security	SEC		
<hr/>				
Release :	E0087 Online Certificate Status Protocol-Mobile Profile 1.0			
Work item :	W0038 Mobile Profile of Online Certificate Status Protocol			
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>		
<i>Release version : 1.0</i>				
Detailed Specification Development Start	2002-04-01	2002-04-01 2002-04-01 2002-04-01		
Consistency Review Start	2003-10-30	2003-10-30 2003-10-30 2002-10-01		
Consistency Review Completion	2004-01-08	2003-10-30 2003-10-30 2003-10-30		
Enabler Package Approved as Candidate	2003-11-30	2003-11-30 2003-11-30 2003-11-01		
Start of IOP activities	2005-08-01	2005-08-01 2005-08-01 2004-12-30		
Test Specifications Completion	2005-08-01	2005-08-01 2005-08-01 2004-12-30		
Test Activities Completion	2007-04-03	2006-12-16 2006-07-16 2004-12-30		
Enabler Package Approval	2007-04-03	2007-02-16 2006-08-16 2004-02-01		
<hr/>				
Release :	E0028 On Board Key Generation 1.0			
Work item :	W0045 On-board key generation and key enrolment			
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>		
<i>Release version : 1.0</i>				
Requirement Doc Work Start (w/REQ)		2003-09-01 2003-09-01		
Requirement Doc Review Start	2003-11-01	2003-11-01 2003-11-01		
Requirement Doc Review Completion	2003-11-01			
Requirement Doc Approval as Candidate	2003-11-01	2003-11-01 2003-11-01		
Detailed Specification Development Start		2004-04-01 2004-04-01		
Consistency Review Start	2004-11-12	2004-11-30 2004-11-30 2004-07-01		
Consistency Review Completion	2005-03-07			
Enabler Package Approved as Candidate	2005-03-30	2005-03-30 2005-03-30 2004-06-01		
<hr/>				
Release :	E0060 Smartcard Web Server 1.0			
Work item :	W0092 Smartcard Web Server			
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>		
<i>Release version : 1</i>				
Requirement Doc Work Start (w/REQ)	2004-06-01	2004-06-01 2004-06-01 2004-06-01		
Requirement Doc Review Start	2004-11-17	2004-11-17 2004-11-17 2004-08-01		
Requirement Doc Review Completion	2005-07-15	2005-08-30 2005-08-30 2005-03-30		
Requirement Doc Approval as Candidate	2005-09-06	2005-09-30 2005-09-30 2004-09-01		
Architecture Doc Start (w/ARC)	2004-11-17	2004-11-30 2004-11-30 2004-09-30		
Architecture Doc Review Start	2005-02-01	2005-02-28 2005-02-28 2004-11-30		
Architecture Doc Review Completion	2006-04-25	2006-04-12 2006-02-28 2005-04-30		
Detailed Specification Development Start	2006-02-21	2005-08-30 2005-08-30 2004-09-01		
Consistency Review Start	2007-01-11	2007-02-09 2006-11-20 2004-11-01		
Consistency Review Completion	2007-01-29	2007-04-20 2006-12-20 2005-06-30		
Enabler Package Approved as Candidate	2007-02-09	2007-06-15 2007-01-16 2005-02-01		
Start of IOP activities	2006-12-15	2006-12-15		
Test Specifications Completion		2007-10-01 2007-02-09		
Test Activities Completion		2008-02-01		
Enabler Package Approval		2008-02-29 2008-02-29 2005-06-01		
<hr/>				
Release :	E0064 Application Layer Security CF			
Work item :	W0097 Application Layer Security Common Functions			
Milestone	<u>Achieved Date</u>	<u>Current Target</u> <u>Previous Target</u> <u>Initial Target</u>		
<i>Release version : 1</i>				
Requirement Doc Work Start (w/REQ)	2004-08-11	2004-08-11 2004-08-11 2004-08-11		
Requirement Doc Review Start	2005-12-15	2005-12-15 2005-11-30 2004-11-15		

Requirement Doc Review Completion		2006-07-12	2006-02-28	2005-06-30
Requirement Doc Approval as Candidate	2006-08-08	2006-07-31	2006-03-31	2005-02-28
Architecture Doc Start (w/ARC)	2004-11-15	2004-11-30	2004-11-30	2004-09-27
Architecture Doc Review Start	2006-11-21	2006-10-23	2006-09-10	2004-06-30
Architecture Doc Review Completion	2007-06-20	2007-02-07	2006-11-06	2004-07-30
Detailed Specification Development Start	2006-12-13	2005-06-20	2005-06-20	2004-06-30
Consistency Review Start		2007-10-30	2007-06-15	2005-12-30
Consistency Review Completion		2007-12-30	2007-07-15	2006-01-30
Enabler Package Approved as Candidate		2008-03-01	2007-08-15	2006-01-30

