

Planned Start of Requirements Review

<u>Workgroup</u>	<u>Current Target</u>	<u>Next 3 Months</u>	<u>3 to 6 Months</u>	<u>6 to 9 Months</u>	<u>9 to 12 Months</u>	<u>Over 12 Months</u>
DM	2007-10-30					LAWMO
GS	2008-03-01	MGCF 1.0	MGCF 1.0	MGCF 1.0	MGCF 1.0	
LOC	2008-02-28					LOCSIP
MWG	2004-06-01	MMS 1.1	MMS 1.1	MMS 1.1	MMS 1.1	
MWG	2008-02-29					WV-SIP interworkin
PAG	2008-03-31					XDM 2.1
PAG	2008-01-07	Presence_Data_Exi	Presence_Data_E	Presence_Data_Exi	Presence_Data_Exi	
REQ	2007-12-14					MobAd

Planned Start of Architecture Review

<u>Workgroup</u>	<u>Current Target</u>	<u>Next 3 Months</u>	<u>3 to 6 Months</u>	<u>6 to 9 Months</u>	<u>9 to 12 Months</u>	<u>Over 12 Months</u>
ARC	2007-10-31					GSSM 1.0
BT	2007-06-13					DPE 1.0
DM	2007-07-15					SCOMO 1.0
DM	2008-02-28					DMSmartCard 1.0
DM	1900-01-01	Scheduling 1.0	Scheduling 1.0	Scheduling 1.0	Scheduling 1.0	
DM	2007-10-30					LAWMO
LOC	2008-04-30					LOCSIP
MCC	2008-04-18					Charging 1.1
MWG	2007-12-15					CPM 1.0
MWG	2008-05-30					WV-SIP interworkin
MWG	2004-09-01	MMS 1.1	MMS 1.1	MMS 1.1	MMS 1.1	
PAG	2008-06-01	XDM 2.1	XDM 2.1	XDM 2.1	XDM 2.1	
POC	2008-04-30					PoC 2.1
REQ	2008-04-13					MobAd

Planned Start of Consistency Review

<u>Workgroup</u>	<u>Current Target</u>	<u>Next 3 Months</u>	<u>3 to 6 Months</u>	<u>6 to 9 Months</u>	<u>9 to 12 Months</u>	<u>Over 12 Months</u>
ARC	2008-02-01	GSSM 1.0	GSSM 1.0	GSSM 1.0	GSSM 1.0	
ARC	2008-12-15					OSPE 1.0
ARC	2007-12-15					PEEM 1.0
ARC	2007-12-03	GPM 1.0	GPM 1.0	GPM 1.0	GPM 1.0	
ARC	2007-12-14					77
BT	2007-11-01	DPE 1.0	DPE 1.0	DPE 1.0	DPE 1.0	
BT	2007-12-14					RME 1.0
BT	2007-09-30					SVGMobileDomain
BT	2007-09-01	Browsing 2.4	Browsing 2.4	Browsing 2.4	Browsing 2.4	
CD	2007-11-19					SIP Push 1.0
CD	2008-03-03	DCD 1.0	DCD 1.0	DCD 1.0	DCD 1.0	
DM	2008-02-15					Scheduling 1.0
DM	2008-06-01	DMSmartCard 1.0	DMSmartCard 1.0	DMSmartCard 1.0	DMSmartCard 1.0	
DM	2007-10-01	DiagMon 1.0	DiagMon 1.0	DiagMon 1.0	DiagMon 1.0	
DM	2008-02-15					SCOMO 1.0
DM	2007-10-17					113
DM	2007-12-31					DCMO 1.0
DM	2008-01-10					LAWMO
DRM	2007-12-03	SCE 1.0	SCE 1.0	SCE 1.0	SCE 1.0	
DS	2008-01-11					DS_DO 1.0

What is on the Pipeline ?



Generated the 2008-04-10

DS	2008-02-15					DS 2.0
LOC	2007-11-30					MLS 1.2
LOC	2008-09-15					LOCSIP
MCC	2008-06-27					Charging 1.1
MWG	2008-04-15					CPM 1.0
MWG	2004-12-01	MMS 1.1	MMS 1.1	MMS 1.1	MMS 1.1	
MWG	2008-01-30					Mobile Email
MWG	2008-08-30					WV-SIP interworkin
PAG	2008-01-07	Presence_SIMPLE	Presence_SIMPLE	Presence_SIMPLE	Presence_SIMPLE	
PAG	2008-03-01	Presence_Data_Ext	Presence_Data_Ext	Presence_Data_Ext	Presence_Data_Ext	
PAG	2008-09-15					XDM 2.1
PAG	2008-01-07	XDM_PRS_IMPL	XDM_PRS_IMPL	XDM_PRS_IMPL	XDM_PRS_IMPL	
POC	2009-01-01	PoC 2.1	PoC 2.1	PoC 2.1	PoC 2.1	
SEC	2007-10-30					SEC_CF 1.0

Planned Candidate Approval

Workgroup	Current Target	Next 3 Months	3 to 6 Months	6 to 9 Months	9 to 12 Months	Over 12 Months
ARC	2008-02-28					77
ARC	2009-02-15					OSPE 1.0
ARC	2007-10-31					PIOSE 1.0
ARC	2008-04-28					GSSM 1.0
BT	2007-11-15					SVGMobileDomain
BT	2007-12-31					Browsing 2.4
BT	2008-01-15					DPE 1.0
BT	2008-03-15					RME 1.0
CD	2008-05-05	DCD 1.0	DCD 1.0	DCD 1.0	DCD 1.0	
CD	2008-01-04	SIP Push 1.0	SIP Push 1.0	SIP Push 1.0	SIP Push 1.0	
DM	2008-10-30					DMSmartCard 1.0
DM	2008-06-15					Scheduling 1.0
DM	2007-12-30					DiagMon 1.0
DM	2007-12-01	113	113	113	113	
DM	2008-06-15					SCOMO 1.0
DM	2008-02-28					DCMO 1.0
DM	2008-04-30					LAWMO
DRM	2008-04-07	SCE 1.0	SCE 1.0	SCE 1.0	SCE 1.0	
DRM	2007-12-07	SRM 1.0	SRM 1.0	SRM 1.0	SRM 1.0	
DS	2008-03-14					DS_DO 1.0
DS	2008-04-30					DS 2.0
LOC	2008-03-26					SUPL 2.0
LOC	2008-02-29					MLS 1.2
LOC	2008-12-15					LOCSIP
MCC	2008-10-24					Charging 1.1
MWG	2008-07-30					CPM 1.0
MWG	2008-04-30					Mobile Email
MWG	2008-12-15					WV-SIP interworkin
PAG	2008-04-15					Presence_SIMPLE
PAG	2007-12-14					XDM 1.1
PAG	2007-12-14					Presence_SIMPLE
PAG	2008-12-15					XDM 2.1
PAG	2008-04-30					Presence_Data_Ext
PAG	2008-02-29					XDM_PRS_IMPL
POC	2009-09-01	PoC 2.1	PoC 2.1	PoC 2.1	PoC 2.1	

What is on the Pipeline ?



Generated the 2008-04-10

SEC	2008-03-01	SEC_CF 1.0	SEC_CF 1.0	SEC_CF 1.0	SEC_CF 1.0
-----	------------	------------	------------	------------	------------

Planned Final Approval

<u>Workgroup</u>	<u>Current Target</u>	<u>Next 3 Months</u>	<u>3 to 6 Months</u>	<u>6 to 9 Months</u>	<u>9 to 12 Months</u>	<u>Over 12 Months</u>
BCAST	2008-01-08	BCAST 1.0	BCAST 1.0		BCAST 1.0	
BT	2008-12-30					SVGMobileDomain
BT	2007-10-15					47
BT	2006-09-30					URI Schemes 1.0
CD	2007-06-01	EMN 1.0	EMN 1.0	EMN 1.0	EMN 1.0	
CD	2007-07-25					Push 2.1
CD	2008-06-01	Push 2.2	Push 2.2	Push 2.2	Push 2.2	
CD	2008-05-01	DLOTA 2.0	DLOTA 2.0	DLOTA 2.0	DLOTA 2.0	
DM	2006-06-16					122
DRM	2007-12-31					DRM 2.1
GS	2007-12-30					GS CSI 1.0
LOC	2008-02-28					MLS 1.0
MWG	2007-12-31					MMS 1.3
MWG	2007-12-31					MMS 1.3
MWG	2007-12-31					MMS 1.3
MWG	2007-12-31					MMS 1.3
MWG	2007-12-30					SIMPLE IM
PAG	2008-12-31					XDM 2.0
PAG	2008-01-31					Presence_SIMPLE
PAG	2008-01-31					XDM 1.1
PAG	2008-03-31					XDM_PRS_IMPL
POC	2010-11-01	PoC 2.1	PoC 2.1	PoC 2.1	PoC 2.1	
POC	2008-12-31					PoC 2.0
SEC	2008-02-29					SCWS 1.0