

**Updated: 11 March 04**

A = Approved Enabler published

Start of a phase may be hidden by overlapping end of previous phase- see other sheet for actual dates

**Key:**  
Requirements document

Requirements document  
Specifications + ERELD  
IOP process

Rr
Cr
S, T

Req	Rev
Consist	Rev

Test Specs, Test Fest

Now

[illegible]

Functional area		Enabler	Release / specs		Wild Boldz approved - # who recent updates	Bold = changed	Current state -																				2 0 0 5							
								J	2	0	0	4		A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Messaging	MMS		1.1	none	Candidate Enabler								TF 3	A?																				
	MMS +Minimal Interoperability		1.2	10	Candidate Enabler								S		TF 4	TF 1		TF 5			TF 3													
	MMS Maintenance		?	81	WI approved																													
	MMS Evolution	prev current	1.3	80	WI approved Req dev/rev							Rr																						
	MMS extensibility	prev current	1.3	82	WI approved Req/spec dev							Rr																						
	MMS Service aspects	prev current	1.3	83	WI approved							Rr																						
	Standard Transcoding i/f	prev current	1	23	Reqmts dev Arch + spec dev			Ar				Cr C			Ar		Cr C				A													
	IMPS		1.1	none	Approved Enabler							TF 4				TF 2		TF 3																
	IMPS		1.2	26	Candidate Enabler							TF 1										TF 4	A?											
	IMPS	prev current	1.3	26	Reqmts dev Reqmts dev							Rr				Cr C																		
SIP/SIMPLE	prev current	?	74	WI approved Reg Dev							Rr																							
WV-SIP interworking	prev current	?	31	WI approved										Rr		Ar				Cr		C												
Interworking messaging system	prev current	?	61	Req dev REQ Dev									Rr				Ar																	
																	Rr																	
Presence	OMA SIMPLE Presence	prev current	1	73	Req dev Req Dev/Arch dev								Rr	Ar							Cr C		C											
	OMA SIMPLE Presence	current	2		Req Dev/Arch dev								Rr			Ar																		
	Presence basic WSI	prev current	?	77	Re dev Req dev								Rr	Ar							Cr C		C											
POC	POC	prev current	?	43	Arch dev Arch Dev							Ar									Cr		C											
Location	Location - MLP 3.1	prev current	(1.0)	41	Consist Rev follow up Submitted for TP approval																													
	Location - MLP 3.2 (for 3GPP rel6)	prev current	2	41	Req dev ?																													
	Location WAP		?	41	Enabler under review																													
	Location Roaming (for 3GPP rel6)	prev current	?	40	Reqmts dev Reqmts Dev							Ar	CR																					
	Location PCP (for 3GPP rel6)	prev current	?	42	Reqmts dev Spec dev																													
	Location next gen	prev current	?	39	Reqmts dev Reqmts Dev							Ar	Rr																					
	SUPL	prev current	?	71	Reqmts dev Reqmts Dev							Ar	Rr		Ar		Cr		C															
Games	Games Services		1.0	none	Candidate Enabler	No IoT planned																												
	Games Services	prev current	2.0	37	Reqmts Reqmts Approved							Rr					Ar		Cr		C													

[illegible]