
ID Work Item Number Release

368 3GPP2-00003 Alpha

369

372

19 3GPP2-00006 Alpha

20

24

25

26

27

30 3GPP2-00007 Alpha

31

7/23/01 5/15/01
d International Dialing, Calling Number Identification & Callback, Calling Party Category Identification

TSG-X

7/23/01 8/6/01
WI Initiation

NA 5/15/01
Publication Process (TSG-X) (v1.0)

TSG-X

7/24/01 6/27/02
IIF Enhancements to Support One-Way CDMA SIM Roaming with GSM

TSG-X

7/24/01 11/21/01
WI Initiation

9/17/01 10/15/01
Stage 2 (TSG-X)

TSG-X

10/15/01 3/11/02
Stage 3 (TSG-X)

TSG-X

3/11/02 3/15/02
V&V (TSG-X)

TSG-X

NA 6/27/02
Publication Process (TSG-X)

TSG-X

7/24/01 7/1/02
IIF Enhancements to Support Two-Way CDMA SIM Roaming with GSM

TSG-X

7/24/01 11/21/01
WI Initiation

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005
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ID Work Item Number Release

35

36

37

38

41 3GPP2-00009 Alpha

42

46

47

48

49

450 3GPP2-00012 Alpha

NA 12/31/01
Stage 2 (TSG-X)

TSG-X

NA 1/30/02
Stage 3 (TSG-X)

TSG-X

NA 3/30/02
V&V (TSG-X)

TSG-X

NA 7/1/02
Publication Process (TSG-X)

TSG-X

7/1/00 7/18/02
CDMA Packet Data Services, Phase 1

TSG-X

7/24/01 11/21/01
WI Initiation

7/1/00 11/27/00
Stage 2 (TSG-X)

TSG-X

11/27/00 3/31/02
Stage 3 (TSG-X) v1.0

TSG-X

4/1/02 5/31/02
V&V (TSG-X)

TSG-X

6/1/02 7/18/02
Publication Process (TSG-X) v1.0

TSG-X

4/30/01

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005
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ID Work Item Number Release

474 3GPP2-00018 Alpha

475

479

480

481

482

483

122 3GPP2-00026 Alpha

123

131

136

7/24/01 11/26/02
Enhancements to Roamer Database Verification

TSG-X

7/24/01 11/21/01
WI Initiation

8/13/01 9/21/01
Stage 1

TSG-S

NA 8/13/01
Stage 3 (TSG-X)

TSG-X

8/13/01 4/23/02
V&V (TSG-X)

TSG-X

6/27/02 7/12/02
3GPP2 SC Review (Rev A v1.0)

TSG-X

11/11/02 11/26/02
3GPP2 SC Review (Rev B v1.0)

TSG-X

10/15/01 6/4/03
Legacy MS Domain - Step 1 (LMSD-Step 1)

TSG-X,TSG-S

11/6/01 1/4/02
WI Initiation

10/15/01 6/10/02
Stage 1 v1.0

TSG-S

NA 6/30/02
Stage 2 (TSG-X)

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005
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ID Work Item Number Release

137

138

139

142

145

973 3GPP2-00049 Alpha

974

978

981

1236 3GPP2-00063 Alpha

1237

NA 7/31/02
Stage 3 (TSG-X)

TSG-X

7/12/02

5/13/02 6/14/02
Stage 3 (TSG-X)

TSG-X

8/9/02 1/3/03
Publication Process (TSG-X) (v1.0)

TSG-X

4/15/03 6/4/03
Publication Process (TSG-X) v1.0

TSG-X

3/12/02 9/12/03
PDSN Resource Optimization

TSG-X

3/12/02 5/26/02
WI Initiation

7/8/02 4/14/03
Stage 3 (TSG-X)

TSG-X

5/12/03 9/12/03
Publication Process (TSG-X)

TSG-X

7/8/02 9/12/03
Packet Prepaid Service in cdma2000 Wireless IP Network

TSG-X

7/8/02 6/1/03
WI Initiation

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005
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ID Work Item Number Release

1241

1247

1250

8 3GPP2-00065 Alpha

9

10

13

16

166 3GPP2-00066 Alpha

167 3GPP2-00039 Alpha

194 3GPP2-00039.1 Alpha

4/14/03 9/19/03
Stage 1 v1.0

7/8/02 4/14/03
Stage 3 (TSG-X)

TSG-X

5/20/03 9/12/03
Publication Process (TSG-X)

TSG-X

7/2/01 9/12/03
Flexible Rate Data

TSG-A,TSG-C

7/23/01 11/8/01
V&V (TSG-A)

TSG-A

12/3/01 7/15/02
Publication Process (TSG-A) (v2.0)

TSG-A

12/3/01 5/13/02
Publication Process (TSG-C) (Signaling Support for Flexible Data Rate, Variable Data Rate with Turbo Codes)

TSG-C

5/20/03 9/12/03
X.S0011-C

TSG-X

NA 7/8/03
Voice Over IP (VoIP) - Phase I

TSG-A,TSG-C,TSG-X,TSG-S

11/5/01 7/8/03
Link Layer Assisted Robust Header Compression (LLA ROHC)

TSG-A,TSG-C,TSG-X,TSG-S

NA 4/8/03
Multiple Service Instances

TSG-A,TSG-S,TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005
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ID Work Item Number Release

210 3GPP2-00039.2 Alpha

224 TSGP-003 Alpha

810 3GPP2-2000-001 Alpha

811

815

817

820

823

873 3GPP2-2000-003 Alpha

874

878

NA 6/30/03
Fast Handoff

TSG-A,TSG-X,TSG-S

NA 7/8/03
Flow Mapping and Treatment

TSG-X

6/11/01 7/9/02
Support for Common Channel Only Capable Devices (e.g., Telemetry/Paging Services)

TSG-A,TSG-C,TSG-S

6/11/01 7/20/01
WI Initiation

10/15/01 NA
Stage 1

TSG-S

6/11/01 11/8/01
Stage 3 (TSG-A)

TSG-A

12/3/01 7/9/02
Publication Process (TSG-A) (v2.0)

TSG-A

12/3/01 5/10/02
Publication Process (TSG-C) (C.S0005-B)

TSG-C

6/11/01 7/9/02
Rescue Channel

TSG-A,TSG-C,TSG-S

7/25/01 9/4/01
WI Initiation

6/11/01 NA
Stage 1

TSG-S

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005
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ID Work Item Number Release

880

883

884

887

890 3GPP2-2000-004 Alpha

891

895

898

901

904

908

6/11/01 11/9/01
Stage 3 (TSG-A)

TSG-A

NA NA
Stage 3 (TSG-C)

TSG-C

12/3/01 7/9/02
Publication Process (TSG-A) (v2.0)

TSG-A

12/3/01 5/10/02
Publication Process (TSG-C)

TSG-C

6/11/01 10/2/03
Realm Configured Packet Data Session Inactivity Timer

TSG-A,TSG-X,TSG-S

7/25/01 9/4/01
WI Initiation

6/11/01 12/14/01
Stage 1 v1.0

TSG-S

7/23/01 10/25/02
Stage 3 (TSG-A)

TSG-A

7/8/02 4/14/03
Stage 3 (TSG-X)

TSG-X

10/21/02 10/2/03
Publication Process (TSG-A) (v2.0)

TSG-A

5/12/03 9/12/03
Publication Process (TSG-X)

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split
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ID Work Item Number Release

922 3GPP2-2000-005 Alpha

923

927

929

932

933

937

939 3GPP2-2000-006 Alpha

940

231 TSGA-001 Alpha

232

6/11/01 10/2/03
Access Control Based on Call Type (ACCT)

TSG-A,TSG-C,TSG-S

7/25/01 9/4/01
WI Initiation

NA 10/30/00
Stage 1 v1.0

TSG-S

7/23/01 10/25/02
Stage 3 (TSG-A)

TSG-A

NA NA
Stage 3 (TSG-C)

TSG-C

10/21/02 10/2/03
Publication Process (TSG-A) (v2.0)

TSG-A

NA 2/28/02
Publication Process (TSG-C)

TSG-C

3/12/01 3/30/02
OAM&P for cdma2000 (3GPP Delta Specification)

TSG-S

3/12/01 3/30/02
Stage 1 v3.0

TSG-S

7/23/01 10/2/03
Other Enhancements to IOS v4.3

TSG-A

7/23/01 NA
IP Transport in the RAN

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task
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ID Work Item Number Release

233

236

240 TSGA-002 Alpha

241

242

1084 TSGA-004 Alpha

1085

1088 TSGA-005 Alpha

1089

1090

1091

7/23/01 10/25/02
Network Directed System Selection

TSG-A

10/21/02 6/3/03
Publication Process (TSG-A) (v2.0)

TSG-A

7/23/01 7/9/02
Other Enhancements to IOS v4.2

TSG-A

7/23/01 11/8/01
V&V

12/3/01 7/9/02
Publication Process

NA 4/26/02
Tandem Free Operation (TFO) CDMA Only

TSG-A

6/18/01 NA
Publication Process

TSG-A

10/15/01 10/30/02
Tandem Free Operation (TFO-B) CDMA Only Rev B

TSG-A

10/15/01 3/11/02
Core Baseline

TSG-A

3/11/02 4/15/02
V&V

TSG-A

4/15/02 10/30/02
Publication Process (v1.0)

TSG-A

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005
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ID Work Item Number Release

1094

1097 TSGA-006 Alpha

1098

1101 TSGA-007 Alpha

1102

1105

1108

1111 TSGC-001 Alpha

1112

1113

1114

4/15/02 10/10/02
Publication Process (v2.0)

TSG-A

7/2/01 6/3/03
HRPD Addendum

TSG-A

4/15/02 6/6/03
Publication Process (TSG-A)

TSG-A

12/3/01 6/3/03
HRPD Alternative Architecture (aka HRPD Phase 2)

TSG-A

12/3/01 8/9/02
Stage 3 (TSG-A)

TSG-A

8/12/02 10/22/02
Publication Process (v1.0) (TSG-A)

TSG-A

10/21/02 6/6/03
Publication Process (v2.0) (TSG-A)

TSG-A

NA 5/10/02
Enhancements to C.S000(1-6)-B

TSG-C

NA 4/19/02
Signaling Support for CCSH

NA 4/19/02
Separate Multiplex Option on FCH and DCCH in the Service Configuration Record

NA 4/19/02
Record Type for Status Request Message

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005
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ID Work Item Number Release

1115

1116

1117

1118

1121 TSGC-002 Alpha

1122

1123

1124

1125

1126

1129

NA 4/19/02
Concurrent Services Definition

NA 4/19/02
Clarify REV_SCH and FOR_SCH Number of Bits per Frame Indicator

NA 4/19/02
Add BCCH Indicator to Extended System Parameters Message

12/3/01 5/10/02
Publication Process (TSG-C)

TSG-C

12/3/01 10/7/03
Enhancements to C.P000(1-6)-C

TSG-C

12/3/01 6/14/02
Reverse Link Code Assignments

TSG-C

12/3/01 6/14/02
Authentication (incorporation of 3GPP AKA)

TSG-C

12/3/01 6/14/02
QoS Support (Hooks)

TSG-C

12/3/01 6/14/02
Adaptive T_DROP (performance enhancement)

TSG-C

12/3/01 3/27/02
Stage 3 (TSG-C)

TSG-C

3/28/02 6/14/02
Publication Process (TSG-C)

TSG-C

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task
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ID Work Item Number Release

1133

1160 TSGC-004 Alpha

1161

1156 TSGC-005 Alpha

1157

1154 TSGC-006 Alpha

1155

1150 TSGC-007 Alpha

1151

1341 TSGC-008 Alpha

1342

NA 10/7/03
C.P0017-A

TSG-C

8/19/02 8/30/02
Circuit Switched Video Conferencing Service

TSG-C

8/9/02 8/30/02
Publication Process (TSG-C)

TSG-C

NA 12/12/02
CDMA Card Application Toolkit (CCAT, in support of R-UIM)

TSG-C

NA 8/27/02
Publication Process (v1.0) (TSG-C)

TSG-C

NA 2/2/02
Broadcast SMS

TSG-C

1/18/02 2/2/02
3GPP2 SC Review

8/20/01 3/11/03
Data Services (technical updates)

TSG-C

8/19/02 3/11/03
Publication Process (TSG-C) v5.0

TSG-C

NA 9/12/03
R-UIM, Revision A

TSG-C,TSG-X

9/16/02 10/1/02
3GPP2 SC Review

TSG-C

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split
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ID Work Item Number Release

1343

1346 TSGC-009 Alpha

1347

1348 TSGC-010 Alpha

1349

1351 TSGC-012 Alpha

1352

1353

1164 TSGP-001 Alpha

1165

1168

5/20/03 9/12/03
Publication Process (TSG-X)

NA 12/12/02
TDSO Revision 0, Point Release v2.0

TSG-C

11/27/02 12/12/02
3GPP2 SC Review

NA 10/21/02
TAS Revision 0, Point Release 3.0

TSG-C

10/21/02 10/21/02
Approved by TSG-C

9/16/03 5/6/03
Parameter Value Administration, Revision D

TSG-C

9/16/02 4/18/03
SDO Ballot

4/21/03 5/6/03
3GPP2 SC Review

NA 11/13/02
Ipv6 Mobility Support

TSG-X

NA 1/25/02
Stage 3 (TSG-X)

TSG-X

9/23/02 11/13/02
Publication Process (TSG-X)

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split
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ID Work Item Number Release

1325 TSGP-004 Alpha

1326

1327

1178 TSGS-001 Alpha

1179

1180 TSGS-002 Alpha

1181

1182 TSGS-003 Alpha

1183

1471 TSGX-001 Alpha

1472

NA 11/13/02
Other Enhancements to P.S0001-B

TSG-X

NA 1/25/02
Stage 3 (TSG-X)

9/23/02 NA
Publication Process (TSG-X)

TSG-X

4/1/02 4/16/02
Common Cryptographic Algorithms 

TSG-S

4/1/02 4/16/02
3GPP2 SC Review

4/1/02 4/16/02
Interface Specification for Common CryptographicAlgorithms

TSG-S

4/1/02 4/16/02
3GPP2 SC Review

4/1/02 4/16/02
Enhanced Cryptographic Algorithms 

TSG-S

4/1/02 4/16/02
3GPP2 SC Review

NA 8/5/03
Wireless IP Network Standard

TSG-X

9/30/01

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005
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ID Work Item Number Release

1473

1474

1477 TSGX-002 Alpha

1478

1479

1480

1481

1318 TSGX-003 Alpha

1319

1320

1321

NA 5/31/02
Stage 3 (TSG-X)

5/20/03 8/5/03
Publication Process

NA 6/4/03
Legacy Mobile Station Domain "Bearer"

TSG-X

2/28/02 2/28/02
Stage 2 (TSG-X)

TSG-X

2/28/02 5/31/02
Stage 3 (TSG-X)

TSG-X

5/31/02 6/30/02
V&V (TSG-X)

TSG-X

NA 6/4/03
Publication Process

TSG-X

11/19/02 9/18/03
Open Service Access (OSA)

TSG-X

11/19/02 3/31/03
Stage 3 (TSG-X)

TSG-X

NA 4/3/03
V&V (TSG-X)

TSG-X

4/4/03 9/18/03
Publication Process (TSG-X) v1.0.0

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005
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ID Work Item Number Release

334 3GPP2-00001 Beta

335

338

341

344

345

346

350

353 3GPP2-00002 Beta

354

358

7/24/01 NA
Subscribed Rate

TSG-A,TSG-X,TSG-S

7/24/01 8/7/01
WI Initiation

8/13/01 11/4/03
Stage 1

TSG-S

4/15/02 NA
Stage 3 (TSG-A)

TSG-A

NA NA
Stage 3 (TSG-X)

TSG-X

NA NA
V&V (TSG-X)

TSG-X

NA NA
Publication Process (TSG-A)

TSG-A

NA NA
Publication Process (TSG-X)

TSG-X

5/8/01 NA
Enhanced Message Service

TSG-C,TSG-X,TSG-S

6/11/01 7/20/01
WI Initiation

5/8/01 8/10/01
Stage 1

TSG-S

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split
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ID Work Item Number Release

361

362

363

365

374 3GPP2-00004 Beta

375

379

383

392

397

400

NA NA
Stage 3 (TSG-X)

TSG-X

NA NA
V&V (TSG-X)

TSG-X

1/18/02 2/2/02
Publication Process (TSG-C)

TSG-C

NA NA
Publication Process (TSG-X)

TSG-X

7/25/01 NA
Multimedia Message Service (MMS)

TSG-C,TSG-X,TSG-S

7/25/01 8/8/01
WI Initiation

10/15/01 11/19/02
Stage 1 (v1.0)

TSG-S

1/13/03 4/19/03
MMS Overview (TSG-X)

TSG-X

NA 4/3/03
Stage 2 (TSG-X)

TSG-X

8/5/02 9/19/03
Stage 3 (TSG-C)

TSG-C

NA 4/19/03
Part 310

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split
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Deadline
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ID Work Item Number Release

405

409

413

417

422

427

52 3GPP2-00009-A Beta

53

54

55

56

NA 5/21/03
Part 311

TSG-X

9/1/03 11/18/03
Part 312

TSG-X

9/1/03 11/18/03
Part 330

TSG-X

NA 4/19/03
Part 340

TSG-X

NA 4/19/03
Part 370

TSG-X

9/22/03 11/11/03
Publication Process (TSG-C)

TSG-C

1/10/02 NA
CDMA Packet Data Services, Phase 1 - Revision 1

TSG-X

1/10/02 7/31/03
Stage 1

1/14/02 9/30/03
Stage 2 (TSG-X)

TSG-X

1/2/03 11/30/03
Stage 3 (TSG-X)

TSG-X

1/3/03 12/31/03
V&V (TSG-X)

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

57

60 3GPP2-00011 Beta

61

65

66

67

68

71 3GPP2-00014 Beta

72

76

78

NA NA
Publication Process (TSG-X)

TSG-X

7/24/01 NA
Network Enhancements to Support CDMA SIM Roaming to GSM

TSG-X

7/24/01 11/21/01
WI Initiation

8/31/01

NA 9/30/01
Stage 3 (TSG-X)

TSG-X

NA 3/30/02
V&V (TSG-X)

TSG-X

NA NA
Publication Process (TSG-X)

TSG-X

7/24/01 10/21/03
WIN Pre-Paid Charging Enhancements

TSG-X,TSG-S

7/24/01 11/21/01
WI Initiation

8/13/01 NA
Stage 1

TSG-S

NA 12/31/02
Stage 2 (TSG-X)

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

79

80

81

457 3GPP2-00016 Beta

458

462

463

464

465

484 3GPP2-00019 Beta

485

10/3/02 3/31/03
Stage 3 (TSG-X)

TSG-X

3/31/03 8/18/03
V&V (TSG-X)

TSG-X

8/19/03 10/21/03
Publication Process (TSG-X)

TSG-X

7/24/01 11/18/03
LCS Authentication/Privacy/Security and Enhancements

TSG-X

7/24/01 11/21/01
WI Initiation

NA 4/30/03
Stage 2 (TSG-X)

TSG-X

NA 4/30/03
Stage 3 (TSG-X)

TSG-X

10/25/02 7/31/03
V&V (TSG-X)

TSG-X

9/23/03 11/18/03
Publication Process (TSG-X)

TSG-X

NA NA
Revision E Integration

TSG-X

7/24/01 11/21/01
WI Initiation

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

489

492

495

498

92 3GPP2-00021 Beta

93

97

98

99

100

506 3GPP2-00022 Beta

1/8/01 8/16/03
Parts 0 and 5xx

TSG-X

NA NA
Parts 0 and 7xx

TSG-X

1/8/02 7/16/03
Parts 0 and 6xx

TSG-X

NA NA
Parts 2xx, 3xx and 4xx

TSG-X

7/24/01 2/17/04
WIN Location Based Services - Phase III

TSG-X

7/24/01 11/21/01
WI Initiation

NA 9/30/01
Stage 2 (TSG-X)

TSG-X

NA 9/15/03
Stage 3 (TSG-X)

TSG-X

NA 10/31/03
V&V (TSG-X)

TSG-X

11/3/03 2/17/04
Publication Process (TSG-X)

TSG-X

7/24/01 NA
Location Services

TSG-S

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

507

511

514 3GPP2-00023 Beta

515

519

522

527

531

109 3GPP2-00025 Beta

110

114

7/24/01 11/21/01
WI Initiation

9/17/01 5/14/03
Stage 1

TSG-S

7/24/01 NA
R-UIM to MS Interface Test Specification

TSG-C,TSG-S

7/24/01 11/21/01
WI Initiation

8/13/01 3/30/02
Stage 1

TSG-S

5/13/02 NA
C.P0041-0

TSG-C

9/9/02 11/4/03
C.P0048-0

TSG-C

9/9/02 9/9/03
C.P0049-0

1/29/01 11/18/03
Enhanced Security Services

TSG-C,TSG-X,TSG-S

11/6/01 2/13/02
WI Initiation

NA 5/30/03
Stage 2 (TSG-X)

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

115

116

117

119

542 3GPP2-00029 Beta

543

546

550

553 3GPP2-00030 Beta

554

558

NA 7/31/03
Stage 3 (TSG-X)

TSG-X

NA 8/31/03
V&V (TSG-X)

TSG-X

NA 3/30/01
Publication Process (TSG-C) v3.0

TSG-C

NA 11/18/03
Publication Process (TSG-X)

TSG-X

11/6/01 NA
IP-Based Service Architecture

TSG-X,TSG-S

11/6/01 5/25/02
WI Initiation

3/12/02 5/25/02
Revised Worksheet

12/3/01 8/19/02
Stage 1

TSG-S

11/6/01 NA
Immediate Messaging

TSG-S

11/6/01 1/4/02
WI Initiation

12/3/01 11/14/02
Stage 1 (v1.0)

TSG-S

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

561 3GPP2-00031 Beta

562

566

569 3GPP2-00032 Beta

570

574

577 3GPP2-00033 Beta

578

582

585 3GPP2-00034 Beta

586

11/6/01 NA
Presence Service

TSG-S

11/6/01 1/4/02
WI Initiation

12/3/01 11/19/02
Stage 1 (v1.0)

TSG-S

10/15/01 NA
Legacy System Packet Data Surveillance

TSG-S

11/6/01 5/25/02
WI Initiation

10/15/01 5/9/02
Stage 1

TSG-S

10/15/01 NA
All IP Packet Data Surveillance

TSG-S

11/6/01 5/25/02
WI Initiation

10/15/01 5/9/02
Stage 1

TSG-S

8/13/01 NA
Enhanced Call Recovery

TSG-S,TSG-A,TSG-C,TSG-X

11/6/01 5/25/02
WI Initiation

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

590

595

596

597

600

601

604

607

608 3GPP2-00035 Beta

609

613

8/13/01 11/4/03
Stage 1

TSG-S

NA NA
Stage 3 (TSG-A)

TSG-A

NA NA
Stage 3 (TSG-X)

TSG-X

12/9/02 10/17/03
Stage 3 (TSG-C)

TSG-C

NA NA
Publication Process (TSG-A)

TSG-A

12/3/01 5/10/02
C.S000(1-6)-B

10/20/03 12/30/03
C.P0005-D

TSG-C

NA NA
Publication Process (TSG-X)

TSG-X

5/8/01 NA
Legacy System QoS

TSG-S,TSG-A

11/6/01 NA
WI Initiation

5/8/01 10/19/01
Stage 1

TSG-S

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

616

619 3GPP2-00036 Beta

620

624

628

629

632

633

634

637

640 3GPP2-00037 Beta

6/26/02 NA
Stage 1 (v2.0)

TSG-S

10/15/01 2/17/04
Enhanced OTASP Procedures

TSG-C,TSG-X,TSG-S

12/3/01 2/13/02
WI Initiation

10/15/01 6/1/02
Stage 1

TSG-S

NA 3/31/03
Stage 2 (TSG-X)

TSG-X

NA 6/14/02
Stage 3 (TSG-C)

TSG-C

NA 10/31/03
Stage 3 (TSG-X)

TSG-X

NA 11/30/03
V&V (TSG-X)

TSG-X

7/11/02 1/3/03
Publication Process (v1.0) (TSG-C)

TSG-C

NA 2/17/04
Publication Process (TSG-X)

TSG-X

12/3/01 NA
Prepaid Service Support for HRPD

TSG-A,TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

641

645

646

647

648

651

654

657 3GPP2-00040 Beta

658

662

665

12/3/01 2/13/02
WI Initiation

NA NA
Stage 2 (TSG-X)

TSG-X

NA NA
Stage 3 (TSG-X)

TSG-X

NA NA
V&V (TSG-X)

NA NA
Stage 3 (TSG-A)

TSG-A

NA NA
Publication Process (TSG-A)

TSG-A

NA NA
Publication Process (TSG-X)

TSG-X

12/3/01 NA
3G Mobile Equipment Identifiers (MEID)

TSG-C,TSG-X

12/3/01 4/22/02
WI Initiation

NA 5/30/01
Stage 1

TSG-S

NA 9/30/02
Stage 2 (TSG-X)

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

666

671

676

681

686

687

688

691 3GPP2-00041 Beta

692

696

699

NA 12/30/03
C.P0004-D

TSG-C

7/8/02 12/30/03
C.P0005-D

TSG-C

NA NA
C.P0016-D

TSG-C

NA NA
C.P0040-0

TSG-C

NA NA
Stage 3 (TSG-X)

TSG-X

NA NA
V&V (TSG-X)

NA NA
Publication Process (TSG-X)

TSG-X

10/15/01 NA
Fast Call Set-Up

TSG-A,TSG-C,TSG-S

12/3/01 4/22/02
WI Initiation

10/15/01 6/1/02
Stage 1

TSG-S

NA NA
Stage 3 (TSG-A)

TSG-A

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

3GPP2 Workplan
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ID Work Item Number Release

702

707

712

713

714

724 3GPP2-00043 Beta

725

729

732

735

738

NA 12/30/03
C.P0004-D

TSG-C

7/8/02 12/30/03
C.P0005-D

TSG-C

NA NA
Stage 3 (TSG-X)

TSG-X

NA NA
V&V (TSG-X)

TSG-X

NA NA
Publication Process (TSG-A)

TSG-A

8/13/01 NA
Enhanced Packet Data Air Interface Security

TSG-A,TSG-C,TSG-X,TSG-S

1/21/02 4/22/02
WI Initiation

2/17/03 9/11/03
Stage 1 v1.0

TSG-S

NA NA
Stage 3 (TSG-A)

TSG-A

NA 7/8/02
Stage 3 (TSG-C)

TSG-C

NA NA
Stage 3 (TSG-X)

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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Sorted by: Release, WI Number

Page 29

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03



ID Work Item Number Release

739

740

744

747

750 3GPP2-00044 Beta

751

755

758

759

762

765

NA NA
V&V (TSG-X)

TSG-X

NA NA
Publication Process (TSG-A)

TSG-A

7/12/02 10/1/02
Publication Process (v1.0) (TSG-C)

TSG-C

NA NA
Publication Process (TSG-X)

TSG-X

1/21/02 NA
Internet Over-the-Air Handset Configuration Management (IOTA)

TSG-C,TSG-X,TSG-S,TSG-A

1/21/02 4/22/02
WI Initiation

1/21/02 8/19/02
Stage 1

NA NA
Stage 2 (TSG-X)

TSG-X

NA NA
Stage 3 (TSG-A)

TSG-A

5/13/02 5/16/03
Stage 3 (TSG-C)

TSG-C

NA NA
Stage 3 (TSG-X)

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

766

767

771

774

777 3GPP2-00045 Beta

778

785

788

789

792

797

NA NA
V&V (TSG-X)

TSG-X

NA NA
Publication Process (TSG-A)

TSG-A

5/21/03 8/7/03
Publication Process (TSG-C) v1.0

TSG-C

NA NA
Publication Process (TSG-X)

TSG-X

1/21/02 NA
Wideband Speech Codec for cdma2000 Systems

TSG-A,TSG-C,TSG-X,TSG-S

1/21/02 2/21/03
WI Initiation

1/21/02 NA
Stage 1

TSG-S

NA NA
Stage 2 (TSG-X)

TSG-X

NA NA
Stage 3 (TSG-A)

TSG-A

2/17/03 10/7/03
C.P0052-0

TSG-C

2/17/03 4/6/04
C.P0053-0

TSG-C

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

802

803

804

807

984 3GPP2-00046 Beta

985

989

990

991

992

995 3GPP2-00047 Beta

NA NA
Stage 3 (TSG-X)

TSG-X

NA NA
V&V (TSG-X)

TSG-X

NA NA
Publication Process (TSG-A)

TSG-A

NA NA
Publication Process (TSG-X)

TSG-X

3/14/02 6/16/04
Data Message Handler

TSG-X

3/14/02 5/25/02
WI Initiation

NA 2/29/04
Stage 2 (TSG-X)

TSG-X

NA 3/30/04
Stage 3 (TSG-X)

TSG-X

4/1/04 4/30/04
V&V (TSG-X)

TSG-X

5/3/04 6/16/04
Publication Process (TSG-X)

TSG-X

3/14/02 NA
File and Media Format for Multimedia Services

TSG-C,TSG-X,TSG-S

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary
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Deadline
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ID Work Item Number Release

996

1000

1003

1004

1007

1008

1009

1012

1015 3GPP2-00048 Beta

1016

1020

3/14/02 5/25/02
WI Initiation

3/14/02 5/2/03
Stage 1  v1.0

TSG-S

NA NA
Stage 2 (TSG-X)

TSG-X

10/21/02 NA
Stage 3 (TSG-C)

TSG-C

NA NA
Stage 3 (TSG-X)

TSG-X

NA NA
V&V (TSG-X)

TSG-X

7/22/03 9/9/03
Publication Process (TSG-C)

TSG-C

NA NA
Publication Process (TSG-X)

3/11/02 NA
Common Security Algorithms

TSG-A,TSG-C,TSG-X,TSG-S

3/11/02 5/25/02
WI Initiation

6/10/02 7/8/02
Stage 2 (TSG-S)

TSG-S

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

1021

1024

1027

1028

1029

1032

1035

1038

1041

1044 3GPP2-00051 Beta

1045

NA NA
Stage 3 (TSG-A)

TSG-A

NA 10/17/03
Stage 3 (TSG-C)

TSG-C

NA NA
Stage 3 (TSG-X)

TSG-X

NA NA
V&V (TSG-X)

TSG-X

6/10/02 9/13/02
Stage 3 (TSG-S)

TSG-S

NA NA
Publication Process (TSG-A)

TSG-A

10/20/03 12/30/03
Publication Process (TSG-C)

TSG-C

NA NA
Publication Process (TSG-X)

TSG-X

10/28/02 4/19/03
Publication Process (TSG-S)

TSG-S

12/3/01 NA
1xEV-DV Capabilities

TSG-A,TSG-C,TSG-X,TSG-S

4/19/02 6/20/02
WI Initiation

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

1049

1052

1058

1064

1067

1068

1069

1072

1076

911 3GPP2-00052 Beta

912

NA 11/15/00
Stage 1

TSG-S

4/15/02 NA
IOS v4.3 Addendum (TSG-A)

TSG-A

4/15/02 NA
IOS v5.0 (TSG-A)

TSG-A

12/3/01 3/27/02
Stage 3 (TSG-C)

TSG-C

NA NA
Stage 3 (TSG-X)

TSG-X

NA NA
V&V (TSG-X)

TSG-X

NA NA
Publication Process (TSG-X)

TSG-X

3/28/02 6/13/02
Publication Process (TSG-C)

TSG-C

5/12/03 9/12/03
Publication Process (TSG-X)

TSG-X

4/19/02 NA
Wireless Applications Management

TSG-C,TSG-X,TSG-S

4/19/02 8/17/02
WI Initiation

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary
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Deadline
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ID Work Item Number Release

919

1198 3GPP2-00054 Beta

1199

1203

1206 3GPP2-00055 Beta

1207

1211

1213

1216

1217

1218

NA NA
Stage 1

6/10/02 NA
R-UIM/ME Locking Mechanism (Mobile Equipment Personalization)

TSG-C,TSG-S

6/10/02 10/9/02
WI Initiation

NA NA
Stage 1

TSG-S

6/10/02 NA
Multimedia Streaming Service (MSS)

TSG-A,TSG-C,TSG-X,TSG-S

6/10/02 10/9/02
WI Initiation

4/3/02 4/18/02
Stage 1 (v1.0)

TSG-S

8/13/01 5/9/02
Stage 1 (v2.0)

TSG-S

NA NA
Stage 2 (TSG-X)

TSG-X

NA NA
Stage 3 (TSG-A)

TSG-A

8/5/02 NA
Stage 3 (TSG-C)

TSG-C

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

1221

1222

1223

1224

1227

1253 3GPP2-00056 Beta

1254

1258

1261

1264

1265

NA NA
Stage 3 (TSG-X)

TSG-X

NA NA
V&V (TSG-X)

TSG-X

NA NA
Publication Process (TSG-A)

TSG-A

NA 9/9/03
Publication Process (TSG-C)

TSG-C

NA NA
Publication Process (TSG-X)

7/8/02 NA
IP-Based Location Services (LCS)

TSG-A,TSG-X,TSG-S,OAM&P,Security,TSG-C

7/8/02 3/5/03
WI Initiation

7/8/02 5/14/03
Stage 1

TSG-S

8/26/02 NA
Stage 1

TSG-S

NA NA
Stage 2 (TSG-X)

TSG-X

NA NA
Stage 3 (TSG-X)

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

1266

1267

1270

1273

1277

1228 3GPP2-00057 Beta

1229

1233

1184 3GPP2-00058 Beta

1185

1192

NA NA
V&V (TSG-X)

TSG-X

NA NA
Stage 3 (TSG-A)

TSG-A

12/9/02 NA
Stage 3 (TSG-C)

TSG-C

NA NA
Publication Process (TSG-A)

TSG-A

NA NA
Publication Process (TSG-C)

TSG-C

7/11/02 NA
Network Initiated Data Session (NIDS)

TSG-A,TSG-C,TSG-X,TSG-S,Security

7/11/02 3/5/03
WI Initiation

5/12/03 11/4/03
Stage 1 

5/13/02 NA
Security Framework for Data Services via HRPD

TSG-S,Security,TSG-A,TSG-C

5/13/02 3/5/03
WI Initiation

NA NA
Stage 1

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split
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ID Work Item Number Release

1280 3GPP2-00059 Beta

1281

1288

1291

1294

1354 3GPP2-00060 Beta

1355

1359

1306 3GPP2-00061 Beta

1307

1311

9/10/02 NA
MEID Mobile Equipment Identifier Enhancements

TSG-C,TSG-X,TSG-S,TSG-A

9/10/02 4/18/03
WI Initiation

10/28/02 9/11/03
S.R0048-A

TSG-S

NA 10/7/03
S.P0088-0

TSG-S

NA 10/7/03
S.P0089-0

TSG-S

1/13/03 NA
Policy for 28/Go and 50 Interfaces

TSG-A,TSG-C,TSG-X,TSG-S

1/13/03 6/1/03
WI Initiation

1/13/03 9/13/03
Stage 1 v3.0

TSG-A

10/28/02 NA
Standardized cdma2000 Performance Measurement Types

TSG-S,OAM&P

10/28/02 6/1/03
WI Initiation

2/28/02 3/15/02
Stage 1

TSG-S

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks
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Deadline
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ID Work Item Number Release

1313

1315

1330 3GPP2-00062 Beta

1331

1335

1338

1373 3GPP2-00064 Beta

1374

1378

245 3GPP2-00067 Beta

246 3GPP2-00027 Beta

12/16/02 12/30/02
Publication Process (TSG-S) (Rev A v1.0)

TSG-S

NA NA
S.P0093-0

TSG-S

12/9/02 NA
Wireless Local Area Network Interworking (WLAN)

TSG-A,TSG-C,TSG-X,TSG-S,OAM&P,Security

12/9/02 6/1/03
WI Initiation

2/17/03 11/4/03
Stage 1

TSG-S

9/15/03 NA
Stage 1 (Security)

TSG-S

2/17/03 NA
Voice Preference Over Packet Data (VPOP)

TSG-A,TSG-C,TSG-S,TSG-X

2/17/03 7/18/03
WI Initiation

NA NA
Stage 1

4/1/01 NA
Voice Over IP (VoIP) - Phase II

TSG-A,TSG-C,TSG-X,TSG-S

11/6/01 NA
IP Multimedia Domain (MMD)

TSG-X,TSG-S

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

307 3GPP2-00050 Beta

1136 3GPP2-00068 Beta

1137

1141

1144

1147

1297 3GPP2-00069 Beta

1298

1303

1362 3GPP2-00070 Beta

1363

3/12/02 NA
End-to-End QoS

TSG-A,TSG-C,TSG-X

12/12/01 11/11/03
SMV (Selectable Mode Vocoder)

TSG-C,TSG-A

10/30/02 10/2/03
Publication Process (TSG-A) (v2.0)

TSG-A

4/24/02 5/9/02
Publication Process (TSG-C) (C.S0030)

TSG-C

10/27/03 11/11/03
C.S0030 v3.0

TSG-C

12/12/01 NA
Publication Process (TSG-C) (C.S0034-0, SMV MPS)

TSG-C

9/10/02 NA
Standardized Packet Data Performance Testing

TSG-A,TSG-C,TSG-X,TSG-S

9/10/02 6/20/03
WI Initiation

NA NA
Stage 1

TSG-S

1/13/03 NA
Rm Interface Enhancements for cdma2000

TSG-C,TSG-X,TSG-S

1/13/03 8/30/03
WI Initiation

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

1370

1381 3GPP2-00071 Beta

1382

1386

1389

1392 3GPP2-00072 Beta

1393

1397

1463 3GPP2-00073 Beta

1464

1468

7/14/03 NA
Stage 1

4/14/03 NA
LMSD Step 2

TSG-A,TSG-X,TSG-S

4/14/03 10/23/03
WI Initiation

5/12/03 NA
S.P0092-0

TSG-S

5/12/03 12/30/03
S.P0038-0

TSG-S

4/14/03 NA
Transcoder Free Operation (TrFO)

TSG-A,TSG-S,TSG-X

4/14/03 10/22/03
WI Initiation

5/12/03 NA
S.P0096-0

5/12/03 NA
Support for ISIM on UICC in 3GPP2 Systems

TSG-C,TSG-S,TSG-X,Security

5/12/03 2/3/04
WI Initiation

7/14/03 2/4/04
Stage 1

TSG-S

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

1484 3GPP2-00074 Beta

1485

1462 3GPP2-00075 Beta

1489 3GPP2-00076 Beta

1490

1494

826 3GPP2-2000-002 Beta

827

834

837

842

8/18/03 NA
IOTA Device Management (IOTA-DM)

TSG-C,TSG-S,TSG-X

8/18/03 1/15/04
WI Initiation

NA NA
HRPD Performance Enhancements

TSG-C,TSG-A

9/19/03 NA
Press-to-Talk Over Cellular (PoC)

TSG-A,TSG-C,TSG-S,TSG-X

9/19/03 2/19/04
WI Initiation

NA NA
Stage 1

TSG-S

1/29/01 NA
IP Broadcast and IP Multicast

TSG-A,TSG-C,TSG-X,TSG-S,Security

7/25/01 4/22/02
WI Initiation

1/29/01 10/15/01
S.R0030 (v3.0)

TSG-S

NA 10/17/03
S.R0030-A v1.0

TSG-S

2/17/03 11/4/03
S.P0083

TSG-S

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks
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Deadline
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ID Work Item Number Release

845

846

847

852

857

862

863

864

870

1079 TSGA-003 Beta

1080

NA NA
Stage 2 (TSG-X)

TSG-X

7/8/02 NA
Stage 2 (TSG-S)

TSG-S

12/1/01 12/30/03
C.P0002-D

TSG-C

NA 12/30/03
C.P0003-D

TSG-C

12/9/02 11/4/03
C.P0005-D

TSG-C

NA NA
Stage 3 (TSG-X)

TSG-X

5/30/03 6/30/03
V&V (TSG-X)

TSG-X

4/15/02 NA
IOS v5.0 (TSG-A)

TSG-A

NA NA
Publication Process (TSG-X)

TSG-X

NA NA
ABIS v4.2

TSG-A

NA NA
OA&M

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary
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Deadline
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ID Work Item Number Release

1081

1082

1083

1 TSGA-008 Beta

2

3

4

1400 TSGC-013 Beta

1401

1406

1411 TSGC-014 Beta

NA NA
L2 Termination in BSC

NA NA
IP Transport Support

NA NA
HRPD Support

4/15/02 NA
Other Enhancements to IOS v5.0

TSG-A

4/15/02 NA
Core Baseline

TSG-A

NA NA
V&V

TSG-A

NA NA
Publication Process (TSG-A)

TSG-A

NA 2/3/04
Performance Specification Update for Rev. C

TSG-C

NA 2/3/04
C.P0010-C

TSG-C

NA 2/3/04
C.P0011-C

TSG-C

NA 12/30/03
Reverse Link Performance Enhancements

TSG-C

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary
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Deadline
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ID Work Item Number Release

1412

1417

1422

1427 TSGC-015 Beta

1428

1433

1438

1443 TSGC-016 Beta

1444

1445

1446

8/5/02 12/30/03
C.P0002-D

TSG-C

NA 12/30/03
C.P0003-D

TSG-C

NA 12/30/03
C.P0005-D

TSG-C

NA 1/6/04
Additional Band Classes

TSG-C

8/5/02 12/30/03
C.P0002-D

TSG-C

NA 12/30/03
C.P0005-D

TSG-C

NA 1/6/04
C.P1001-E

TSG-C

4/15/02 6/3/03
Spatial Channel Modeling

TSG-C

4/15/02 NA
Stage 3 Text Development

NA NA
Stage 3 V&V

NA NA
SDO Review

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

1447

1448 TSGC-017 Beta

1449

1450

1451

1452

1453 TSGC-018 Beta

1455 TSGC-019 Beta

1454 TSGC-020 Beta

1456 TSGC-021 Beta

1457 TSGC-022 Beta

5/19/03 6/3/03
3GPP2 SC Review

8/5/02 11/4/03
Update of Evaluation Strawman

TSG-C

8/5/02 NA
Stage 3 Text Development

NA NA
Stage 3 V&V

NA 10/17/03
SDO Review

10/20/03 11/4/03
3GPP2 SC Review

NA NA
Enhanced Voice Capacity

TSG-C

NA NA
Forward Link Performance Enhancements

TSG-C

NA NA
Cell Selection Soft Handoff

TSG-C

NA NA
HRPD Packet Video Phone

TSG-C

NA NA
LAC SAR

TSG-C

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Work Item Number Release

1458 TSGC-023 Beta

1459 TSGC-024 Beta

1461 TSGC-025 Beta

1460 TSGC-026 Beta

1171 TSGP-002 Beta

1172

1175

NA NA
Multiple Antenna Technologies

TSG-C

NA NA
Mobile Receive Diversity

TSG-C

NA NA
Smart Antennas

TSG-C

NA NA
Software Defined Radio

TSG-C

NA NA
Diameter Base Protocol Support

TSG-X

NA NA
Stage 3 (TSG-X)

TSG-X

NA NA
Publication Process (TSG-X)

TSG-X

Half 2, 1999 Half 1, 2000 Half 2, 2000 Half 1, 2001 Half 2, 2001 Half 1, 2002 Half 2, 2002 Half 1, 2003 Half 2, 2003 Half 1, 2004 Half 2, 2004 Half 1, 2005
2000 2001 2002 2003 2004 2005

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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