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1 General Description

SVG for the Mobile Domain will investigate the requirements for supporting SVG on limited mobile devices. It is intended that the requirements be shared with W3C and that the endorsement of a profile of SVG be included in an upcoming Browsing Enabler Release

2 Current Status

2.1 Status for Enabler
 Release  v1.0


Work Progress on Key Stages

	Requirements
	Status: Under review
External Coordination:  W3, ISO/IEC.


	Architecture
	Status: n/a
Source Technologies: W3M SMIL, probably Tiny 1.2 profile but this is a TBD

	Specification Creation
	Status: not started, 


	Testing
	Status: Not started 
Testing Considerations: tbd



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release 1.0


	Document Storage Location
	BAC-MAE

	Requirements Document
	OMA-SvgMobileDomain-V1_0_2-20041202-D

	Architecture Document
	<AD name>

	Specifications
	To be determined based on a) the need, and b) the route to produce new specifications.

	Support files (XML/DTD/etc)
	TBD

	ERELD
	TBD

	Test reports
	<list of test reports>

	Review Reports
	OMA-RDRR-SVGMobileDomain-V1_0_2-20041202-D


Table 2 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	22/03/2004
	22/03/2004
	22/03/2004

	WID Completion

	(date)
	(date)
	(date)

	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	06/2004
	6/2004
	6/2004

	Requirement Doc Review Started

	11/2004
	11/2004
	11/2004

	Requirement Doc Review Completed

	12/2004
	12/2004
	(date)

	Requirement Doc Approved by TP
	01/2005
	01/2005
	12/2004

	Architecture Doc Work Started (w/Arch WG)
	(date)
	12/2004
	12/2004

	Architecture Doc Review Started

	(date)
	Tbd
	Tbd

	Architecture Doc Review Completed

	(date)
	Tbd
	Tbd

	Detailed Specification Development Started
	(date)
	12/2004
	12/2004

	Consistency Review Started

	(date)
	2Q/2005
	1Q/2005

	Consistency Review Completed

	(date)
	2Q/2005
	1Q/2005

	Enabler Package Approved as Candidate by TP

	(date)
	3Q/2005
	2Q/2005

	Test Planning Completed

	(date)
	(date)
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	1Q2006
	(date)


Table 2 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 2 – Detailed Information on Rescheduled Milestones
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