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1 General Description

This WISPR declares the status on OMA-WID_0006-MCommerce-V1_0-20021122-A.zip outlining the task of reporting on the M-Commerce landscape, and analyzing Gaps in the M-Commerce space.

The tasks outlined in the workitem has been completed –

As possible updates to the document may be requested, due to the dynamic nature of the m-commerce landscape; the request of the MCC is to keep the workitem 0006 open for maintenance purposes of the OMA Landscape document, where the current approved version is:

OMA-RPT_McommerceLandscape-V1_1-20041111-A
2 Current Status

Work will continue in maintenance mode and the MCC wishes to keep the WI: OMA-WID_0006-MCommerce-V1_0-20021122-A open for this purpose
2.1 Report creation – M-Commerce Landscape report
Work Progress on Key Stages

	Requirements
	Status: N/A
External Coordination: 
The report consists of material gathered through liaisons with 14 external organisations, listed in the report. 

All participating organizations have approved to make the report public on the OMA portal


	Architecture
	Status: N/A
Source Technologies: 
The landscape report uses the “u-shaped” client server architecture to explain affected areas of various organizations work.
The landscape report references a “four box model” giving a logical representation of information flows.


	Specification Creation
	Status: N/A 
This is a report.


	Testing
	Status: N/A
Testing Considerations: 
N/A




Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	N/A
	N/A
	N/A
	N/A


Table 2 – Dependencies on Unapproved Specifications

Although the report references requirements, and specifications, it does so in a descriptive manner – there are only informative chapters in the report – Nothing the OMA needs to rely on.
3 Documents

3.1 Documents for Landscape report

	Document Storage Location
	MCC Permanent document section

	Requirements Document
	N/A

	Architecture Document
	N/A

	Specifications
	N/A this WISPR points to a WI on report creation. Not specification

	Support files (RE)
	OMA-RPT_McommerceLandscape-V1_1-20041111-A

And

OMA-RPT_McommerceGap-V0_1-20031120-D.zip

	ERELD
	N/A

	Test reports
	N/A

	Review Reports
	N/A


Table 2 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	November 22 2002 
	N/A
	(date)


	WID Completion

	November 18 2004
	CONTINUE MAINTENANCE
	(date)

	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	Technical Report Landscape*1
	December 2004 Maintenance work on reports may be required
	
	June 2003



	Technical Report GAP*2
	CLOSED December 2003 Maintenance work on reports may be required
	
	

	Requirement Doc Work Started (w/Req WG)
	(date)
	(date)
	(date)

	Requirement Doc Review Started

	N/A
	(date)
	(date)

	Requirement Doc Review Completed

	N/A
	(date)
	(date)

	Requirement Doc Approved by TP
	N/A
	(date)
	(date)

	Architecture Doc Work Started (w/Arch WG)
	N/A
	(date)
	(date)

	Architecture Doc Review Started

	N/A
	(date)
	(date)

	Architecture Doc Review Completed

	N/A
	(date)
	(date)

	Detailed Specification Development Started
	N/A
	(date)
	(date)

	Consistency Review Started

	N/A
	(date)
	(date)

	Consistency Review Completed

	N/A
	(date)
	(date)

	Enabler Package Approved as Candidate by TP

	N/A
	(date)
	(date)

	Test Planning Completed

	N/A
	(date)
	(date)

	Test Specifications Completed

	N/A
	(date)
	(date)

	Test Activities Completed

	N/A
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	N/A
	(date)
	(date)


Table 2 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 2 – Detailed Information on Rescheduled Milestones
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