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1 General Description

Work Item includes maintenance of existing data synchronization specification and enhancement of existing data sync functionality and new data synchronization features in the areas of Filtering, Server Alerted Sync, Suspend/Resume and Hierarchical Object.  
Plan to address with stand-alone enabler for the version 1.2 of Data Sync and Common SyncML specifications, there will be individual ERELD for Data Sync and Common specification.
2 Current Status

2.1 Status for Enabler
 Release DS 1.2
Work Progress on Key Stages

	Requirements
	Status: Maintenance/Legacy work from SyncML
External Coordination: None
As stated in WI the enhancement and new features cover in this WI are inherited from work begun in the SyncML Initiative, through requirement set by the Marketing Committee of the SyncML Initiative.

	Architecture
	Status: Maintenance/Legacy work from SyncML
Source Technologies: None

	Specification Creation
	Status: Candidate
Those specifications listed in section 3.1 are awaiting a successful Test Event. 


	Testing
	Status: ETR document has been drafted and approved by WG
Testing Considerations: New sections added to ETR for new functionality.




Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	IETF
	
	RFC 2426 (VCARD 3.0)
	Currently at ‘Proposed Standard Protocols’

	IETF
	
	RFC 2445 (ICALENDAR)
	Currently at ‘Proposed Standard Protocols’

	VERSIT
	
	VCARD 2.1
	Never


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release DS 1.2
	Document Storage Location
	OMA Collaborative Portal, DS, Documents

	Requirements Document
	None, Legacy SyncML

	Architecture Document
	None, Legacy SyncML

	Specifications
	Data Sync:

  SyncML Representation Protocol, Data Synchronization Usage

  SyncML Data Sync Protocol

  SyncML Device Information

  SyncML Data Objects

SyncML Common: 
  SyncML Server Alerted Notification 

  SyncML HTTP Binding

  SyncML WSP Binding

  SyncML OBEX Binding

  SyncML Meta Information

  SyncML Representation Protocol

	Support files (XML/DTD/etc)
	Data Sync:

  SyncML Device Information DTD

SyncML Common:

  SyncML Representation Protocol DTD

  SyncML Meta Information DTD

	ERELD
	OMA-ERELD-SyncML-DS-V1_2

OMA-ERELD-SyncML-Common-V1_2


	Test reports
	Awaiting test event

	Review Reports
	OMA-REL-2004-0027R01-Review-Report-SyncML-Common-v1.2 and
OMA-REL-2004-0035R01-Consistency-Review-SyncML-DS-v1.2



Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	11 Sep 2003
	11 Sep 2003
	11 Sep 2003

	WID Completion

	10 Sep 2003
	10 Sep 2003
	10 Sep 2003

	Enabler Release DS 1.2 (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	Legacy
	Legacy
	Legacy

	Requirement Doc Review Started

	Legacy
	Legacy
	Legacy

	Requirement Doc Review Completed

	Legacy
	Legacy
	Legacy

	Requirement Doc Approved by TP
	Legacy
	Legacy
	Legacy

	Architecture Doc Work Started (w/Arch WG)
	Legacy
	Legacy
	Legacy

	Architecture Doc Review Started

	Legacy
	Legacy
	Legacy

	Architecture Doc Review Completed

	Legacy
	Legacy
	Legacy

	Detailed Specification Development Started
	01 Mar 2002
	01 Mar 2002
	01 Mar 2002

	Consistency Review Started

	13 Feb 2004
	13 Feb 2004
	13 Feb 2004

	Consistency Review Completed

	13 May 2004
	13 May 2004
	13 May 2004

	Enabler Package Approved as Candidate by TP

	18 May 2004
	31 May 2004
	31 May 2004

	Test Planning Completed

	03 Mar 2004
	03 Mar 2004
	15 Feb 2004

	Test Specifications Completed

	24 Jun 2004
	24 Jun 2004
	30 Jun 2004

	Test Activities Completed

	(date)
	01 Oct 2005
	20 May 2005

	Enabler Package Approved by Technical Plenary

	(date)
	01 Nov 2005
	17 Jun 2005


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release DS 1.2

	Test Activities Completed
	Required number of clients and servers participated at Test Fest #9. Need additional optional features tested.
	Work with IOP-DMSYNC to identify critical mass of option features. Encourage testing of identified optional features in Test Fest #10.

	Enabler Package Approved by Technical Plenary
	Dependent on Test activities to be completed
	


Table 5 – Detailed Information on Rescheduled Milestones
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