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1 Reason for Contribution

Request from IOP chair

2 Summary of Contribution

To give IOPWG an overview of current Test Tool activity and a schedule of planned delivery dates

3 Detailed Proposal
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4 Intellectual Property Rights

Members and their Affiliates (collectively, "Members") agree to use their reasonable endeavours to inform timely the Open Mobile Alliance of Essential IPR as they become aware that the Essential IPR is related to the prepared or published Specification.  This obligation does not imply an obligation on Members to conduct IPR searches.  This duty is contained in the Open Mobile Alliance application form to which each Member's attention is drawn.  Members shall submit to the General Manager of Operations of OMA the IPR Statement and the IPR Licensing Declaration.  These forms are available from OMA or online at the OMA website at www.openmobilealliance.org.

5 Recommendation

For information, observation and general comments
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Test Tool Dates for IOPWG.ppt




CoreMedia DRM 2.0 Test Tool


			                                                                                  Start             Finish


			IOPWG agreed Test Cases                                   29/03/06        29/03/06


			Acceptance and Evaluation Period Release 2     04/04/06        24/04/06


			Test Creation Second stage	                             29/03/06        15/05/06


			Acceptance and evaluation Period Release 3	16/05/06        26/06/06


			Contingency for PR's 		                             27/06/06        05/07/06


			TestFest 15		                                           23/06/06        30/06/06


			Availability on OMA Web site		              03/07/06        20/07/06


			TestFest 16	                                                         08/09/06        15/09/06


			Training Dates to be discussed                                                      TBD


			














Teleca Test Tool MMS 1.3


                                                                                    Start	                Finish


			IOPWG agreed Test Cases	                                 29/03/06	29/03/06


			Missing content in Test Cases MEC Group            04/04/06	21/04/06


			Test Case Development	                                 27/03/06	08/04/06


			Acceptance and evaluation Period	                   19/04/06	30/05/06


			Contingency for PR's 		                                 31/05/06	08/06/06


			TestFest 15		                                                23/06/06	30/06/06


			Availability on OMA Web site		                   13/06/06	30/06/06


			TetsFest 16		                                                08/09/06	05/09/06


			Training Dates to be discusse                                                            TBD


			














Setcom Test Tool PoC 1.0


			                                                                        Start              Finish


			IOP PoCWG agreed Test Cases	     05/04/06	 06/04/06


			IOP PoC WG Second set of Test Cases	     07/04/06	 20/04/06


			Test Case Creation	                                  11/04/06	 28/04/06


			Acceptance and evaluation Period                                      TBD


			Contingency for PR's 		                                            TBD


			TestFest 15	                                                 23/06/06	 30/06/06


			TestFest 16	                                                 08/09/06	 15/09/06


			Availability on OMA Web site		                              TBD


			Training Dates to be discussed	                                             TBD


			

















