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1 Reason for Contribution

The first batch of Releases is approaching the Maximum timeout period. Following the new process, REL should now consult with IOP and the TWG regarding the work status and determine an appropriate course of action

REL would therefore like to request feedback from IOP for each of the Releases which will reach the maximum timeout period in January
2 Summary of Contribution

All Releases which will reach the Maximum timeout period in January are listed.
IOP are requested to provide feedback as to indicate if the Maximum timeout period should be extended to allow testing to complete, or, if no further testing will occur and what appropriate end activities (completion of EVP, ETS, preparation IOP Report etc) are required.

The relevant text from the Process document is also provided as background information.

3 Detailed Proposal

The following Releases will reach the Maximum Timeout in January 2011:

	WG
	List of Enablers
	Version
	Minimum Timeout
	Maximum Timeout

	ARC
	OMA On-Board Key Generation
	V1.0 
	20-Oct-10
	20-Jan-11

	CD
	OMA Browsing
	V2.4
	20-Oct-10
	20-Jan-11

	CD
	OMA Browser Protocol Stack 
	V2.1
	20-Oct-10
	20-Jan-11

	CD
	OMA Download over the Air
	V2.0 
	20-Oct-10
	20-Jan-11

	CD
	OMA External Functionality Interface 
	V1.1 
	20-Oct-10
	20-Jan-11

	CD
	OMA Games Services Client Server Interface
	V1.0
	20-Oct-10
	20-Jan-11

	CD
	OMA Look and Feel Customization 
	V1.0
	20-Oct-10
	20-Jan-11

	CD
	OMA Push
	V2.1
	20-Oct-10
	20-Jan-11

	CD
	OMA Rich Media Environment
	V1.0
	20-Oct-10
	20-Jan-11

	CD
	OMA User Agent Profile
	V1.1
	20-Oct-10
	20-Jan-11

	COM
	OMA Multimedia Messaging Service
	V1.3
	20-Oct-10
	20-Jan-11


IOP are requested to provide feedback for each Release:

a) IOP Activities are running behind schedule but are still expected to complete, and provide estimated completion date,

Or

b) No further IOP activities will take place and provide information on remaining “end activities” (completion of  EVP or ETS) and preparation of the IOP Report.

 For information, the relevant text from the Process Document  is given below:

12.1.4.6   Stage 19. Timeout as Alternative Completion Criteria

In cases where the public review maximum interval is reached, it should be recognized that the expected validation interval has been exceeded and exceptional handling may be required.  REL should consult with IOP and TWG regarding the work status and determine an appropriate course of action.

REL, in consultation with IOP, should focus on the progress of the validation efforts and determine whether such activities are just running behind schedule but still expected to complete.  In this case, an adjustment to the maximum interval should be supported to permit the completion of the IOP work.
REL, in consultation with the TWG, should determine if any development work on the release is stalled or not.  REL should not seek to advance a release to an approved state where there is work ongoing or expected, associated release.  Such continuing work, if expected to lead to a revised candidate, would drive a new public review maximum interval which would be set by REL as outlined in Stage 15 (sec 12.1.4.1).

In those cases where validation efforts have not completed and there is no ongoing work in the TWG, REL may seek to advance the release to the Approved (‘-A’) state.  REL will compose the final candidate item material along with a report stating the conditions related to this proposal (e.g. IOP incomplete, TWG work completed) and SHALL submit to TP for review and approval.  Related reports from IOP and TWG may be included in the submission to TP.

If the release is submitted for approval by TP, any remaining efforts associated with the release shall be reviewed and appropriate end activities performed.  For example, any validation or support efforts including production of documents (EVP or ETS), test fest services, or test scripts will proceed as if the testing effort had completed in normal case.  Further, the TWG will review the situation as it relates to the Work Item to determine if it should be closed or continued and make the appropriate proposals to TP.”

4 Intellectual Property Rights

Members and their Affiliates (collectively, "Members") agree to use their reasonable endeavours to inform timely the Open Mobile Alliance of Essential IPR as they become aware that the Essential IPR is related to the prepared or published Specification.  This obligation does not imply an obligation on Members to conduct IPR searches.  This duty is contained in the Open Mobile Alliance application form to which each Member's attention is drawn.  Members shall submit to the General Manager of Operations of OMA the IPR Statement and the IPR Licensing Declaration.  These forms are available from OMA or online at the OMA website at www.openmobilealliance.org.

5 Recommendation

IOP are requested to provide feedback as to indicate if the Maximum timeout period should be extended to allow testing to complete, or, if no further testing will occur and what appropriate end activities (completion of EVP, ETS, preparation IOP Report etc) are required.
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