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1 General Description

The primary objective of Device Management Working Group is to specify protocols and mechanism for managing distributed, mobile wireless devices, in order to optimize a subscriber’s experience and reduce network operating costs. To accelerate the achievement of the objectives of the group, the Diagnostics and Monitoring work will introduce Device Management (DM) Diagnostics and device monitoring functionality. 

The overall goal of the OMA DM Device Diagnostics and Monitoring is to enable operators to proactively detect and repair troubles even before the users are impacted, or to determine actual or potential problems with a device when an opportunity presents itself. Further, the technology must also enable operators to remotely interrogate the device for trouble isolation
.

2 Current Status

2.1 Status for Enabler
 Release DM Diagnostics and Monitoring
 V1.0
Work Progress on Key Stages

	Requirements
	Status: Draft being worked
External Coordination: Liaison activities with 3GPP/3GPP2 may be utilized for input and socialization of requirements.


	Architecture
	Status: This work has not started
Source Technologies: To be determined

	Specification Creation
	Status: This work has not started.


	Testing
	Status: This work has not started.
Testing Considerations: 



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	OMA
	DM
	DM 1.2 
	January 2006

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release for DM Diagnostics and Monitoring
 V1.0
	Document Storage Location
	http://www.openmobilealliance.org/documents.html

	Requirements Document
	OMA-RD-DiagMon-V1_0-20050610-D.doc

	Architecture Document
	TBD

	Specifications
	TBD 

	Support files (XML/DTD/etc)
	N/A

	ERELD
	N/A

	Test reports
	N/A

	Review Reports
	N/A


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	(date)
	July 2005
	(date)


	WID Completion

	(date)
	Dec 2006
	(date)

	Enabler Release for DM Diagnostics and Monitoring V1.0

	Requirement Doc Work Started (w/Req WG)
	(date)
	June 2005
	(date)

	Requirement Doc Review Started

	(date)
	Nov 2005
	(date)

	Requirement Doc Review Completed

	(date)
	Dec 2005
	(date)

	Requirement Doc Approved by TP
	(date)
	Feb 2006
	(date)

	Architecture Doc Work Started (w/Arch WG)
	(date)
	Nov 2005
	(date)

	Architecture Doc Review Started

	(date)
	Dec 2005
	(date)

	Architecture Doc Review Completed

	(date)
	Jan 2006
	(date)

	Detailed Specification Development Started
	(date)
	Jan 2006
	(date)

	Consistency Review Started

	(date)
	June 2006
	(date)

	Consistency Review Completed

	(date)
	July 2006
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	July 2006
	(date)

	Test Planning Completed

	(date)
	July 2006
	(date)

	Test Specifications Completed

	(date)
	August 2006
	(date)

	Test Activities Completed

	(date)
	Dec 2006
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	Dec 2006
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones
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