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	Title:
	Report on OMA WID-0081 (“MMSmaint”)
	 FORMCHECKBOX 
 Public       FORMCHECKBOX 
 OMA Confidential

	WID Document:

	OMA-WID_0081-MMSmaint-v1_1-20060109-D

	Report Date:

	09 Jan 2006

	Reporting Group:
	MWG-MMSG

	Contact Person:

	Kyung-Tak Lee, Samsung Electronics, kyungtak.lee@samsung.com

	IOP Champion:

	Not applicable


1 General Description

This Work Item is created to enable the MMSG to fulfill its duties with respect to maintenance of previous MMS release packages that have been developed in the WAP Forum (MMS v1.0), inside OMA (OMA MMS Enabler Releases v1.1, v1.2, v1.3 and later) or in 3GPP/3GPP2.
2 Current Status

2.1 Status for maintenance
 in MMS (Multimedia Messaging Service)
 Area

Work Progress on Key Stages

	Requirements
	Status: not applicable
External Coordination: Work on requirements in OMA is not needed for this module, since this is a maintenance work item for work that is based on existing requirements developed by 3GPP and 3GPP2.



	Architecture
	Status: not applicable
Source Technologies: previous MMS Enabler Releases

	Specification Creation
	Status: not applicable


	Testing
	Status: not applicable
Testing Considerations: none



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for maintenance in MMS (Multimedia Messaging Service)
 Area

	Document Storage Location
	OMA:http://member.openmobilealliance.org/ftp/Public_documents/MWG/MMS/Permanent_documents/
3GPP: http://www.3gpp.org/specs/specs.htm
3GPP2: http://www.3gpp2.org/Public_html/specs/index.cfm

	Requirements Document
	OMA RD-MMS / MMS-RD-CONF, 3GPP TS 22.140, 3GPP2 S.R0064

	Architecture Document
	OMA MMS-ARCH / AD-MMS, 3GPP TS 23.140, 3GPP2 X.S0016-200

	Specifications
	OMA: MMS-CTR, MMS-ENC, MMS-CONF / IOP-MMSCONF, MMS-TEMP, ETR-MMS

3GPP2: X.S0016-200, X.S0016-310, X.S0016-311, X.S0016-312, X.S0016-330, X.S0016-340, X.S0016-370

	Support files (XML/DTD/etc)
	OMA MMS-W4 (for UA provisioning)

	ERELD
	OMA ERELD-MMS


	Test reports
	Not applicable

	Review Reports
	Not applicable


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	(date)
	Jan 2006
	Jan 2006


	WID Completion

	(date)
	(date)
	(date)

	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	(date)
	(date)
	(date)

	Requirement Doc Review Started

	(date)
	(date)
	(date)

	Requirement Doc Review Completed

	(date)
	(date)
	(date)

	Requirement Doc Approved by TP
	(date)
	(date)
	(date)

	Architecture Doc Work Started (w/Arch WG)
	(date)
	(date)
	(date)

	Architecture Doc Review Started

	(date)
	(date)
	(date)

	Architecture Doc Review Completed

	(date)
	(date)
	(date)

	Detailed Specification Development Started
	(date)
	(date)
	(date)

	Consistency Review Started

	(date)
	(date)
	(date)

	Consistency Review Completed

	(date)
	(date)
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	(date)
	(date)

	Test Planning Completed

	(date)
	(date)
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	(date)
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones







�PAGE \# "'Page: '#'�'"  ��The WID information should be related to the latest approved (‘A’) WID version.  For WISPRs supporting submissions of WIDs to TP for approval, the WID reference would be the submitted draft.


�PAGE \# "'Page: '#'�'"  ��Update this field each time the WISPR is submitted.


�PAGE \# "'Page: '#'�'"  ��Responsible person assigned for the WISPR


�PAGE \# "'Page: '#'�'"  ��Name of person who reports to IOP group on progress of the work covered by this WISPR.  Note that no IOP dates may be entered until the IOP Champion exists and agreement between WG and IOP secured


�PAGE \# "'Page: '#'�'"  ��If progress has effectively stopped on a WI, but the WG decides not to close the WI, then this status should be indicated clearly in the Current Status information, including when progress is expected to re-start.


�PAGE \# "'Page: '#'�'"  ��Formal name of enabler release including release number. Example: ’MMS 1.3’


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.


�PAGE \# "'Page: '#'�'"  ��List External organizations


�PAGE \# "'Page: '#'�'"  ��List External organizations


�PAGE \# "'Page: '#'�'"  ��List all Dependencies known to approved materials.  For dependencies to unapproved see the next table.


�PAGE \# "'Page: '#'�'"  ��List any other enablers required for testing not already listed in specification dependencies


�PAGE \# "'Page: '#'�'"  ��List any internal or external work activities or specifications that are being referenced in the solution specifications and are not yet approved or published by that organisation.


�PAGE \# "'Page: '#'�'"  ��Example: 3GPP, IETF, OMA


�PAGE \# "'Page: '#'�'"  ��Example: CN, SIMPLE, PAG


�PAGE \# "'Page: '#'�'"  ��Example: TS26.244, XCAP, GM 1.0


�PAGE \# "'Page: '#'�'"  ��Provide estimate for when the dependent materials will be approved by the group listed.


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.


�PAGE \# "'Page: '#'�'"  ��Identify the Enabler Release in which this work item will be included


�PAGE \# "'Page: '#'�'"  ��Current schedule for all milestones.  If progress has effectively stopped on a WI, but the WG decides not to close the WI, then the Achieved Dates should be completed but the Current Plan dates should be left blank.


�PAGE \# "'Page: '#'�'"  ��Each time the WISPR is updated, copy the current plan info from previous version into the previous plan column.


�PAGE \# "'Page: '#'�'"  ��Date of TP Approval of the WID


�PAGE \# "'Page: '#'�'"  ��All dates to be day/month/year.


�PAGE \# "'Page: '#'�'"  ��Planned date for completion of WI – irrespective of how many releases.


�PAGE \# "'Page: '#'�'"  ��Formal name of enabler release including release number. Example: ’MMS 1.3’


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by REQ WG


�PAGE \# "'Page: '#'�'"  ��Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by Arch WG


�PAGE \# "'Page: '#'�'"  ��Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should follow the WG completion of the detailed  specifications, ERELD and test requirements.


�PAGE \# "'Page: '#'�'"  ��This milestone corresponds to the date when the review is announced to be closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should typically be 4-6 weeks after Consistency Review started.


�PAGE \# "'Page: '#'�'"  ��Dates agreed with IOP WG – there should be no entry here without IOP Champion and joint agreement with IOP WG


�PAGE \# "'Page: '#'�'"  ��Expected completion of test specifications by efforts supporting this work in IOP WG.  This date must be agreed with IOP WG (need IOP Champion)


�PAGE \# "'Page: '#'�'"  ��Milestone for IOP WG – all test fests and reports completed – need IOP Champion name and agreement with IOP WG


�PAGE \# "'Page: '#'�'"  ��Approved Enabler completion date following testing – need to agree date with IOP WG (also need IOP Champion)


�PAGE \# "'Page: '#'�'"  ��This field should indicate the first milestone (from list in table above) that has been rescheduled for this enabler for a particular reason – if more than one reason impacting different milestones, list separately.


�PAGE \# "'Page: '#'�'"  ��In this field, please indicate the reason for revising the planning of milestones. Examples of reasons are: "delay due to dependency on other activities", "delay due to lack of resources", "problems with review", etc.  Please provide details, especially in case of dependency on other activities.


�PAGE \# "'Page: '#'�'"  ��In this field, please indicate any corrective actions suggested by the Working Group to handle the shifting of milestones.  Examples of actions can be: "discuss dependency with WG Y", or "Solicit more resources from members to complete this milestone", etc.  Even if there is no specific course of action, please do try to provide details, for example "Waiting for specification X of WG Y to complete", or "In month Y we expect to have sufficient resources to continue", etc.


�PAGE \# "'Page: '#'�'"  ��Formal name of enabler release including release number. Example: ’MMS 1.3’


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.
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