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1 General Description

The objective of this work item (WI) is to evaluate work split between the standardization activities related to charging to be done in OMA-MCC and 3GPP and 3GPP2.

The informative document, as result of this WI, will help to avoid overlap and double-work between OMA, 3GPP and 3GPP2 related to charging.

WI Document:  OMA-WID_0095-Charging-Work-Split-V1_0-20040413-A.


2 Current Status

The WI proposal has been socialised in Beverly Hills in MCC, REQ/MCC and Arch. The feedback was discussed and agreed during MCC telephone conferences in Feb and March. The relevant updates are included in the WID.

This WI is supported by the following companies:

IBM

Qualcomm

Siemens

Telia Sonera

T-Mobile

Status for Release X (repeated for multiple releases in progress)
Work Progress on Key Stages

	Requirements
	Status: Work item proposal presented in a joint session in Beverly Hills Feb 2004.

External Coordination:  



	Architecture
	Status: Work item proposal presented in a joint session in Beverly Hills Feb 2004. 
Feedback regarding 3GPP2 has been included.

Source Technologies: none

	Specification Creation
	Status: N/A

Specification Dependencies: WI outcome will impact charging enabler specification



	Testing
	Status: N/A

Testing Considerations: 




3 Documents

3.1 Documents for Release X (repeated for multiple releases in progress)
	Document Storage Location
	OMA MCC repository

	Requirements Document
	N/A

	Architecture Document
	N/A

	Specifications
	N/A this WISPR points to a WI on report creation. Not specification

	Support files (Reports)
 
	Report and Proposal on Work Split Related to Charging Between OMA and 3GPP/3GPP2

	ERELD
	N/A

	Test reports
	N/A

	Review Reports
	N/A


4 Schedule and Planning Information

	Milestone
	Current Plan/Estimate
	Actual/Previous Plan

	WID

	WID Approval
	April 2004
	(date)

	WID Completion
	· Skeleton of document available on MCC Portal:
OMA-WP-Charging_Worksplit-V0_1_0-20040917-D
· Draft of completed document prepared for Barcelona

· Discuss content with 3GPP, 3GPP2 in workshop
January 2005

· Report for TP planned: February 2005


	First version for alignment with3GPP/3GPP2: Sept. 2004

Final version: Dec 2004 

	Release X (repeat following lines for each release)

	Technical Report on Work Split Version 1.0
	February 2005
	December 2004

	Requirement Doc Work Started (w/ REQ WG)
	N/A
	(date)

	Requirement Doc Review Started
	N/A
	(date)

	Requirement Doc Approved by TP
	N/A
	(date)

	Architecture Doc Work Started (w/Arch WG)
	N/A
	(date)

	Architecture Doc Review Started
	N/A
	(date)

	Specification Development Started
	N/A
	(date)

	Consistency Review Started
	N/A
	(date)

	Candidate Enabler Package Submitted to TP
	N/A
	(date)

	Test Planning Completed
	N/A 
	(date)

	Test Activities Completed
	N/A
	(date)

	Enabler Package Approved by Technical Plenary
	N/A
	(date)
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