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1 General Description

This WISPR describes the timetables for completing the work described in OMA-WID_0103-OWSER_NI_Rel2-V1_0-20040714-A. For further details, please see the description in the WID. 

2 Current Status

2.1 Status for Enabler Release OWSER in the Network Identity Area

Consistency Review for the MWS enablers OWSER 1.1 (WI 0005) and OWSER NI 1.0 were completed on December 07, 2005. Both MWS enablers are currently in OMA Candidate Approval process. R&A review is between Dec 07 and Dec 20, 2005.
Work Progress on Key Stages

	Requirements
	Status: Minor editorial changes made OWSER NI 1.1 RD to comply with the recent REQ template format. 
External Coordination: OMA-REQ. 

	Architecture
	Status: Architecture Review completed.

Source Technologies: Web Services technologies mentioned in OWSER 1.0 and Liberty Alliance's ID-WSF1.0 and ID-FF1.2. 

	Specification Creation
	Status:Consistency Review completed. OMA Candidate approval process in progress.
Specification Dependencies: OWSER 1.0 and Liberty’s ID-WSF1.0 and ID-FF1.2. 

	Testing
	Status: Not applicable.

Testing Considerations: It is possible that much of the interoperability testing will be taken up by external organizations. 


Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:
	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	None that we know
	None that we know
	None that we know
	None that we know


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler Release OWSER in the Network Identity Area

	Document Storage Location
	OMA-MWS Document Repository

	Requirements Document
	OMA-RD-OWSER-NI-V1_1-20051118-D

	Architecture Document
	OMA-AD-OWSER_NI-V1_0-20051118-D

	Specifications
	OMA-TS-OWSER_NI_FF-V1_0-20050822-A 
OMA-TS-OWSER-NI-WSF-V1_0-20051103-D

	Support files (XML/DTD/etc)
	Not started.

	ERELD
	OMA-ERELD-OWSER-NI-V1_0-20051205-D 

	Test reports
	OMA-ETR-OWSER-NI-V1_0-20051205-D

	Review Reports
	OMA-RDRR-OWSER-NI-V1_0-20051206-D

OMA-ADRR-MWS-Network-Identity-Phase-2-V1_0-20050608-I
OMA-ETRRR-OWSER-NI-V1_0-20051027-I

OMA-CONRR-OWSER-NI-V1_0-20051207-I 


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan
	Previous Plan

	WID

	WID Approval
	27/06/04
	17/7/04
	(date) 

	WID Completion
	(date)
	February 2006
	17/7/05

	Enabler Release OWSER in the Network Identity Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	Completed 2003
	Completed 2003
	(date)

	Requirement Doc Review Started
	Completed 2003
	Completed 2003
	(date)

	Requirement Doc Review Completed
	Completed 2003
	Completed 2003
	N/A

	Requirement Doc Approved by TP
	20/11/2003
	20/11/2003
	(date)

	Architecture Doc Work Started (w/Arch WG)
	Jan 21, 2005
	December 2004 
	November 2004 

	Architecture Doc Review Started
	May 2, 2005
	May 2005
	April 1, 2005

	Architecture Doc Review Completed
	June 8, 2005
	June 2005
	April 15, 2005

	Detailed Specification Development Started
	3/1/05
	03/1/05
	03/1/05

	Consistency Review Started
	18 October 2005
	September 2005
	June 15, 2005 

	Consistency Review Completed
	07 December 2005
	December 2005
	November 2005

	Enabler Package Approved as Candidate by TP
	(date)
	January 2006
	December 2005

	Test Planning Completed
	(date)
	NA
	September, 2005

	Test Specifications Completed
	(date)
	NA
	October 2005

	Test Activities Completed
	(date)
	NA
	December 2005

	Enabler Package Approved by Technical Plenary
	(date)
	March 2006
	January 2006


Table 4 – Schedule Information

	First Rescheduled Milestone
	Reason for Revised Planning
	Corrective Actions

	Enabler Release OWSER in Network Identity Area (repeat this and following lines for each release)

	Consistency Review Started
	Consistency Review start delayed
	none

	Enabler Package Approved as Candidate by TP
	Candidate TP approval Delayed due to Consistency Review start delay
	none


Table 5 – Detailed Information on Rescheduled Milestones
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