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1 General Description

This work item proposes to enhance the work created in WI 0043 by addressing those requirements deferred from the initial release, e.g. interworking across domain of different actors in the value chain (e.g. between voice chat application deployed in enterprise networks and PoC devices) and emergency services, usage of a variety of media formats and use of other OMA enabler interfaces, etc., and any such other new requirements as are contributed to the work. 

2 Current Status

2.1 Status for Enabler
 Release PoC 2.0


Work Progress on Key Stages

	Requirements
	Status: Status: Kick-off meeting held. Initial scope discussed and inputs reviewed. Requirements baseline established and many inputs received.    

External Coordination: None expected




	Architecture
	Status: POC2 architecture building on that of POC V1.0,  not begun

 Source Technologies: OMA, IETF, 3GPP. 3GPP2

	Specification Creation
	Status:  POC2 detailed specifications building on that of POC V1.0,  not begun
Specification Dependencies: None identified so far


	Testing
	Status: POC2 testing building on that of POC V1.0,  not begun
Testing Considerations: tbd 



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	None identified so far
	None identified so far
	None identified so far
	None identified so far

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release PoC 2.0


	Document Storage Location
	Requirements group permanent document repository

	Requirements Document
	 OMA-RD-PoC-V2_0-20050610-D.zip

	Architecture Document
	<AD name>

	Specifications
	<list of specs

this should be list of docs included in the enabler package>
<indicate if list is partial or complete> 

	Support files (XML/DTD/etc)
	<list any files being developed>

	ERELD
	<ERELD name>


	Test reports
	<list of test reports>

	Review Reports
	<list of review reports – RD/AD/Consistency>


Table 2 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	Sept 2004 
	(date)
	Sept 2004 


	WID Completion

	(date)
	(date)
	(date)

	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	Sept 2004
	Sept 2004
	Sept 2004 

	Requirement Doc Review Started

	(date)
	3Q 2005 
	1Q 2005 

	Requirement Doc Review Completed

	(date)
	3Q 2005 
	2Q 2005 

	Requirement Doc Approved by TP
	(date)
	4Q 2005
	4Q 2005

	Architecture Doc Work Started (w/Arch WG)
	(date)
	3 Q 2005
	3Q 2005

	Architecture Doc Review Started

	(date)
	4 Q 2005 
	2Q 2005

	Architecture Doc Review Completed

	(date)
	1Q 2006 
	2Q 2006

	Detailed Specification Development Started
	(date)
	4 Q 2005 
	1Q 2006

	Consistency Review Started

	(date)
	1 Q 2006
	3Q 2006

	Consistency Review Completed

	(date)
	2 Q 2006 
	4Q 2006

	Enabler Package Approved as Candidate by TP

	(date)
	3 Q 2006
	4Q 2005 

	Test Planning Completed

	(date)
	 3 Q 2006 
	1Q 2007 

	Test Specifications Completed

	(date)
	3 Q 2006 
	1Q 2007

	Test Activities Completed

	(date)
	2 Q 2007 
	4Q 2007 

	Enabler Package Approved by Technical Plenary

	(date)
	2  Q 2007
	4Q 2007 


Table 2 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 2 – Detailed Information on Rescheduled Milestones
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