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1 General Description

This work item proposes initiation of the specification work on Categorization-based Content Screening Framework (CBCS-FW) that allows screening of contents according to their category and a set of screening criteria. Please refer to the WID for exact details.
2 Current Status

2.1 Status for Enabler Release CBCS-FW 1.0 in [n/a] Area

Work Progress on Key Stages

	Requirements
	Status: Started on 2005-07-13

External Coordination: None

	Architecture
	Status: Not started

Source Technologies: n/a

	Specification Creation
	Status: Not started




	Testing
	Status: Not started
Testing Considerations: n/a 



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

There are no dependencies on unapproved standards or specifications at this point.

3 Documents

3.1 Docs for Enabler Release CBCS-FW 1.0 in [n/a] Area

	Document Storage Location
	http://member.openmobilealliance.org/ftp/Public_documents/REQ/req-CBCS/
http://www.openmobilealliance.org/ftp/REQ/req-CBCS/ (internal docs)

	Requirements Document
	http://www.openmobilealliance.org/ftp/Public_documents/REQ/req-CBCS/Permanent_documents/OMA-RD-CBCS-V1_0-20050822-D.zip 

(draft in progress)

	Architecture Document
	TBD

	Specifications
	TBD

	Support files (XML/DTD/etc)
	TBD

	ERELD
	TBD


	Test reports
	TBD

	Review Reports
	TBD


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	07/06/2005
	06/2005
	06/2005

	WID Completion

	
	TBD
	TBD

	Enabler Release CBCS-FW 1.0 in [n/a] Area

	Requirement Doc Work Started (w/Req WG)
	28/07/2005
	07/2005
	07/2005

	Requirement Doc Review Started

	
	10/2005
	10/2005

	Requirement Doc Review Completed

	
	02/2006
	02/2006

	Requirement Doc Approved by TP
	
	03/2006
	03/2006

	Architecture Doc Work Started (w/Arch WG)
	
	TBD
	TBD

	Architecture Doc Review Started

	
	TBD
	TBD

	Architecture Doc Review Completed

	
	TBD
	TBD

	Detailed Specification Development Started
	
	TBD
	TBD

	Consistency Review Started

	
	TBD
	TBD

	Consistency Review Completed

	
	TBD
	TBD

	Enabler Package Approved as Candidate by TP

	
	05/2006
	05/2006

	Test Planning Completed

	
	TBD
	TBD

	Test Specifications Completed

	
	TBD
	TBD

	Test Activities Completed

	
	TBD
	TBD

	Enabler Package Approved by Technical Plenary

	
	TBD
	TBD


Table 4 – Schedule Information

All work beyond the Requirements Document is yet to be scheduled, as it has not been decided whether this work item will produce an Architecture Document, technical specifications and/or test specifications.

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones

There are no rescheduled milestones at this point.
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