

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005	
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004	Half 1, 2005
368	3GPP2-00003	Alpha	d International Dialing, Calling Number Identification & Callback, Calling Party Category Identification 7/23/01  5/15/01 TSG-X											
369			WI Initiation 7/23/01  8/6/01											
372			Publication Process (TSG-X) (v1.0) NA  5/15/01 TSG-X											
19	3GPP2-00006	Alpha	IIF Enhancements to Support One-Way CDMA SIM Roaming with GSM 7/24/01  6/27/02 TSG-X											
20			WI Initiation 7/24/01  11/21/01											
24			Stage 2 (TSG-X) 9/17/01  10/15/01 TSG-X											
25			Stage 3 (TSG-X) 10/15/01  3/11/02 TSG-X											
26			V&V (TSG-X) 3/11/02 3/15/02 TSG-X											
27			Publication Process (TSG-X) NA  6/27/02 TSG-X											
30	3GPP2-00007	Alpha	IIF Enhancements to Support Two-Way CDMA SIM Roaming with GSM 7/24/01  7/1/02 TSG-X											
31			WI Initiation 7/24/01  11/21/01											

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
35								Stage 2 (TSG-X) NA 12/31/01					
36								TSG-X Stage 3 (TSG-X) NA 1/30/02					
37								TSG-X V&V (TSG-X) NA 3/30/02					
38								TSG-X Publication Process (TSG-X) NA 7/1/02					
41	3GPP2-00009	Alpha							CDMA Packet Data Services, Phase 1 7/1/00 7/18/02				
42									TSG-X WI Initiation 7/24/01 11/21/01				
46									Stage 2 (TSG-X) 7/1/00 11/27/00				
47									TSG-X Stage 3 (TSG-X) v1.0 11/27/00 3/31/02				
48									TSG-X V&V (TSG-X) 4/1/02 5/31/02				
49									TSG-X Publication Process (TSG-X) v1.0 6/1/02 7/18/02				
450	3GPP2-00012	Alpha											

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number


ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
474	3GPP2-00018	Alpha				Enhancements to Roamer Database Verification 7/24/01  11/26/02 TSG-X							
475						WI Initiation 7/24/01  11/21/01							
479						Stage 1 8/13/01  9/21/01 TSG-S							
480						Stage 3 (TSG-X) NA  8/13/01 TSG-X							
481						V&V (TSG-X) 8/13/01  4/23/02 TSG-X							
482						3GPP2 SC Review (Rev A v1.0) 6/27/02  7/12/02 TSG-X							
483						3GPP2 SC Review (Rev B v1.0) 11/11/02  11/26/02 TSG-X							
122	3GPP2-00026	Alpha				Legacy MS Domain - Step 1 (LMSD-Step 1) 10/15/01  6/4/03 TSG-X, TSG-S							
123						WI Initiation 11/6/01  1/4/02							
131						Stage 1 v1.0 10/15/01  6/10/02 TSG-S							
136						Stage 2 (TSG-X) NA  6/30/02 TSG-X							

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	


3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
137								Stage 3 (TSG-X) NA ■ 7/31/02 TSG-X					
138								◆ 7/12/02					
139								Stage 3 (TSG-X) 5/13/02 ▲▲ 6/14/02 TSG-X					
142								Publication Process (TSG-X) (v1.0) 8/9/02 ▲▲▲ 1/3/03 TSG-X					
145								Publication Process (TSG-X) v1.0 4/15/03 ▲▲▲ 6/4/03 TSG-X					
973	3GPP2-00049	Alpha						PDSN Resource Optimization 3/12/02 ▲▲▲ 9/12/03 TSG-X					
974								WI Initiation 3/12/02 ▲▲ 5/26/02					
978								Stage 3 (TSG-X) 7/8/02 ▲▲ 4/14/03 TSG-X					
981								Publication Process (TSG-X) 5/12/03 ▲▲ 9/12/03 TSG-X					
1236	3GPP2-00063	Alpha						Packet Prepaid Service in cdma2000 Wireless IP Network 7/8/02 ▲▲ 9/12/03 TSG-X					
1237								WI Initiation 7/8/02 ▲▲ 6/1/03					

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone	◆	External Tasks	
	Split		Summary	▲▲▲	External Milestone	◆
	Progress		Project Summary	▲▲▲	Deadline	↑

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1241										4/14/03	Stage 1 v1.0	9/19/03	
1247							7/8/02				Stage 3 (TSG-X)	4/14/03	
1250											TSG-X		
8	3GPP2-00065	Alpha											
9													
10													
13													
16													
166	3GPP2-00066	Alpha											
167	3GPP2-00039	Alpha											
194	3GPP2-00039.1	Alpha											



Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
210	3GPP2-00039.2	Alpha											
224	TSGP-003	Alpha											
810	3GPP2-2000-001	Alpha											
811													
815													
817													
820													
823													
873	3GPP2-2000-003	Alpha											
874													
878													


Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
880						Stage 3 (TSG-A) 6/11/01  11/9/01 TSG-A							
883							Stage 3 (TSG-C) NA  NA TSG-C						
884						Publication Process (TSG-A) (v2.0) 12/3/01  7/9/02 TSG-A							
887						Publication Process (TSG-C) 12/3/01  5/10/02 TSG-C							
890	3GPP2-2000-004	Alpha				Realm Configured Packet Data Session Inactivity Timer 6/11/01  10/2/03 TSG-A,TSG-X,TSG-S							
891						WI Initiation 7/25/01  9/4/01							
895						Stage 1 v1.0 6/11/01  12/14/01 TSG-S							
898						Stage 3 (TSG-A) 7/23/01  10/25/02 TSG-A							
901							Stage 3 (TSG-X) 7/8/02  4/14/03 TSG-X						
904							Publication Process (TSG-A) (v2.0) 10/21/02  10/2/03 TSG-A						
908							Publication Process (TSG-X) 5/12/03  9/12/03 TSG-X						

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	


3GPP2 Workplan
Sorted by: Release, WI Number



Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005	
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004	Half 1, 2005
233						Network Directed System Selection 7/23/01  10/25/02 TSG-A								
236								Publication Process (TSG-A) (v2.0) 10/21/02  6/3/03 TSG-A						
240	TSGA-002	Alpha				Other Enhancements to IOS v4.2 7/23/01  7/9/02 TSG-A								
241						V&V 7/23/01  11/8/01								
242						Publication Process 12/3/01  7/9/02								
1084	TSGA-004	Alpha				Tandem Free Operation (TFO) CDMA Only NA  4/26/02 TSG-A								
1085						Publication Process 6/18/01  NA TSG-A								
1088	TSGA-005	Alpha				Tandem Free Operation (TFO-B) CDMA Only Rev B 10/15/01  10/30/02 TSG-A								
1089						Core Baseline 10/15/01  3/11/02 TSG-A								
1090						V&V 3/11/02  4/15/02 TSG-A								
1091						Publication Process (v1.0) 4/15/02  10/30/02 TSG-A								

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1094								Publication Process (v2.0) 4/15/02  10/10/02 TSG-A					
1097	TSGA-006	Alpha						7/2/01  6/3/03 HRPD Addendum TSG-A					
1098								4/15/02  6/6/03 Publication Process (TSG-A) TSG-A					
1101	TSGA-007	Alpha						12/3/01  6/3/03 HRPD Alternative Architecture (aka HRPD Phase 2) TSG-A					
1102								12/3/01  8/9/02 Stage 3 (TSG-A) TSG-A					
1105								8/12/02  10/22/02 Publication Process (v1.0) (TSG-A) TSG-A					
1108								10/21/02  6/6/03 Publication Process (v2.0) (TSG-A) TSG-A					
1111	TSGC-001	Alpha						NA  5/10/02 Enhancements to C.S000(1-6)-B TSG-C					
1112								NA  4/19/02 Signaling Support for CCSH					
1113								NA  4/19/02 Separate Multiplex Option on FCH and DCCH in the Service Configuration Record					
1114								NA  4/19/02 Record Type for Status Request Message					

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1115								Concurrent Services Definition NA ■ 4/19/02					
1116								Clarify REV_SCH and FOR_SCH Number of Bits per Frame Indicator NA ■ 4/19/02					
1117								Add BCCH Indicator to Extended System Parameters Message NA ■ 4/19/02					
1118								Publication Process (TSG-C) 12/3/01 ■ 5/10/02 TSG-C					
1121	TSGC-002	Alpha						Enhancements to C.P000(1-6)-C 12/3/01 ■ 10/7/03 TSG-C					
1122								Reverse Link Code Assignments 12/3/01 ■ 6/14/02 TSG-C					
1123								Authentication (incorporation of 3GPP AKA) 12/3/01 ■ 6/14/02 TSG-C					
1124								QoS Support (Hooks) 12/3/01 ■ 6/14/02 TSG-C					
1125								Adaptive T_DROP (performance enhancement) 12/3/01 ■ 6/14/02 TSG-C					
1126								Stage 3 (TSG-C) 12/3/01 ■ 3/27/02 TSG-C					
1129								Publication Process (TSG-C) 3/28/02 ■ 6/14/02 TSG-C					

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1133													
1160	TSGC-004	Alpha											
1161													
1156	TSGC-005	Alpha											
1157													
1154	TSGC-006	Alpha											
1155													
1150	TSGC-007	Alpha											
1151													
1341	TSGC-008	Alpha											
1342													

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1343									Publication Process (TSG-X) 5/20/03 9/12/03				
1346	TSGC-009	Alpha						TDSO Revision 0, Point Release v2.0 NA 12/12/02 TSG-C					
1347								3GPP2 SC Review 11/27/02 12/12/02					
1348	TSGC-010	Alpha						TAS Revision 0, Point Release 3.0 NA 10/21/02 TSG-C					
1349								Approved by TSG-C 10/21/02 10/21/02					
1351	TSGC-012	Alpha						Parameter Value Administration, Revision D 9/16/03 5/6/03 TSG-C					
1352								SDO Ballot 9/16/02 4/18/03					
1353								3GPP2 SC Review 4/21/03 5/6/03					
1164	TSGP-001	Alpha					NA Ipv6 Mobility Support 11/13/02 TSG-X						
1165							NA Stage 3 (TSG-X) 1/25/02 TSG-X						
1168								Publication Process (TSG-X) 9/23/02 11/13/02 TSG-X					

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1325	TSGP-004	Alpha					Other Enhancements to P.S0001-B						
							NA  11/13/02						
							TSG-X						
1326							Stage 3 (TSG-X)						
							NA 1/25/02						
1327							Publication Process (TSG-X)						
							9/23/02  NA						
							TSG-X						
1178	TSGS-001	Alpha					Common Cryptographic Algorithms						
							4/1/02  4/16/02						
							TSG-S						
1179							3GPP2 SC Review						
							4/1/02  4/16/02						
1180	TSGS-002	Alpha					Interface Specification for Common Cryptographic Algorithms						
							4/1/02  4/16/02						
							TSG-S						
1181							3GPP2 SC Review						
							4/1/02  4/16/02						
1182	TSGS-003	Alpha					Enhanced Cryptographic Algorithms						
							4/1/02  4/16/02						
							TSG-S						
1183							3GPP2 SC Review						
							4/1/02  4/16/02						
1471	TSGX-001	Alpha					Wireless IP Network Standard						
							NA  8/5/03						
							TSG-X						
1472							 9/30/01						

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1473								Stage 3 (TSG-X) NA  5/31/02					
1474										Publication Process 5/20/03  8/5/03			
1477	TSGX-002	Alpha							Legacy Mobile Station Domain "Bearer" NA  6/4/03 TSG-X				
1478								Stage 2 (TSG-X) 2/28/02  2/28/02 TSG-X					
1479								Stage 3 (TSG-X) 2/28/02  5/31/02 TSG-X					
1480								V&V (TSG-X) 5/31/02  6/30/02 TSG-X					
1481								Publication Process NA  6/4/03 TSG-X					
1318	TSGX-003	Alpha						Open Service Access (OSA) 11/19/02  9/18/03 TSG-X					
1319								Stage 3 (TSG-X) 11/19/02  3/31/03 TSG-X					
1320								V&V (TSG-X) NA  4/3/03 TSG-X					
1321								Publication Process (TSG-X) v1.0.0 4/4/03  9/18/03 TSG-X					

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
334	3GPP2-00001	Beta											
						7/24/01	Subscribed Rate					NA	
							TSG-A,TSG-X,TSG-S						
335						7/24/01	8/7/01						
338													
						8/13/01	Stage 1					11/4/03	
341													
344													
345													
346													
350													
353	3GPP2-00002	Beta											
						5/8/01	Enhanced Message Service					NA	
							TSG-C,TSG-X,TSG-S						
354													
358													

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
361							Stage 3 (TSG-X) NA □ NA						
362							TSG-X V&V (TSG-X) NA □ NA						
363							TSG-X Publication Process (TSG-C) 1/18/02 ▲ 2/2/02						
365							TSG-C Publication Process (TSG-X) NA ▲▲ NA						
374	3GPP2-00004	Beta											
375							7/25/01 ▲	Multimedia Message Service (MMS)					NA
379													
383													
392													
397													
400													

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
405									NA	Part 311	5/21/03		
										TSG-X			
409										Part 312	9/1/03	11/18/03	
										TSG-X			
413										Part 330	9/1/03	11/18/03	
										TSG-X			
417								NA	Part 340	4/19/03			
										TSG-X			
422								NA	Part 370	4/19/03			
										TSG-X			
427										Publication Process (TSG-C)	9/22/03	11/11/03	
										TSG-C			
52	3GPP2-00009-A	Beta						1/10/02	CDMA Packet Data Services, Phase 1 - Revision 1				NA
										TSG-X			
53								1/10/02	Stage 1		7/31/03		
54								1/14/02	Stage 2 (TSG-X)		9/30/03		
										TSG-X			
55									Stage 3 (TSG-X)	1/2/03		11/30/03	
										TSG-X			
56								1/3/03	V&V (TSG-X)			12/31/03	
										TSG-X			

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
57													
60	3GPP2-00011	Beta											
61													
65													
66													
67													
68													
71	3GPP2-00014	Beta											
72													
76													
78													

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
489						1/8/01	Parts 0 and 5xx				8/16/03		
492							NA	Parts 0 and 7xx				NA	
495							1/8/02	Parts 0 and 6xx				7/16/03	
498								Parts 2xx, 3xx and 4xx					
92	3GPP2-00021	Beta						WIN Location Based Services - Phase III					
93						7/24/01	WI Initiation						
97								Stage 2 (TSG-X)					
98								Stage 3 (TSG-X)					
99								V&V (TSG-X)					
100								Publication Process (TSG-X)					
506	3GPP2-00022	Beta				7/24/01	Location Services				NA		

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
507						WI Initiation 7/24/01 11/21/01							
511						Stage 1 9/17/01 5/14/03 TSG-S							
514	3GPP2-00023	Beta				7/24/01 NA R-UM to MS Interface Test Specification TSG-C,TSG-S							
515						WI Initiation 7/24/01 11/21/01							
519						Stage 1 8/13/01 3/30/02 TSG-S							
522							5/13/02 NA C.P0041-0 TSG-C						
527							9/9/02 11/4/03 C.P0048-0 TSG-C						
531							9/9/02 9/9/03 C.P0049-0						
109	3GPP2-00025	Beta				1/29/01 11/18/03 Enhanced Security Services TSG-C,TSG-X,TSG-S							
110						WI Initiation 11/6/01 2/13/02							
114							Stage 2 (TSG-X) NA 5/30/03 TSG-X						

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
115									Stage 3 (TSG-X) NA [Bar] 7/31/03				
116									TSG-X V&V (TSG-X) NA [Bar] 8/31/03 TSG-X				
117						Publication Process (TSG-C) v3.0 NA ▲ 3/30/01 TSG-C							
119										Publication Process (TSG-X) NA ▲▲ 11/18/03 TSG-X			
542	3GPP2-00029	Beta							IP-Based Service Architecture 11/6/01 [Bar] NA TSG-X, TSG-S				
543									WI Initiation 11/6/01 [Bar] 5/25/02				
546									Revised Worksheet 3/12/02 [Bar] 5/25/02				
550									Stage 1 12/3/01 [Bar] 8/19/02 TSG-S				
553	3GPP2-00030	Beta							Immediate Messaging 11/6/01 [Bar] NA TSG-S				
554									WI Initiation 11/6/01 [Bar] 1/4/02				
558									Stage 1 (v1.0) 12/3/01 [Bar] 11/14/02 TSG-S				

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	


3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
561	3GPP2-00031	Beta											
562													
566													
569	3GPP2-00032	Beta											
570													
574													
577	3GPP2-00033	Beta											
578													
582													
585	3GPP2-00034	Beta											
586													

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	


3GPP2 Workplan
Sorted by: Release, WI Number




Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	


3GPP2 Workplan
Sorted by: Release, WI Number



Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03




3GPP2 Workplan
Sorted by: Release, WI Number



Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number



Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number


ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
702									C.P0004-D				
								NA	▲■■■■■▲			12/30/03	
									TSG-C				
707										C.P0005-D			
								7/8/02	▲■■■■■▲			12/30/03	
									TSG-C				
712									Stage 3 (TSG-X)				
								NA	■■■	NA			
									TSG-X				
713									V&V (TSG-X)				
								NA	■	NA			
									TSG-X				
714									Publication Process (TSG-A)				
								NA	■■■	NA			
									TSG-A				
724	3GPP2-00043	Beta							Enhanced Packet Data Air Interface Security				
								8/13/01	▲■■■■■▲			NA	
									TSG-A,TSG-C,TSG-X,TSG-S				
725									WI Initiation				
								1/21/02	■■■	4/22/02			
729										Stage 1 v1.0			
										2/17/03	■■■	9/11/03	
									TSG-S				
732									Stage 3 (TSG-A)				
								NA	■■■	NA			
									TSG-A				
735									Stage 3 (TSG-C)				
								NA	■■■	7/8/02			
									TSG-C				
738									Stage 3 (TSG-X)				
								NA	■■■	NA			
									TSG-X				

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
739								V&V (TSG-X) NA [] NA					
740								TSG-X Publication Process (TSG-A) NA [] NA					
744								TSG-A Publication Process (v1.0) (TSG-C) 7/12/02 [] 10/1/02					
747								TSG-C Publication Process (TSG-X) NA [] NA					
750	3GPP2-00044	Beta						TSG-X Internet Over-the-Air Handset Configuration Management (IOTA) 1/21/02 [] NA					
751								TSG-C, TSG-X, TSG-S, TSG-A WI Initiation 1/21/02 [] 4/22/02					
755								Stage 1 1/21/02 [] 8/19/02					
758								Stage 2 (TSG-X) NA [] NA					
759								TSG-X Stage 3 (TSG-A) NA [] NA					
762								TSG-A Stage 3 (TSG-C) 5/13/02 [] 5/16/03					
765								TSG-C Stage 3 (TSG-X) NA [] NA					


Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
766								V&V (TSG-X) NA [] NA					
767								TSG-X Publication Process (TSG-A) NA [] NA					
771									Publication Process (TSG-C) v1.0 5/21/03 [] 8/7/03				
774								Publication Process (TSG-X) NA [] NA					
777	3GPP2-00045	Beta							Wideband Speech Codec for cdma2000 Systems 1/21/02 [] NA				
778									WI Initiation 1/21/02 [] 2/21/03				
785								Stage 1 1/21/02 [] NA					
788								Stage 2 (TSG-X) NA [] NA					
789								Stage 3 (TSG-A) NA [] NA					
792									C.P0052-0 2/17/03 [] 10/7/03				
797									C.P0053-0 2/17/03 [] 4/6/04				

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number



Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03


Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number


ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
996							3/14/02	5/25/02					
1000							3/14/02				5/2/03		
1003													
1004								10/21/02				NA	
1007											NA		NA
1008											NA		NA
1009											7/22/03		9/9/03
1012											NA		NA
1015	3GPP2-00048	Beta					3/11/02						NA
1016							3/11/02	5/25/02					
1020							6/10/02	7/8/02					

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number



Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03



3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
919								Stage 1 NA		NA			
1198	3GPP2-00054	Beta						R-UIM/ME Locking Mechanism (Mobile Equipment Personalization) 6/10/02		NA			
1199								TSG-C, TSG-S WI Initiation 6/10/02		10/9/02			
1203								Stage 1 NA		NA			
1206	3GPP2-00055	Beta						Multimedia Streaming Service (MSS) 6/10/02				NA	
1207								TSG-A, TSG-C, TSG-X, TSG-S WI Initiation 6/10/02		10/9/02			
1211								Stage 1 (v1.0) 4/3/02		4/18/02			
1213								TSG-S Stage 1 (v2.0) 8/13/01		5/9/02			
1216								Stage 2 (TSG-X) NA NA TSG-X					
1217								Stage 3 (TSG-A) NA NA TSG-A					
1218								8/5/02		Stage 3 (TSG-C)		NA	
										TSG-C			

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1221							Stage 3 (TSG-X) NA NA TSG-X						
1222							V&V (TSG-X) NA NA TSG-X						
1223							Publication Process (TSG-A) NA NA TSG-A						
1224										Publication Process (TSG-C) NA [▲▲] 9/9/03 TSG-C			
1227							Publication Process (TSG-X) NA NA						
1253	3GPP2-00056	Beta					7/8/02 [▲] IP-Based Location Services (LCS) [▲] NA TSG-A, TSG-X, TSG-S, OAM&P, Security, TSG-C						
1254							7/8/02 [▲] WI Initiation [▲] 3/5/03						
1258							7/8/02 [▲] Stage 1 [▲] 5/14/03 TSG-S						
1261							8/26/02 [▲] Stage 1 [▲] NA TSG-S						
1264							Stage 2 (TSG-X) NA NA TSG-X						
1265							Stage 3 (TSG-X) NA NA TSG-X						

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1266								V&V (TSG-X) NA NA TSG-X					
1267								NA	Stage 3 (TSG-A)			NA	
1270									TSG-A	Stage 3 (TSG-C)		NA	
1273									12/9/02				
1277										TSG-C			
1228	3GPP2-00057	Beta									Publication Process (TSG-A)	NA	NA
1229													
1233											Publication Process (TSG-C)	NA	NA
1184	3GPP2-00058	Beta									TSG-C		
1185													
1192													

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1280	3GPP2-00059	Beta	MEID Mobile Equipment Identifier Enhancements										
1281			9/10/02 NA TSG-C,TSG-X,TSG-S,TSG-A WI Initiation 9/10/02 4/18/03										
1288			10/28/02 9/11/03 S.R0048-A TSG-S										
1291			NA 10/7/03 S.P0088-0 TSG-S										
1294			NA 10/7/03 S.P0089-0 TSG-S										
1354			3GPP2-00060	Beta	1/13/03 NA Policy for 28/Go and 50 Interfaces TSG-A,TSG-C,TSG-X,TSG-S WI Initiation 1/13/03 6/1/03								
1355	1/13/03 9/13/03 Stage 1 v3.0 TSG-A												
1359	10/28/02 NA Standardized cdma2000 Performance Measurement Types TSG-S,OAM&P WI Initiation 10/28/02 6/1/03												
1306	3GPP2-00061	Beta	2/28/02 3/15/02 Stage 1 TSG-S										
1307			2/28/02 3/15/02 Stage 1 TSG-S										
1311			2/28/02 3/15/02 Stage 1 TSG-S										

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005	
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004	Half 1, 2005
1313								Publication Process (TSG-S) (Rev A v1.0)						
								12/16/02	12/30/02					
1315														
1330	3GPP2-00062	Beta												
1331														
1335														
1338														
1373	3GPP2-00064	Beta												
1374														
1378														
245	3GPP2-00067	Beta												
246	3GPP2-00027	Beta												

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number


ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
307	3GPP2-00050	Beta											
1136	3GPP2-00068	Beta											
1137													
1141													
1144													
1147													
1297	3GPP2-00069	Beta											
1298													
1303													
1362	3GPP2-00070	Beta											
1363													

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1370									7/14/03	Stage 1		NA	
1381	3GPP2-00071	Beta							4/14/03	LMSD Step 2		NA	
									TSG-A,TSG-X,TSG-S				
1382									4/14/03	WI Initiation		10/23/03	
1386									5/12/03	S.P0092-0		NA	
									TSG-S				
1389									5/12/03	S.P0038-0		12/30/03	
									TSG-S				
1392	3GPP2-00072	Beta							4/14/03	Transcoder Free Operation (TrFO)		NA	
									TSG-A,TSG-S,TSG-X				
1393									4/14/03	WI Initiation		10/22/03	
1397									5/12/03	S.P0096-0		NA	
1463	3GPP2-00073	Beta							5/12/03	Support for ISIM on UICC in 3GPP2 Systems		NA	
									TSG-C,TSG-S,TSG-X,Security				
1464									5/12/03	WI Initiation		2/3/04	
1468									7/14/03	Stage 1		2/4/04	
									TSG-S				


Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1484	3GPP2-00074	Beta								IOTA Device Management (IOTA-DM) 8/18/03 NA			
1485										TSG-C,TSG-S,TSG-X WI Initiation 8/18/03 1/15/04			
1462	3GPP2-00075	Beta				HRPD Performance Enhancements NA NA TSG-C,TSG-A							
1489	3GPP2-00076	Beta								Press-to-Talk Over Cellular (PoC) 9/19/03 NA			
1490										TSG-A,TSG-C,TSG-S,TSG-X WI Initiation 9/19/03 2/19/04			
1494										Stage 1 NA NA			
826	3GPP2-2000-002	Beta				IP Broadcast and IP Multicast 1/29/01 NA				TSG-A,TSG-C,TSG-X,TSG-S,Security			
827						WI Initiation 7/25/01 4/22/02							
834						S.R0030 (v3.0) 1/29/01 10/15/01							
837									S.R0030-A v1.0 NA 10/17/03				
842									TSG-S 2/17/03 11/4/03				
									TSG-S				

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number



Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1081								L2 Termination in BSC NA NA					
1082								IP Transport Support NA NA					
1083								HRPD Support NA NA					
1	TSGA-008	Beta						Other Enhancements to IOS v5.0 4/15/02 NA TSG-A					
2								Core Baseline 4/15/02 NA TSG-A					
3									V&V NA NA TSG-A				
4									Publication Process (TSG-A) NA NA TSG-A				
1400	TSGC-013	Beta						Performance Specification Update for Rev. C NA 2/3/04 TSG-C					
1401								C.P0010-C NA 2/3/04 TSG-C					
1406								C.P0011-C NA 2/3/04 TSG-C					
1411	TSGC-014	Beta						Reverse Link Performance Enhancements NA 12/30/03 TSG-C					

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number


ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1412										C.P0002-D			
								8/5/02	▲	▲	▲	12/30/03	
										TSG-C			
1417										C.P0003-D			
								NA	▲	▲	▲	12/30/03	
										TSG-C			
1422										C.P0005-D			
								NA	▲	▲	▲	12/30/03	
										TSG-C			
1427	TSGC-015	Beta								Additional Band Classes			
								NA	▲	▲	▲	1/6/04	
										TSG-C			
1428										C.P0002-D			
								8/5/02	▲	▲	▲	12/30/03	
										TSG-C			
1433										C.P0005-D			
								NA	▲	▲	▲	12/30/03	
										TSG-C			
1438										C.P1001-E			
								NA	▲	▲	▲	1/6/04	
										TSG-C			
1443	TSGC-016	Beta								Spatial Channel Modeling			
								4/15/02	▲	▲	▲	6/3/03	
										TSG-C			
1444										Stage 3 Text Development			
								4/15/02	■	■	■	NA	
										Stage 3 V&V			
										NA	■	NA	
										SDO Review			
										NA	↑	NA	

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1447										3GPP2 SC Review 5/19/03 6/3/03			
1448	TSGC-017	Beta							8/5/02	Update of Evaluation Strawman		11/4/03	
1449										TSG-C			
1450									8/5/02	Stage 3 Text Development			
1451										NA			
1452										NA			
1453	TSGC-018	Beta								Stage 3 V&V			
1454										NA			
1455	TSGC-019	Beta								SDO Review			
1456										NA		10/17/03	
1457										3GPP2 SC Review			
1458										10/20/03		11/4/03	
1459	TSGC-018	Beta								Enhanced Voice Capacity			
1460										NA NA			
1461										TSG-C			
1462	TSGC-019	Beta								Forward Link Performance Enhancements			
1463										NA NA			
1464										TSG-C			
1465	TSGC-020	Beta								Cell Selection Soft Handoff			
1466										NA NA			
1467										TSG-C			
1468	TSGC-021	Beta								HRPD Packet Video Phone			
1469										NA NA			
1470										TSG-C			
1471										LAC SAR			
1472										NA NA			
1473										TSG-C			

Project: 200204_3GPP2_Workplan
Date: Fri 10/10/03

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

3GPP2 Workplan
Sorted by: Release, WI Number

ID	Work Item Number	Release	2000		2001		2002		2003		2004		2005
			Half 2, 1999	Half 1, 2000	Half 2, 2000	Half 1, 2001	Half 2, 2001	Half 1, 2002	Half 2, 2002	Half 1, 2003	Half 2, 2003	Half 1, 2004	Half 2, 2004
1458	TSGC-023	Beta					Multiple Antenna Technologies NA NA TSG-C						
1459	TSGC-024	Beta					Mobile Receive Diversity NA NA TSG-C						
1461	TSGC-025	Beta					Smart Antennas NA NA TSG-C						
1460	TSGC-026	Beta					Software Defined Radio NA NA TSG-C						
1171	TSGP-002	Beta					Diameter Base Protocol Support NA  NA TSG-X						
1172							Stage 3 (TSG-X) NA  NA TSG-X						
1175							Publication Process (TSG-X) NA  NA TSG-X						

Project: 200204_3GPP2_Workplan Date: Fri 10/10/03	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	