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1 General Description

A single release is aimed at defining a low level service enabler that provides OCSP services in mobile environments.

2 Current Status

2.1 Status for Enabler
 Release OCSP in SEC Area

Work Progress on Key Stages

	Requirements
	Status: Not Applicable – Legacy work from WAP
External Coordination: none 


	Architecture
	Status: Not Applicable – Legacy work from WAP
Source Technologies: none

	Specification Creation
	Status: candidate


	Testing
	Status: ETR under review.  Draft ETS submitted to IOP. 
Testing Considerations: none



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release 
OCSP in 
SEC Area

	Document Storage Location
	SEC Document Repository

	Requirements Document
	Not Applicable

	Architecture Document
	Not Applicable

	Specifications
	OMA-WAP-OCSP-V1_0-20040127-C

	Support files (XML/DTD/etc)
	Not Applicable

	ERELD
	OMA-ERELD-OCSP-V1_0-20040127-C


	Test reports
	<TBD>

	Review Reports
	OMA-REL-2003-0075R02-Consistency-Review-Report-OCSP-V1.0


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	Feb 2002
	Feb 2002 1
	Feb 2002 1

	WID Completion

	Mar 2002
	March 2002
	Mar 2002

	Enabler Release OCSP in SEC Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	n/a
	n/a
	n/a

	Requirement Doc Review Started

	n/a
	n/a
	n/a

	Requirement Doc Review Completed

	n/a
	n/a
	n/a

	Requirement Doc Approved by TP
	n/a
	n/a
	n/a

	Architecture Doc Work Started (w/Arch WG)
	n/a
	n/a
	n/a

	Architecture Doc Review Started

	n/a
	n/a
	n/a

	Architecture Doc Review Completed

	n/a
	n/a
	n/a

	Detailed Specification Development Started
	April 2002
	April 2002
	April 2002

	Consistency Review Started

	Oct 2003
	Oct 2003
	Oct 2003

	Consistency Review Completed

	Oct 2003
	Oct 2003
	Oct 2003

	Enabler Package Approved as Candidate by TP

	Nov 2003
	Nov 2003
	Nov 2003

	Test Planning Completed

	(date)
	Mar 2005
	Jan 2005

	Test Specifications Completed

	(date)
	Mar 2005
	n/a

	Test Activities Completed

	(date)
	Q3 2005
	n/a

	Enabler Package Approved by Technical Plenary

	(date)
	Q4 2005
	Dec 2004


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release OCSP V1.0 in 
SEC Area

	Dec 2004
	Insufficient resources/volunteers to work on test specifications
	Volunteers found. 


Table 5 – Detailed Information on Rescheduled Milestones
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