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1 General Description

This work item proposes that Application-Layer Security Common Functions be specified by OMA-SEC. The resulting specifications will comprise a Common Function in the sense of WI #0062 (Interfaces to Common Functions). The specifications resulting from this work item would describe, in a generic way, how identification and authentication, confidentiality, integrity and accountability are to be provided in application-layer protocols developed by OMA working groups. These specifications shall be developed such that they are applicable to all OMA application-layer protocols i.e. not specific to any one application. Specifications for application-layer protocols would either reference Security Common Function (SEC_CF) specifications, or include building blocks provided by the SEC_CF, or are designed according to guidelines that are provided by the SEC_CF.

A more detailed motivation and explanation of the proposed work can be found in the actual WID.

2 Current Status

2.1 Status for Enabler
 Release Application Layer Security Common Functions in Security Area

Work Progress on Key Stages

	Requirements
	Status: draft available

External Coordination: 
none 


	Architecture
	Status: draft available

Source Technologies: Specifications created by OMA MWS, Liberty Alliance, 3GPP and 3GPP2 will be considered in this work item. Additional technologies to be considered may be identified during creation of the security architecture.

	Specification Creation
	Status: started

Planned documents: Recommended Cipher Suites, TLS Profile, GBA Profile, Key Management, Device Management Managed Objects

	Testing
	Status: not started

Testing Considerations: 
to be identified

<add any comments>



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release Application Layer Security Common Functions in Security Area Area

	Document Storage Location
	OMA SEC repository

	Requirements Document
	OMA-RD-SEC_CF-V1_0-yyyymmdd (planned name)

	Architecture Document
	OMA-AD-SEC_CF-V1_0-yyyymmdd (planned name)

	Specifications
	

	Support files (XML/DTD/etc)
	

	ERELD
	

	Test reports
	

	Review Reports
	


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	20 July 2004
	20 July 2004
	30 July 2004

	WID Completion

	
	
	

	Enabler Release Application Layer Security Common Functions in Security Area

	Requirement Doc Work Started (w/Req WG)
	11 Aug 2004
	11 Aug 2004
	11 Aug 2004

	Requirement Doc Review Started

	15 December 2005
	Dec 2005
	Nov 2005

	Requirement Doc Review Completed

	
	Jan 2006
	Dec 2005

	Requirement Doc Approved by TP
	
	Feb 2006
	15 Dec 2005

	Architecture Doc Work Started (w/Arch WG)
	15 Nov 2004
	Nov 2004
	Nov 2004

	Architecture Doc Review Started

	
	April 2005
	16 Dec 2005

	Architecture Doc Review Completed

	
	 May 2006
	20 Jan 2005

	Detailed Specification Development Started
	20 June 2005
	20 June 2005
	20 June 2005

	Consistency Review Started

	
	May 2006
	Feb 2006

	Consistency Review Completed

	
	June 2006
	March 2006

	Enabler Package Approved as Candidate by TP

	
	June 2006
	March 2006

	Test Planning Completed

	
	
	

	Test Specifications Completed

	
	
	

	Test Activities Completed

	
	
	

	Enabler Package Approved by Technical Plenary

	
	
	


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release Application Layer Security Common Functions in Security Area

	Requirement Doc Review Started

	Editorial changes of RD.
	RD presented to REQ.


Table 5 – Detailed Information on Rescheduled Milestones







�The WID information should be related to the latest approved (‘A’) WID version.  For WISPRs supporting submissions of WIDs to TP for approval, the WID reference would be the submitted draft.


�Update this field each time the WISPR is submitted.


�PAGE \# "'Page: '#'�'"  ��If progress has effectively stopped on a WI, but the WG decides not to close the WI, then this status should be indicated clearly in the Current Status information, including when progress is expected to re-start.


�PAGE \# "'Page: '#'�'"  ��The section is to be repeated for each release in progress


�List External organizations


�PAGE \# "'Page: '#'�'"  ��List External organizations


�PAGE \# "'Page: '#'�'"  ��List all Dependencies known to approved materials.  For dependencies to unapproved see the next table.


�List External organizations


�PAGE \# "'Page: '#'�'"  ��List any other enablers required for testing not already listed in specification dependencies


�PAGE \# "'Page: '#'�'"  ��List any internal or external work activities or specifications that are being referenced in the solution specifications and are not yet approved or published by that organisation.


�PAGE \# "'Page: '#'�'"  ��Example: 3GPP, IETF, OMA


�PAGE \# "'Page: '#'�'"  ��Example: CN, SIMPLE, PAG


�PAGE \# "'Page: '#'�'"  ��Example: TS26.244, XCAP, GM 1.0


�PAGE \# "'Page: '#'�'"  ��Provide estimate for when the dependent materials will be approved by the group listed.


�PAGE \# "'Page: '#'�'"  ��This header and table should be repeated for each release with work in progress.


�PAGE \# "'Page: '#'�'"  ��Current schedule for all milestones.  If progress has effectively stopped on a WI, but the WG decides not to close the WI, then the Achieved Dates should be completed but the Current Plan dates should be left blank.


�PAGE \# "'Page: '#'�'"  ��Each time the WISPR is updated, copy the current plan info from previous version into the previous plan column.


�PAGE \# "'Page: '#'�'"  ��Date of TP Approval of the WID


�PAGE \# "'Page: '#'�'"  ��Planned date for completion of WI – irrespective of how many releases.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by REQ WG


�PAGE \# "'Page: '#'�'"  ��Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by Arch WG


�PAGE \# "'Page: '#'�'"  ��Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should follow the WG completion of the detailed  specifications, ERELD and test requirements.


�PAGE \# "'Page: '#'�'"  ��This milestone corresponds to the date when the review is announced to be closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should typically be 4-6 weeks after Consistency Review started.


�PAGE \# "'Page: '#'�'"  ��Milestone for IOP WG


�PAGE \# "'Page: '#'�'"  ��New milestone (IOP WG)


�PAGE \# "'Page: '#'�'"  ��Milestone for IOP WG – all test fests and reports completed


�PAGE \# "'Page: '#'�'"  ��Approved Enabler completion date –IOP WG


�PAGE \# "'Page: '#'�'"  ��This field should indicate the first milestone (from list in table above) that has been rescheduled for this enabler for a particular reason – if more than one reason impacting different milestones, list separately.


�PAGE \# "'Page: '#'�'"  ��In this field, please indicate the reason for revising the planning of milestones. Examples of reasons are: "delay due to dependency on other activities", "delay due to lack of resources", "problems with review", etc.  Please provide details, especially in case of dependency on other activities.


�PAGE \# "'Page: '#'�'"  ��In this field, please indicate any corrective actions suggested by the Working Group to handle the shifting of milestones.  Examples of actions can be: "discuss dependency with WG Y", or "Solicit more resources from members to complete this milestone", etc.  Even if there is no specific course of action, please do try to provide details, for example "Waiting for specification X of WG Y to complete", or "In month Y we expect to have sufficient resources to continue", etc.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by REQ WG
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