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1 General Description

This WI description is created to acknowledge the work succeeded from the previous affiliate organizations and to reaffirm the scope and the objectives of MWG.  Is also separates out the instant messaging work defined in work item 0027.  This work item will address the requirements for instant messaging based on the SIP/SIMPLE technology, it will also define instant messaging capabilities and functions, embracing through reference architectures from other groups, e.g., IETF, 3GPP and 3GPP2. Create an OMA instant messaging architecture based on SIP/SIMPLE, which is agnostic to the underlying network.  Create OMA specifications building upon the generalized instant messaging capabilities and functionalities, and map these specifications onto systems defined by other groups, e.g., IETF, 3GPP and 3GPP2. The OMA  MWG goal is to embrace and extend existing functionality.  Finally, this WI will create test cases for IOP based on these OMA specifications.

No change from previous version of WISPR.

2 Current Status

2.1 Status for Enabler
 Release SIMPLE IM v1.0
 in MWG
 Area

Work Progress on Key Stages

	Requirements
	Status:  draft being worked

External Coordination: 3GPP2 – Has completed and published requirements.  3GPP has requirements, a stage 2, and stage-3 documents that are considered to be part of the 3GPP Release 6.
	

	Architecture
	Status: draft being worked

Source Technologies: 3GPP has work in this area that may be relevant.
	

	Specification Creation
	Status: not started
Specification Dependencies: 3GPP has work in this area that may be relevant.
	


	Testing
	Status: not started

Testing Considerations: None known
	



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	OMA
	PAG
	Presence v1.0
	Dec 2004

	OMA
	PAG
	GM v1.0
	Dec 2004


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release  SIMPLE IM v1.0
 in MWG
 Area

	Document Storage Location
	MWG IM SWG
	

	Requirements Document
	OMA-IM-V1_0_0-20040928-D
	

	Architecture Document
	OMA-AD_IM_SIMPLE-V1_0_0-20040907-D 
	

	Specifications
	Not Started
	

	Support files (XML/DTD/etc)
	Not Started
	

	ERELD
	Not Started
	

	Test reports
	Not Started
	

	Review Reports
	Not Started
	


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	Nov 2003
	Nov 2003
	Nov 2003

	WID Completion

	(date)
	Sept 2005
	Jun 2004

	Enabler Release < SIMPLE IM v1.0>
 in <MWG>
 Area

	Requirement Doc Work Started (w/Req WG)
	Feb 2003
	Feb 2003
	Feb 2003

	Requirement Doc Review Started

	Jun 2004
	Jun 2004
	April 2004

	Requirement Doc Review Completed

	Nov 2004
	Nov 2004
	

	Requirement Doc Approved by TP
	Nov 2004
	Nov 2004
	Jun 2004

	Architecture Doc Work Started (w/Arch WG)
	Jun 2004
	Jun 2004
	Jun 2004

	Architecture Doc Review Started

	(date)
	Dec 2005
	Nov 2005

	Architecture Doc Review Completed

	(date)
	Feb 2006
	Dec 2005

	Detailed Specification Development Started
	Apr 2005
	Apr 2005
	Mar 2005 

	Consistency Review Started

	(date)
	Apr 2006
	Oct 2005 

	Consistency Review Completed

	(date)
	May 2006
	Nov 2005

	Enabler Package Approved as Candidate by TP

	(date)
	Jun 2006
	Dec 2005

	Test Planning Completed

	(date)
	Jul 2006
	Jan 2006

	Test Specifications Completed

	(date)
	Oct 2006
	Apr 2006

	Test Activities Completed

	(date)
	Jan 2007
	Oct 2006

	Enabler Package Approved by Technical Plenary

	(date)
	Apr 2007
	Dec 2006


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release SIMPLE IM v1.0
 in MWG
 Area

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones
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