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1 General Description

The work item defines an activity to:

· Analyze the service functionality differences and commonalities between the different messaging services.

· Identify synergies between the different messaging services.

· Generate the requirements for the interworking of the different messaging services and what aspects should be standardized.

· Define the architectural affects of the interworking and, in conjunction with OMA-ARCH, reflect these in the OMA Architecture.

· Define the service specific mappings for the transfer of the messages between the different messaging services.  This work defines the translations and adaptations done by the interworking function.

2 Current Status

2.1 Status for Enabler
 Release <EnabRelName>
 in <FuncArea>
 Area

Work Progress on Key Stages

	Requirements
	Status: draft being worked, draft under review

External Coordination: None
The group is currently reviewing responses from the REQ informal review.  The informal review has raised points that may require additional work both in presenting additional use-cases and refinement of the stated requirements.
  The RD will be submitted for formal review prior to the next OMA meetings

	Architecture
	Status: started
Source Technologies: non-known at the moment
A discussion of the architecture has been kicked off.  Work on the actual architecture document should start during the interim conference calls prior to Frankfurt meetings

	Specification Creation
	Status: <select one of following: not started, draft(s) being worked, draft(s) under review, review complete, candidate, approved>

<add any comments>


	Testing
	Status: <select one of following: not started, test scenarios being drafted, test cases being developed, test fest planned, in test, completed>

Testing Considerations: <list any special considerations to accommodate testing activities needed for the work covered in this release>

<add any comments>



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release <EnabRelName>
 in <FuncArea>
 Area

	Document Storage Location
	MWG Permanent Documents portal

	Requirements Document
	OMA-RD_MsgInterworking-V1_0_5-20041223-D

	Architecture Document
	OMA-MsgSrvc-Intw-AD-V1_0-20041209-D

	Specifications
	<list of specs

this should be list of docs included in the enabler package>
<indicate if list is partial or complete> 

	Support files (XML/DTD/etc)
	<list any files being developed>

	ERELD
	<ERELD name>


	Test reports
	<list of test reports>

	Review Reports
	<list of review reports – RD/AD/Consistency>


Table 2 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	Sept, 2003
	(date)
	(date)


	WID Completion

	(date)
	(date)
	(date)

	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	Feb, 2004
	(date)
	Feb, 2004

	Requirement Doc Review Started

	Feb, 2005
	Nov 2004
	Aug, 2004

	Requirement Doc Review Completed

	(date)
	May 2005
	March, 2005

	Requirement Doc Approved by TP
	(date)
	July 2005
	May, 2005

	Architecture Doc Work Started (w/Arch WG)
	Dec 2004
	Dec 2004
	Nov, 2004

	Architecture Doc Review Started

	(date)
	Aug 2005
	June, 2005

	Architecture Doc Review Completed

	(date)
	Oct 2005
	Oct, 2005

	Detailed Specification Development Started
	(date)
	Not planned
	Not Planned

	Consistency Review Started

	(date)
	(date)
	(date)

	Consistency Review Completed

	(date)
	(date)
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	(date)
	(date)

	Test Planning Completed

	(date)
	(date)
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	(date)
	(date)


Table 2 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release 1.0 in Messaging Interworking Area (repeat this and following lines for each release)

	RD Approved by TP
	Corrections to RD are still ongoing before final REQ approval 
	


Table 2 – Detailed Information on Rescheduled Milestones
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