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1 General Description

One of the key objectives of Device Management Working Group is to specify protocols and mechanism for provisioning mobile services for the wireless devices. To achieve this objective, this work item will further develop the functionalities of the OMA Device Management v2.0 specification.

Through device management, an external party can remotely set parameters, conduct troubleshooting servicing of terminals, install or upgrade software. In broad terms, device management consists of three parts:

· Protocol and mechanism: The protocol used between a management server and a mobile device

· Data model: The data made available for remote manipulation, for example browser and mail settings

· Policy: The policy decides who can manipulate a particular parameter, or update a particular object in the device

Currently the new DM features have been disaggregated into DM Enablers that are being analysed separately, in order to speed up time to market, and maximize their utility and capabilities.  

The Purpose of the Device Management  v2.0  work item is to update the existing and already deployed OMA Device Management functionality to meet the provisioning needs of the latest mobile services, as well as any need of novel features of DM due to a need identified in any of the new enablers.. 

It is proposed that this work item address the following areas:

· Enable Provisioning and management of latest mobile services, especially those having dependencies to other applications.

· Enable DM updates needed to match capabilities identified in DM Enablers (any change in the protocols needed to provide an enabler with a certain capability).

· Add USIM as one of the smart card mediums

· Security enhancements

· 
2 Current Status

2.1 Status for Device Management Scheduling 1.0 Enabler Release in DM Area

Work Progress on Key Stages

	Requirements
	Status: not started.
External Coordination: n/a.

	Architecture
	Status: Currently DM AD is under construction of DM WG.
Source Technologies: n/a.

	Specification Creation
	Status: not started.

	Testing
	Status: not started.
Testing Considerations: not started.


Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Device Management  v2.0  Enabler Release in DM Area

	Document Storage Location
	http://www.openmobilealliance.org/documents.html

	Requirements Document
	TBD

	Architecture Document
	TBD

	Specifications
	TBD

	Support files (XML/DTD/etc)
	TBD

	ERELD
	TBD

	Test reports
	TBD

	Review Reports
	TBD


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan
	Previous Plan

	WID

	WID Approval
	(date)
	December 2005
	(date)

	WID Completion
	(date)
	June 2007
	(date)

	Enabler Release Device Management Scheduling in DM Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	March 2005
	January 2005
	(date)

	Requirement Doc Review Started
	(date)
	March 2005
	(date)

	Requirement Doc Review Completed
	(date)
	June 2006
	(date)

	Requirement Doc Approved by TP
	(date)
	July 2006
	(date)

	Architecture Doc Work Started (w/Arch WG)
	(date)
	January 2005
	(date)

	Architecture Doc Review Started
	(date)
	March 2005
	(date)

	Architecture Doc Review Completed
	(date)
	June 2006
	(date)

	Detailed Specification Development Started
	(date)
	July 2006
	(date)

	Consistency Review Started
	(date)
	October 2006
	(date)

	Consistency Review Completed
	(date)
	November 2006
	(date)

	Enabler Package Approved as Candidate by TP
	(date)
	December 2006
	(date)

	Test Planning Completed
	(date)
	December 2006
	(date)

	Test Specifications Completed
	(date)
	December 2006
	(date)

	Test Activities Completed
	(date)
	May 2006
	(date)

	Enabler Package Approved by Technical Plenary
	(date)
	June 2006
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone
	Reason for Revised Planning
	Corrective Actions

	Enabler Release Device Management Scheduling in DM Area (repeat this and following lines for each release)

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones
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