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1 General Description

The present proposal is to create several Management Object definitions for use, in conjunction with the OMA Device Management Enabler, to manage data connectivity settings of mobile terminals over common bearer and proxy types.

It is proposed to produce a single approved enabler release of these connectivity management object specifications. After final approval of that enabler release, it is recommended that this work item should be closed. This limitation on scope is intended to improve interoperability by reducing version-driven fragmentation in the market. The candidate release period is believed to be sufficient to work out any practical interoperability problems prior to final approval.
2 Current Status

2.1 Status for Enabler Connectivity MO Release 1.0 in Device Management Area

Work Progress on Key Stages

	Requirements
	Status: Draft being worked

External Coordination: Further coordination with 3GPP, 3GPP2, and Wi-Fi Alliance is anticipated through liaison activities as the work progresses.

	Architecture
	Status: Draft being worked

Source Technologies: OMA Device Management Approved Enabler Release 1.1.2

	Specification Creation
	Status: Draft(s) being worked

	Testing
	Status: Not started

Testing Considerations: Not yet investigated


Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler Connectivity MO Release 1.0 in Device Management Area

	Document Storage Location
	http://www.openmobilealliance.org/ftp/PD/

	Requirements Document
	OMA-RD-ConnMO-V1_0-20050811-D.doc

	Architecture Document
	OMA-AD-ConnMO-V1_0-20050728-D.doc

	Specifications
	To-be-determined 

	Support files (XML/DTD/etc)
	To-be-determined

	ERELD
	To-be-provided

	Test reports
	None

	Review Reports
	None


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan
	Previous Plan

	WID

	WID Approval
	
	14-Sep-2005
	31-Jul-2005

	WID Completion
	
	30-Jun-2006
	

	Enabler Release Connectivity MO Release 1.0 In Device Management Area

	Requirement Doc Work Started (w/Req WG)
	1-Jul-2005
	
	

	Requirement Doc Review Started
	
	7-Sep-2005
	1-Sep-2005

	Requirement Doc Review Completed
	
	22-Sep-2005
	14-Sep-2005

	Requirement Doc Approved by TP
	
	30-Sep-2005
	

	Architecture Doc Work Started (w/Arch WG)
	15-Jul-2005
	
	

	Architecture Doc Review Started
	
	7-Sep-2005
	1-Sep-2005

	Architecture Doc Review Completed
	
	21-Sep-2005
	14-Sep-2005

	Detailed Specification Development Started
	15-Jul-2005
	
	

	Consistency Review Started
	
	1-Oct-2005
	

	Consistency Review Completed
	
	14-Oct-2005
	

	Enabler Package Approved as Candidate by TP
	
	28-Oct-2005
	

	Test Planning Completed
	
	
	

	Test Specifications Completed
	
	
	

	Test Activities Completed
	
	
	

	Enabler Package Approved by Technical Plenary
	
	
	


Table 4 – Schedule Information

	First Rescheduled Milestone
	Reason for Revised Planning
	Corrective Actions

	Enabler Release Connectivity MO Release 1.0 in Device Management Area

	RD Review Started/Completed
	Align with REQ WG tele-conf schedule
	Date changed at REQ WG request 

	AD Review Started/Completed
	Time to apply changes from Montreal
	Pushed start/end out one week


Table 5 – Detailed Information on Rescheduled Milestones
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