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1 General Description

The primary objective of Device Management is to provide a mechanism for managing distributed, mobile devices in order to optimize a subscriber’s experience and reduce network operating costs. The objectives will be addressed as a Client Provisioning and DM enablers with multiple releases planned, beginning with updating the legacy SyncML DM Enabler Release v1.1.2.  New technical specifications are planned to address new requirements and the gaps identified in current specifications, e.g., smart card, software management, client functional, and server functional specifications.  
In addition, the Device Management WG has also commenced additional work flows, including various management objects.

2 Current Status

2.1 Status for Client Provisioning 1.1 Enabler Release
Work Progress on Key Stages

	Requirements
	Status: The Client Provisioning v1.1 Enabler Release leverages the approved DM RD.
External Coordination: Liaison activities with 3GPP/3GPP2 may be necessary for input and socialization of requirements.



	Architecture
	Status: An architecture document is not necessary as there will be no new impacts on architecture from the legacy WAP specifications.

Source Technologies: N/A



	Specification Creation
	Status: OMA Client Provisioning v1.1 is currently a candidate enabler release. An updated version of these specifications is planned.
Specification Dependencies: The OMA Client Provisioning v1.1 specifications and OMA DM v1.1.2 have some dependencies on each enabler release.


	Testing
	Status: Test requirements and test cases have been developed for Client Provisioning 1.1.  Test fest activities have taken place.  There are agreed CRs against Client Provisioning v1.1 candidate enabler release, some of which are major changes.  The bug fixes and clerical changes will be applied to both CP 1.1 and any future releases of CP 1.2.
Testing Considerations: N/A.




Table 1 - Work Progress for Client Provisioning 1.1 Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

2.2 Status for DM 1.1.2 Enabler Release
Work Progress on Key Stages

	Requirements
	Status: The DM 1.1.2 Enabler Release leverages the approved DM RD.
External Coordination: Liaison activities with 3GPP/3GPP2 were utilized for input and socialization of requirements.

	Architecture
	Status: An architecture document is not necessary as there will be no new impacts on architecture from the legacy SyncML DM specifications.

Source Technologies: N/A



	Specification Creation
	Status: OMA DM v1.1.2 is currently an approved enabler release
Specification Dependencies: The OMA DM v1.1.2 specifications have dependencies on the SyncML Common specifications.


	Testing
	Status: Test requirements and test cases have been developed for DM 1.1.2.  Test fest activities have taken place in 2003 and 2004, with the next DM test fest planned for 1Q 2005.

Testing Considerations: DMSYNC IOP determined that based on the IOP activities to date, it was possible to promote the candidate specifications to approved status.  As per the last test fest report, there will be resolution of bug fix and clerical change requests based on IOP observations that will be included in DM Release 1.2.


Table 3 - Work Progress for DM 1.1.2 Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	
	
	
	

	
	
	
	

	
	
	
	


Table 4 – Dependencies on Unapproved Specifications

2.3 Status for DM 1.2 Enabler Release
Work Progress on Key Stages

	Requirements
	Status: The DM 1.2 RD has been completed.
External Coordination: Liaison activities with 3GPP/3GPP2 have been utilized for input and socialization of requirements.



	Architecture
	Status: An architecture document is not necessary as there will be no new impacts on architecture from the legacy SyncML DM specifications.  However, an architecture document for OMA DM is being drafted which is not part of the enabler release.
Source Technologies: N/A



	Specification Creation
	Status: OMA DM v1.2 is a candidate enabler release.  All pending Change Requests have been addressed, and the specifications are undergoing class 2/3 updates where necessary.
Specification Dependencies: The OMA DM v1.2 specifications have dependencies on the SyncML Common specifications.  It has been agreed with REL that SyncML Common 1.2 and DM 1.2 shall undergo simultaneous consistency review.


	Testing
	Status: Test requirements have been drafted for DM 1.2.  Test fest activities should take place in 2005.

Testing Considerations: N/A




Table 5 - Work Progress for DM 1.2 Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	OMA 
	DS
	OMA SyncML Common 1.2
	Simultaneous with DM 1.2

	
	
	
	

	
	
	
	


Table 6 – Dependencies on Unapproved Specifications

2.4
Status for Firmware Update Management Object (FUMO) Work Stream

Work Progress on Key Stages

	Requirements
	Status: The FUMO 1.0 specificiations leverage the approved DM RD.
External Coordination: n/a



	Architecture
	Status: The FUMO specifications do not need any separate architecture as it does not introduce new elements into the DM architecture. 

Source Technologies: OMA-DM v1.2, DLOTA 1.0 are related technologies.


	Specification Creation
	Status: Draft specifications are being developed in anticipation of entering consistency review in mid 2005.


	Testing
	Status: Test requirements/cases are being developed, and reviewed

Testing Considerations: N/A



Table 7 - Work Progress for FUMO Work Stream
OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	OMA
	DM
	DM 1.2
	April 2005

	
	
	
	

	
	
	
	


Table 8 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Client Provisioning 1.1 Enabler Release
	Document Storage Location
	http://www.openmobilealliance.org/documents.html 

	Requirements Document
	OMA-RD-DM-V1_0-20030902-C

	Architecture Document
	OMA-Inventory of Existing Architectures

	Specifications
	Provisioning Architecture Overview 1.1

Provisioning Bootstrap 1.1

Provisioning Content 1.1

Provisioning User Agent Behaviour 1.1

Provisioning Smart Card 1.1

	Support files (XML/DTD/etc)
	N/A

	ERELD
	Enabler Release Definition for Client Provisioning Version 1.1

	Test reports
	N/A

	Review Reports
	N/A


Table 9 – Information on Documents

3.2 Docs for DM 1.1.2 Enabler Release
	Document Storage Location
	http://www.openmobilealliance.org/documents.html 

	Requirements Document
	OMA-RD-DM-V1_0-20030902-C

	Architecture Document
	N/A

	Specifications
	SyncML Representation Protocol, Device Management Usage, Version 1.1.2. 

SyncML Device Management Bootstrap, Version 1.1.2. 

SyncML Device Management Security, Version 1.1.2. 

SyncML Device Management Protocol, Version 1.1.2. 

Device Management Conformance Requirements, Version 1.1.2. 

SyncML Device Management Tree and Descriptions, Version 1.1.2.

SyncML Device Management Standardized Objects, Version 1.1.2.

Notification Initiated Session, Version 1.1.2.

	Support files (XML/DTD/etc)
	SyncML DM Device Description Framework DTD, Version 1.1.2.

	ERELD
	Enabler Release Definition for OMA Device Management (based on SyncML DM), Version 1.1.2

	Test reports
	

	Review Reports
	N/A


Table 10 – Information on Documents

3.3 Docs for DM 1.2 Enabler Release
	Document Storage Location
	http://www.openmobilealliance.org

	Requirements Document
	DM Requirements Document, Version 1.2

	Architecture Document
	N/A

	Specifications
	Representation Protocol, Device Management Usage, Version 1.2. 

Device Management Bootstrap, Version 1.2. 

Device Management Security, Version 1.2. 

Device Management Protocol, Version 1. 2. 

Device Management Tree and Descriptions, Version 1. 2.

Device Management Tree and Description Serialization, Version 1.2.

Device Management Standardized Objects, Version 1. 2.

Notification Initiated Session, Version 1. 2.

	Support files (XML/DTD/etc)
	DM Device Description Framework DTD, Version 1. 2.

	ERELD
	Enabler Release Definition for OMA Device Management, Version 1.2

	Test reports
	N/A

	Review Reports
	N/A


Table 11 – Information on Documents

3.4
Docs for FUMO Work Stream

	Document Storage Location
	http://www.openmobilealliance.org/documents.html

	Requirements Document
	DM Requirements Document, Version 1.2

	Architecture Document
	N/A

	Specifications
	Current version: OMA-TS-DM-FUMO-V1_0-20050805-D

	Support files (XML/DTD/etc)
	OMA-TS-FUMO-DDF-V1_0_0-20050214-D

	ERELD
	OMA-ERELD-FUMO-V1_0_0-V1_0_0-20050302-D

	Test reports
	n/a

	Review Reports
	n/a


Table 12 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan
	Previous Plan

	WID

	WID Approval 
	February 2004
	February 2004
	February 2004

	WID Completion 
	(date)
	November 2005
	November 2005

	Release Client Provisioning 1.1 (repeat following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	October 2002
	October 2002
	October 2002

	Requirement Doc Review Started 
	July 2003
	July 2003
	July 2003

	Requirement Doc Review Completed
	August 2003
	August 2003
	August 2003

	Requirement Doc Approved by TP
	August 2003
	August 2003
	August 2003

	Architecture Doc Work Started (w/Arch WG)
	November 2003
	November 2003
	November 2003

	Architecture Doc Review Started 
	January 2003
	January 2003
	January 2003

	Architecture Doc Review Completed
	January 2003
	January 2003
	January 2003

	Detailed Specification Development Started
	June 2002
	June 2002
	June 2002

	Consistency Review Started 
	November 2003
	November 2003
	November 2003

	Consistency Review Completed
	November 2003
	November 2003
	November 2003

	Enabler Package Approved as Candidate by TP
	November 2003
	November 2003
	November 2003

	Test Planning Completed 
	December 2003
	December 2003
	December 2003

	Test Specifications Completed 
	December 2003
	December 2003
	December 2003

	Test Activities Completed 
	(date)
	November 2005
	December 2004

	Enabler Package Approved by Technical Plenary 
	(date)
	Novenber 2005
	June 2005

	Release DM 1.1.2

	Requirement Doc Work Started (w/Req WG)
	October 2002
	October 2002
	October 2002

	Requirement Doc Review Started 
	July 2003
	July 2003
	July 2003

	Requirement Doc Review Completed
	August 2003
	August 2003
	August 2003

	Requirement Doc Approved by TP
	August 2003
	August 2003
	August 2003

	Architecture Doc Work Started (w/Arch WG)
	November 2003
	November 2003
	November 2003

	Architecture Doc Review Started 
	January 2003
	January 2003
	January 2003

	Architecture Doc Review Completed
	January 2003
	January 2003
	January 2003

	Detailed Specification Development Started
	December 2002
	December 2002
	December 2002

	Consistency Review Started 
	June 2003
	June 2003
	June 2003

	Consistency Review Completed
	June 2003
	June 2003
	June 2003

	Enabler Package Approved as Candidate by TP
	June 2003
	June 2003
	June 2003

	Test Planning Completed 
	June 2003
	June 2003
	June 2003

	Test Specifications Completed 
	June 2003
	June 2003
	June 2003

	Test Activities Completed 
	February 2004
	February 2004
	February 2004

	Enabler Package Approved by Technical Plenary 
	February 2004
	February 2004
	February 2004

	Release DM 1.2

	Requirement Doc Work Started (w/Req WG)
	October 2002
	October 2002
	October 2002

	Requirement Doc Review Started
	July 2003
	July 2003
	July 2003

	Requirement Doc Review Completed
	August 2003
	August 2003
	August 2003

	Requirement Doc Approved by TP
	August 2003
	August 2003
	August 2003

	Architecture Doc Work Started (w/Arch WG)
	April 2004
	April 2004
	April 2004

	Architecture Doc Review Started
	April 2004
	April 2004
	April 2004

	Architecture Doc Review Completed
	April 2004
	April 2004
	April 2004

	Detailed Specification Development Started
	November 2003
	November 2003
	November 2003

	Consistency Review Started
	February 2005
	February 2005
	December 2004

	Consistency Review Completed
	April 2005
	March 2005
	December 2004

	Enabler Package Approved as Candidate by TP
	June 2005
	April 2005
	February 2005

	Test Planning Completed
	June 2005
	February 2005
	November 2004

	Test Specifications Completed
	August 2005
	February 2005
	November 2004

	Test Activities Completed
	(date)
	July 2006
	November 2004

	Enabler Package Approved by Technical Plenary
	(date)
	July 2006
	November 2004

	Release of FUMO v1.0

	Requirement Doc Work Started (w/Req WG)
	October 2002
	October 2002
	October 2002

	Requirement Doc Review Started
	July 2003
	July 2003
	July 2003

	Requirement Doc Review Completed
	August 2003
	August 2003
	August 2003

	Requirement Doc Approved by TP
	August 2003
	August 2003
	August 2003

	Architecture Doc Work Started (w/Arch WG)
	April 2004
	April 2004
	April 2004

	Architecture Doc Review Started
	April 2004
	April 2004
	April 2004

	Architecture Doc Review Completed
	April 2004
	April 2004
	April 2004

	Detailed Specification Development Started
	November 2003
	November 2003
	November 2003

	Consistency Review Started
	(date)
	Sept 2005
	May 2005

	Consistency Review Completed
	(date)
	 Sept 2005
	 June 2005

	Enabler Package Approved as Candidate by TP
	(date)
	Nov 2005
	June 2005

	Test Planning Completed
	(date)
	Nov 2005
	February 2005

	Test Specifications Completed
	(date)
	Nov 2005
	February 2005

	Test Activities Completed
	(date)
	July 2006
	July 2005

	Enabler Package Approved by Technical Plenary
	(date)
	July 2006
	July 2005


Table 13 – Schedule Information

	First Rescheduled Milestone
	Reason for Revised Planning
	Corrective Actions

	Enabler Release CP  1.1

	Enabler Package Approved by TP
	Two test fest have been completed, but there remain IOP issues to be addressed prior to an approved enabler release.


	Address issues from the test report.


Table 14 – Detailed Information on Rescheduled Milestones

	First Rescheduled Milestone
	Reason for Revised Planning
	Corrective Actions

	Enabler Release FUMO 1.0

	Consistency Review
	Technical work on the specification has not yet completed.
	Delayed entry to consistency review and address during next interim meeting in September.








NO REPRESENTATIONS OR WARRANTIES (WHETHER EXPRESS OR IMPLIED) ARE MADE BY THE OPEN MOBILE ALLIANCE OR ANY OPEN MOBILE ALLIANCE MEMBER OR ITS AFFILIATES REGARDING ANY OF THE IPR’S REPRESENTED ON THE “OMA IPR DECLARATIONS” LIST, INCLUDING, BUT NOT LIMITED TO THE ACCURACY, COMPLETENESS, VALIDITY OR RELEVANCE OF THE INFORMATION OR WHETHER OR NOT SUCH RIGHTS ARE ESSENTIAL OR NON-ESSENTIAL.

THE OPEN MOBILE ALLIANCE IS NOT LIABLE FOR AND HEREBY DISCLAIMS ANY DIRECT, INDIRECT, PUNITIVE, SPECIAL, INCIDENTAL, CONSEQUENTIAL, OR EXEMPLARY DAMAGES ARISING OUT OF OR IN CONNECTION WITH THE USE OF DOCUMENTS AND THE INFORMATION CONTAINED IN THE DOCUMENTS.

USE OF THIS DOCUMENT BY NON-OMA MEMBERS IS SUBJECT TO ALL OF THE TERMS AND CONDITIONS OF THE USE AGREEMENT (located at http://www.openmobilealliance.org/UseAgreement.html) AND IF YOU HAVE NOT AGREED TO THE TERMS OF THE USE AGREEMENT, YOU DO NOT HAVE THE RIGHT TO USE, COPY OR DISTRIBUTE THIS DOCUMENT.

THIS DOCUMENT IS PROVIDED ON AN "AS IS" "AS AVAILABLE" AND "WITH ALL FAULTS" BASIS.

© 2005 Open Mobile Alliance Ltd.  All Rights Reserved.
Page 1 (of 8)
Used with the permission of the Open Mobile Alliance Ltd. under the terms as stated in this document.
[OMA-Template-WISPR-20050101-I]

© 2005 Open Mobile Alliance Ltd.  All Rights Reserved.
Page 8 (of 8)
Used with the permission of the Open Mobile Alliance Ltd. under the terms as stated in this document.
[OMA-Template-WISPR-20050101-I]


