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1 General Description

The primary objective of the Device Management Working Group is to specify protocols and mechanisms to manage distributed mobile wireless devices, in order to optimise subscriber’s experience, reduce the network operating costs and create new business opportunities. 

The DM group has decided that several requirements (functionalities) unfulfilled in DM enabler 1.2, and also new ones, would not be dealt by a later DM enabler release, but likely in new enablers that would refer to and interoperate in a consistent manner with DM 1.2. Concerning the Smart Card functionalities, it was agreed to have a new work item dealing with them. The main Smart Card functionalities to be covered by this WI are (but not limited to): 

· dynamic provisioning of Management Objects available on the Smart Card; 

· definition and description of Smart Card Management Objects;

· Authorization and security for some other DM related functionalities such as Firmware Update, etc. (This work can be socialized / re-used by other enablers as: Scheduling, Software Management, Diagnosis, etc.) 

· management of Management Objects in the Smart Card. It would include: MO’s update in the SC over-the-air, MO’s update in the DM-client and synchronization with the SC, etc.

This work item refers to and enhances the role of the Smart Card, started but not fully addressed in DM v1.2.
2 Current Status

2.1 Status for Enabler
 Release Smart Card 1.0
 in Device Management
 Area

Work Progress on Key Stages

	Requirements
	Status
: Draft being worked.

Previous document: OMA-RD-DM-V1_0-20030902-C included requirements for the smart card and currently, the draft document: OMA-RD-DM_SC-V1_0-20051006-D (derived from the former document) has been approved as a baseline for the Device Management Smart Card WID.

External Coordination
: Provisioning of services through Management Objects must be carefully handled to avoid definition of redundant information. This work must be done in coordination with different standardisation bodies as: 3GPP, 3GPP2 and SCP.

Also, the low level Smart Card to Device interface must be described and defined in coordination with OMA-SEC and OMA-SCT working groups.


	Architecture
	Status
: Not started.

It is previewed to take into account:

· Management of the Smart Card by a remote server

· Device provisioning from a Smart Card

Source Technologies
: N/A

	Specification Creation
	Status
: Not started. 
 Comments: The specification: OMA-SmartCard-V1_0_0-20040622-D was prepared during 2004 with the idea of being introduced in the DM v1.2 enabler. Afterwards, the DM working group decided to separate activities in different enablers and this specification has to be updated / enhanced to full fill the requirements associated to this WID 


	Testing
	Status
: Not started
Testing Considerations
: N/A



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	OMA
	DM
	DM 1.2
	June 2005

	OMA
	DM
	FUMO 1.0
	2005

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release Smart Card 1.0
 in Device Management
 Area

	Document Storage Location
	http://member.openmobilealliance.org/ftp/Public_documents/DM/Permanent_documents/

	Requirements Document
	OMA-RD-DM_SC-V1_0-20051006

	Architecture Document
	N/A

	Specifications

	Partial list
:

· Smart Card 1.0. Including:

· Dynamic Provisioning enhancement to DM v1.2

· Smart Card use in securing and controlling Firmware Update to enhance FUMO 1.0

· Management Objects description (MOs) to enhance DM v1.2 an upwards

	Support files 
(XML/DTD/etc)
	N/A

	ERELD

	Device Management Smart Card (DM_SC)

	Test reports
	None

	Review Reports
	None


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	(date)

	OCT-2005
	AUG-2006

	WID Completion

	(date)
	OCT-2006
	AUG-2006

	Enabler Release Smart Card 1.0
 in Device Management
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	(date)
	APR-2005
	APR-2005

	Requirement Doc Review Started

	(date)
	NOV-2005
	AUG-2005

	Requirement Doc Review Completed

	(date)
	DEC-2005
	OCT-2005

	Requirement Doc Approved by TP
	(date)
	DEC-2005
	OCT-2005

	Architecture Doc Work Started (w/Arch WG)
	(date)
	NOV-2005
	AUG-2005

	Architecture Doc Review Started

	(date)
	JAN-2006
	SEP-2005

	Architecture Doc Review Completed

	(date)
	FEB-2006
	OCT-2005

	Detailed Specification Development Started
	(date)
	DEC-2005
	(date)

	Consistency Review Started
	(date)
	MAR-2006
	(date)

	Consistency Review Completed

	(date)
	APR-2006
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	MAY-2006
	(date)

	Test Planning Completed

	(date)
	JUN-2006
	(date)

	Test Specifications Completed

	(date)
	JUL-2006
	(date)

	Test Activities Completed

	(date)
	OCT-2006
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	OCT-2006
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <Smart Card 1.0>
 in <Device Management>
 Area (repeat this and following lines for each release)

	WID Approval
	Planning update taking into account informal R&A’s before the TP approval that were not previously considered.
	None.

	Requirement Doc Review Started
	Misunderstanding of this milestone. It refers to the formal review by the REQ working group and not any review performed by the DM WG.
	None.


Table 5 – Detailed Information on Rescheduled Milestones







�PAGE \# "'Page: '#'�'"  ��The WID information should be related to the latest approved (‘A’) WID version.  For WISPRs supporting submissions of WIDs to TP for approval, the WID reference would be the submitted draft.


�PAGE \# "'Page: '#'�'"  ��Update this field each time the WISPR is submitted.


�PAGE \# "'Page: '#'�'"  ��Responsible person assigned for the WISPR


�PAGE \# "'Page: '#'�'"  ��Name of person who reports to IOP group on progress of the work covered by this WISPR.  Note that no IOP dates may be entered until the IOP Champion exists and agreement between WG and IOP secured


�PAGE \# "'Page: '#'�'"  ��If progress has effectively stopped on a WI, but the WG decides not to close the WI, then this status should be indicated clearly in the Current Status information, including when progress is expected to re-start.


�PAGE \# "'Page: '#'�'"  ��The section is to be repeated for each release in progress


�PAGE \# "'Page: '#'�'"  ��Formal name of enabler release including release number. Example: ’MMS 1.3’


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.


�PAGE \# "'Page: '#'�'"  ��Options: draft being worked, draft under review, candidate, approved


�PAGE \# "'Page: '#'�'"  ��Areas where common work or requirements consideration is driving liaison activities that may contribute to the OMA solution. Also include list of External Organizations


�PAGE \# "'Page: '#'�'"  ��List External organizations


�PAGE \# "'Page: '#'�'"  ��Options: not started, draft being worked, draft under review, review complete, candidate, approved


�PAGE \# "'Page: '#'�'"  ��Internal or external technologies that contribute key elements of the solution


�PAGE \# "'Page: '#'�'"  ��Options: not started, draft(s) being worked, draft(s) under review, review complete, candidate, approved


�PAGE \# "'Page: '#'�'"  ��List all Dependencies known to approved materials.  For dependencies to unapproved see the next table.


�PAGE \# "'Page: '#'�'"  ��Options: not started, test scenarios being drafted, test cases being developed, test fest planned, in test, completed


�PAGE \# "'Page: '#'�'"  ��Special considerations to accommodate testing activities needed for the work covered in this release


�PAGE \# "'Page: '#'�'"  ��List any other enablers required for testing not already listed in specification dependencies


�PAGE \# "'Page: '#'�'"  ��List any internal or external work activities or specifications that are being referenced in the solution specifications and are not yet approved or published by that organisation.


�PAGE \# "'Page: '#'�'"  ��Example: 3GPP, IETF, OMA


�PAGE \# "'Page: '#'�'"  ��Example: CN, SIMPLE, PAG


�PAGE \# "'Page: '#'�'"  ��Example: TS26.244, XCAP, GM 1.0


�PAGE \# "'Page: '#'�'"  ��Provide estimate for when the dependent materials will be approved by the group listed.


�PAGE \# "'Page: '#'�'"  ��This header and table should be repeated for each release with work in progress.


�PAGE \# "'Page: '#'�'"  ��Formal name of enabler release including release number. Example: ’MMS 1.3’


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.


�PAGE \# "'Page: '#'�'"  ��List of docs included in the enabler package (indicate if list is partial or complete)


�PAGE \# "'Page: '#'�'"  ��This is suggested to be aligned with the section “specification creation” (see above). The document “OMA-SmartCard-V1_0_0-20040622-D” will have to be re-named so there is no point on starting a debate. See the final table of this WISPR, where a deviation of the milestone is explained.


�PAGE \# "'Page: '#'�'"  ��List any files being developed


�PAGE \# "'Page: '#'�'"  ��Identify the Enabler Release in which this work item will be included


�PAGE \# "'Page: '#'�'"  ��Current schedule for all milestones.  If progress has effectively stopped on a WI, but the WG decides not to close the WI, then the Achieved Dates should be completed but the Current Plan dates should be left blank.


�PAGE \# "'Page: '#'�'"  ��Each time the WISPR is updated, copy the current plan info from previous version into the previous plan column.


�PAGE \# "'Page: '#'�'"  ��Date of TP Approval of the WID


�PAGE \# "'Page: '#'�'"  ��All dates to be day/month/year.


�PAGE \# "'Page: '#'�'"  ��Planned date for completion of WI – irrespective of how many releases.


�PAGE \# "'Page: '#'�'"  ��Formal name of enabler release including release number. Example: ’MMS 1.3’


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by REQ WG


�PAGE \# "'Page: '#'�'"  ��Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by Arch WG


�PAGE \# "'Page: '#'�'"  ��Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��This milestone corresponds to the date when the review is announced to be closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should typically be 4-6 weeks after Consistency Review started.


�PAGE \# "'Page: '#'�'"  ��Dates agreed with IOP WG – there should be no entry here without IOP Champion and joint agreement with IOP WG


�PAGE \# "'Page: '#'�'"  ��Expected completion of test specifications by efforts supporting this work in IOP WG.  This date must be agreed with IOP WG (need IOP Champion)


�PAGE \# "'Page: '#'�'"  ��Milestone for IOP WG – all test fests and reports completed – need IOP Champion name and agreement with IOP WG


�PAGE \# "'Page: '#'�'"  ��Approved Enabler completion date following testing – need to agree date with IOP WG (also need IOP Champion)


�PAGE \# "'Page: '#'�'"  ��This field should indicate the first milestone (from list in table above) that has been rescheduled for this enabler for a particular reason – if more than one reason impacting different milestones, list separately.


�PAGE \# "'Page: '#'�'"  ��In this field, please indicate the reason for revising the planning of milestones. Examples of reasons are: "delay due to dependency on other activities", "delay due to lack of resources", "problems with review", etc.  Please provide details, especially in case of dependency on other activities.


�PAGE \# "'Page: '#'�'"  ��In this field, please indicate any corrective actions suggested by the Working Group to handle the shifting of milestones.  Examples of actions can be: "discuss dependency with WG Y", or "Solicit more resources from members to complete this milestone", etc.  Even if there is no specific course of action, please do try to provide details, for example "Waiting for specification X of WG Y to complete", or "In month Y we expect to have sufficient resources to continue", etc.


�PAGE \# "'Page: '#'�'"  ��Formal name of enabler release including release number. Example: ’MMS 1.3’


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.





NO REPRESENTATIONS OR WARRANTIES (WHETHER EXPRESS OR IMPLIED) ARE MADE BY THE OPEN MOBILE ALLIANCE OR ANY OPEN MOBILE ALLIANCE MEMBER OR ITS AFFILIATES REGARDING ANY OF THE IPR’S REPRESENTED ON THE “OMA IPR DECLARATIONS” LIST, INCLUDING, BUT NOT LIMITED TO THE ACCURACY, COMPLETENESS, VALIDITY OR RELEVANCE OF THE INFORMATION OR WHETHER OR NOT SUCH RIGHTS ARE ESSENTIAL OR NON-ESSENTIAL.

THE OPEN MOBILE ALLIANCE IS NOT LIABLE FOR AND HEREBY DISCLAIMS ANY DIRECT, INDIRECT, PUNITIVE, SPECIAL, INCIDENTAL, CONSEQUENTIAL, OR EXEMPLARY DAMAGES ARISING OUT OF OR IN CONNECTION WITH THE USE OF DOCUMENTS AND THE INFORMATION CONTAINED IN THE DOCUMENTS.

USE OF THIS DOCUMENT BY NON-OMA MEMBERS IS SUBJECT TO ALL OF THE TERMS AND CONDITIONS OF THE USE AGREEMENT (located at http://www.openmobilealliance.org/UseAgreement.html) AND IF YOU HAVE NOT AGREED TO THE TERMS OF THE USE AGREEMENT, YOU DO NOT HAVE THE RIGHT TO USE, COPY OR DISTRIBUTE THIS DOCUMENT.

THIS DOCUMENT IS PROVIDED ON AN "AS IS" "AS AVAILABLE" AND "WITH ALL FAULTS" BASIS.

© 2005 Open Mobile Alliance Ltd.  All Rights Reserved.
Page 1 (of 3)
Used with the permission of the Open Mobile Alliance Ltd. under the terms as stated in this document.
[OMA-Template-WISPR-20050101-I]

© 2005 Open Mobile Alliance Ltd.  All Rights Reserved.
Page 2 (of 3)
Used with the permission of the Open Mobile Alliance Ltd. under the terms as stated in this document.
[OMA-Template-WISPR-20050101-I]

