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1 General Description

The objective of this Work Item is to create Web Services Interface for Device Management. The intension is to follow the WSI framework defined by the Mobile Web Services Working Group. This enabler will have reference to DM technologies developed in OMA DM WG.

2 Current Status

2.1 Status for Enabler
 Release DM WSI in 
DM Area

Work Progress on Key Stages

	Requirements
	Status: approved

Currently, a new version of the Use-Cases and Requirements is in:

OMA-DM-2004-0178R01-DM-WSI-UseCases-And-Requirements.zip

External Coordination: n/a

	Architecture
	Status: started – an architecture diagram has been created based on architectural elements deduced from relevant DM requirements.  It will be incorporated into a DM-WSI architecture spec.

Source Technologies: General guidance from OMA MWS is being followed

	Specification Creation
	Status: DM-WSI from the Requirements Gap Analysis have been analysed and draft DM-WSI architecture spec. to be created

Web service specifications and Actual WSDL for web services has been created for discussion purposes.

· OMA-DM-2004-0295R02-DMWSI-4-SoftwareUpdate-DeviceSpecificInfo-BillingTriggers.zip
· OMA-DM-2004-0300-Web-Services-For-Traps.zip
Additional contributions are anticipated.
Specification Dependencies: Mobile Web Services WSI framework

	Testing
	Status: not started

Testing Considerations: n/a


Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	OMA
	Device Management
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release <EnabRelName>
 in <FuncArea>
 Area

	Document Storage Location
	http://www.openmobilealliance.org/documents.html

	Requirements Document
	Device Management Requirements
Version 1.0 July 24 2003; OMA-REQ-DevMngmt-V1_0-20030724-C
DM WSI Detailed Requirements

OMA-DM-2003-0075-DM_WS_Detailed_Requirements.doc

	Architecture Document
	n/a, Currently, a placeholder document exists: OMA-DM-2004-0147-DM-WSI-Ecosystem---Architecture-Diagram

	Specifications
	None currently available.  The following documents are being discussed:

OMA-DM-2004-0295R02-DMWSI-4-SoftwareUpdate-DeviceSpecificInfo-BillingTriggers.zip
OMA-DM-2004-0300-Web-Services-For-Traps.zip 

	Support files (XML/DTD/etc)
	n/a

	ERELD
	n/a

	Test reports
	n/a

	Review Reports
	n/a


Table 2 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	March 2003
	(date)
	March 2003

	WID Completion

	(date)
	November 2005
	November 2005

	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	October 2002
	October 2002
	October 2002

	Requirement Doc Review Started

	July 2003
	July 2003
	July 2003

	Requirement Doc Review Completed

	August 2003
	August 2003
	August 2003

	Requirement Doc Approved by TP
	August 2003
	August 2003
	August 2003

	Architecture Doc Work Started (w/Arch WG)
	November 2003
	November 2003
	November 2003

	Architecture Doc Review Started

	January 2003
	January 2003
	January 2003

	Architecture Doc Review Completed

	January 2003
	January 2003
	January 2003

	Detailed Specification Development Started
	November 2004
	September 2004
	August 2003

	Consistency Review Started

	(date)
	July 2005
	(date)

	Consistency Review Completed

	(date)
	August 2005
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	August 2005
	(date)

	Test Planning Completed

	(date)
	September 2005
	(date)

	Test Specifications Completed

	(date)
	September 2005
	(date)

	Test Activities Completed

	(date)
	January 2006
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	January 2006
	(date)


Table 2 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 2 – Detailed Information on Rescheduled Milestones
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