Doc# OMA-WISPR_0044_DownloadOTA-V2_0-20050[image: image1.jpg]"sOMaQa

Open Mobile Alliance



825
Work Item Status and Planning Report

Doc# OMA-WISPR-DownloadOTA-V2_0-20050201-D.doc.doc

Work Item Status and Planning Report



Work Item Status and Planning Report

	Title:
	Report on Download OTA V2.0
	 FORMCHECKBOX 
 OMA Confidential

	WID Document:

	OMA-WISPR_0044_DownloadOTA-V2_0-20051019

	Report Date:

	19 Oct 2005

	Reporting Group:
	DLDRM group

	Contact Person:

	Noboru Iwayama, Fujitsu, iwayama@labs.fujitsu.com


1 General Description

The purpose of the WI is to add functionalities where needed to further converge the download protocols, including MIDP OTA, without fundamentally changing the user-initiated, confirmed download paradigm introduced in the Download OTA v1.0. The schedule for this WI is planned as being moderate for a while because the group will devote much resource to this work item after finalizing DRM2.0 specification. 

2 Current Status

2.1 Status for Enabler
 Release DLOTA2.0 in Download Area

Work Progress on Key Stages

	Requirements
	Status: Approved by TP in Barcelona meeting (2004 Nov)
External Coordination: 



	Architecture
	Status: It is going to be completed. Expected to hold formal review with ARCH immediately. 
Source Technologies: 



	Specification Creation
	Status: 

Most of major technical items are going to be addressed and close to completion.

	Testing
	Status: not started
Testing Considerations: 





Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	None is identified
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release DLOTA2.0 in Download
 Area

	Document Storage Location
	Under DRDRM portal permanent doc area 

	Requirements Document
	OMA-RD-DLOTA-V2_0-20041118-C

	Architecture Document
	OMA-AD_DLOTA-V2_0_5-20050824-D (the latest version found in the permanent document area of OMA portal for DLDRM)

	Specifications
	OMA-TS_DLOTA-V2_0_5-20050824-D (the latest version found in the permanent document area of OMA portal for DLDRM)

	Support files (XML/DTD/etc)
	<list any files being developed>

	ERELD
	<ERELD name>


	Test reports
	<list of test reports>

	Review Reports
	OMA-RDRR-DLOTA-V2_0-20041117R01-D.doc


Table 2 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	Jul 2003
	-
	-

	WID Completion

	(date)
	4Q 2006
	4Q 2006

	Enabler Release 
DLOTA2.0 in Download
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	Aug 2003
	-
	-

	Requirement Doc Review Started

	Oct 2004
	-
	-

	Requirement Doc Review Completed

	Nov 2004
	-
	-

	Requirement Doc Approved by TP
	Nov 2004
	-
	-

	Architecture Doc Work Started (w/Arch WG)
	Sep 2004
	-
	-

	Architecture Doc Review Started

	(date)
	Nov 2005
	Sep 2005

	Architecture Doc Review Completed

	(date)
	Nov 2005
	Oct 2005

	Detailed Specification Development Started
	Nov 2004
	-
	-

	Consistency Review Started

	(date)
	Dec 2005
	Dec 2005

	Consistency Review Completed

	(date)
	Jan 2006
	Jan 2006

	Enabler Package Approved as Candidate by TP

	(date)
	Feb 2006
	Feb 2006

	Test Planning Completed

	(date)
	1Q 2006
	1Q 2006

	Test Specifications Completed

	(date)
	2Q 2006
	2Q 2006

	Test Activities Completed

	(date)
	3Q 2006
	3Q 2006

	Enabler Package Approved by Technical Plenary

	(date)
	4Q 2006
	4Q 2006


Table 2 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 2 – Detailed Information on Rescheduled Milestones
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