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1 General Description

OMA DS 1.3 will focus on work in the following 4 areas:

1. Reducing Traffic
For solutions which attempt to implement quasi-real time (always up-to-date) views of data, the need to reduce the overhead of a sync session becomes key. As such reducing the number of round trips and the size of the messages within each of these trips is the main goal of this work area.

2. Improving Security
As solutions that are DS based become more prevalent the need to satisfy the security concerns of all involved (users, IT departments, operators, etc…) also increases in prevalence. DS needs to mandate that implementations recognize this importance while providing the maximum number of options.

3. Always on Server Alerts
The DS option for providing quasi real-time solutions relies on the newly updated server alerted notification specification so it is therefore very important that these alerts be perceived as effective and efficient. SMS based alerts do no provide such a perception.

4. Adjustments to DS based Email sync

One of DS 12’s key enhancements was the introduction of Email Sync capabilities. Since this was first envisioned within the SyncML Initiative several of the use cases have evolved however, which require enhancements in this area.

This work will initially result in the creation of a set of uses cases and associated requirements particular to the different work areas listed above.

From these requirements a set of approved Change requests will be compiled.

An Architecture document will be created as well.

This should then result in the creation of a new version of the OMA Data Synchronization Enabler known as 1.3.

2 Current Status

2.1 Status for Enabler Release DS 1.3

Work Progress on Key Stages

	Requirements
	Status: draft being worked

External Coordination: none at this time 


	Architecture
	Status: not started

Source Technologies: none at this time

	Specification Creation
	Status: not started
Specification Dependencies: none at this time


	Testing
	Status: not started

Testing Considerations: none at this time



3 Documents

3.1 Documents for Enabler Release DS 1.3 
At present there are no new documents available for DS 1.3.

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan 

	Previous Plan 


	WID

	WID Approval 

	Not yet achieved
	May 13 05
	N/A

	WID Completion 

	Not yet achieved
	Apr 29 05
	N/A

	Release <x.y> (repeat this and following lines for each release) 


	Requirement Doc Work Started (w/Req WG)
	Not yet achieved
	Apr 11 05
	N/A

	Requirement Doc Review Started 

	Not yet achieved
	Jun 01 05
	N/A

	Requirement Doc Approved by TP
	Not yet achieved
	Jun 17 05
	N/A

	Architecture Doc Work Started (w/Arch WG)
	Not yet achieved
	Jun 13 05
	N/A

	Architecture Doc Review Started 

	Not yet achieved
	Aug 22 05
	N/A

	Detailed Specification Development Started
	Not yet achieved
	Aug 22 05
	N/A

	Consistency Review Started 

	Not yet achieved
	Oct 17 05
	N/A

	Candidate Enabler Package Submitted to TP 

	Not yet achieved
	Dec 16 05
	N/A

	Test Planning Completed 

	Not yet achieved
	Feb 05 06
	N/A

	Test Specifications Completed 

	Not yet achieved
	Feb 10 06
	N/A

	Test Activities Completed 

	Not yet achieved
	Mar 15 06
	N/A

	Enabler Package Approved by Technical Plenary 

	Not yet achieved
	Apr 07 06
	N/A
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