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1 General Description

The work item proposes that the OMA Data Synchronization undertake an investigation to determine how best to overcome protocol data dependency issues and interoperability shortcomings related to the use of data objects within the OMA Data Synchronization enabler. 

This work will initially result in the creation of a list of known problems. From this list a set of suggestions on how to address these problems will be compiled. The actual work related to implementing these suggestions is outside the scope of this work item. The output from this work item will be considered as a base for the requirements for future work within OMA Data Synchronization.

The deliverable of this WI is a White Paper, which doesn’t need neither AD or RD, or testing procedures. Therefore reporting on corresponding Key Stages is not applicable.
2 Current Status

2.1 Status for Enabler Release in Data Synchronization Area

Work Progress on Key Stages

	Requirements
	Status: N/A
Current WI produces a White Paper, which in this case doesn’t need an RD.

	Architecture
	Status: N/A
Source Technologies: N/A
Current WI produces a White Paper, which in this case doesn’t need an AD.

	Specification Creation
	Status: not started
Specification dependencies: current work takes into consideration OMA vObject Minimum Interoperability Profile and OMA DS 1.2 ERELD features.
Current WI will produce a White Paper.

	Testing
	Status: N/A
Testing Considerations: N/A
Since the outcome of the WI is a White Paper testing procedures are not applicable.


Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler Release in Data Synchronization Area

	Document Storage Location
	OMA DS Web Portal

	Requirements Document
	N/A

	Architecture Document
	N/A

	Specifications
	WI is going to produce a White Paper.

	Support files (XML/DTD/etc)
	N/A

	ERELD
	White Paper

	Test reports
	N/A

	Review Reports
	TBD


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan
	Previous Plan


	WID

	WID Approval
	June 2005
	June 2005
	N/A

	WID Completion
	Not achieved yet
	Mar 2006
	N/A

	Enabler Release OMA DS ERELD 1.2+ in Data Synchronization Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	N/A
	N/A
	N/A

	Requirement Doc Review Started
	N/A
	N/A
	N/A

	Requirement Doc Review Completed
	N/A
	N/A
	N/A

	Requirement Doc Approved by TP
	N/A
	N/A
	N/A

	Architecture Doc Work Started (w/Arch WG)
	N/A
	N/A
	N/A

	Architecture Doc Review Started
	N/A
	N/A
	N/A

	Architecture Doc Review Completed
	N/A
	N/A
	N/A

	Detailed Specification Development Started
	Not achieved yet
	October 2005
	N/A

	Consistency Review Started

	Not achieved yet
	January 2006
	N/A

	Consistency Review Completed

	Not achieved yet
	February 2006
	N/A

	Enabler Package Approved as Candidate by TP

	Not achieved yet
	March 2006
	N/A

	Test Planning Completed

	N/A
	N/A
	N/A

	Test Specifications Completed

	N/A
	N/A
	N/A

	Test Activities Completed

	N/A
	N/A
	N/A

	Enabler Package Approved by Technical Plenary

	Not achieved yet
	Mar 2006
	N/A


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	None
	
	


Table 5 – Detailed Information on Rescheduled Milestones
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