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1 General Description

OMA DS 1.3 will focus on work in the following 4 areas:

1. Reducing Traffic
For solutions which attempt to implement quasi-real time (always up-to-date) views of data, the need to reduce the overhead of a sync session becomes key. As such reducing the number of round trips and the size of the messages within each of these trips is the main goal of this work area.

2. Improving Security
As solutions that are DS based become more prevalent the need to satisfy the security concerns of all involved (users, IT departments, operators, etc…) also increases in prevalence. DS needs to mandate that implementations recognize this importance while providing the maximum number of options.

3. Always on Server Alerts
The DS option for providing quasi real-time solutions relies on the newly updated server alerted notification specification so it is therefore very important that these alerts be perceived as effective and efficient. SMS based alerts do no provide such a perception.

4. Adjustments to DS based Email sync

One of DS 12’s key enhancements was the introduction of Email Sync capabilities. Since this was first envisioned within the SyncML Initiative several of the use cases have evolved however, which require enhancements in this area.

This work will initially result in the creation of a set of uses cases and associated requirements particular to the different work areas listed above.

From these requirements a set of approved Change requests will be compiled.

An Architecture document will be created as well.

This should then result in the creation of a new version of the OMA Data Synchronization Enabler known as 1.3.

2 Current Status

2.1 Status for Enabler
 Release 
OMA DS 1.3 in 
Data Synchronization Area

Work Progress on Key Stages

	Requirements
	Status:  draft being worked

External Coordination: none at this time




	Architecture
	Status: not started

Source Technologies: none at this time



	Specification Creation
	Status:  not started


	Testing
	Status: not started

Testing Considerations: 





Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release 
DS 1.3  in 
Data Synchronization  Area

	Document Storage Location
	

	Requirements Document
	

	Architecture Document
	

	Specifications
	

	Support files (XML/DTD/etc)
	

	ERELD
	

	Test reports
	

	Review Reports
	


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	14th June 2005
	June 2005
	N/A

	WID Completion

	Not yet achieved
	June 2006
	N/A

	Enabler Release 
DS 1.2 in 
Data Synchronization  Area 

	Requirement Doc Work Started (w/Req WG)
	June 2005
	June  2005
	April  2005

	Requirement Doc Review Started

	Not yet achieved
	August 2005
	June 2005

	Requirement Doc Review Completed

	Not yet achieved
	Sept 2005
	July 2005

	Requirement Doc Approved by TP
	Not yet achieved
	October  2005
	August  2005

	Architecture Doc Work Started (w/Arch WG)
	Not yet achieved
	April 2005
	N/A

	Architecture Doc Review Started

	Not yet achieved
	Oct 2005
	N/A

	Architecture Doc Review Completed

	Not yet achieved
	Oct 2005
	N/A

	Detailed Specification Development Started
	Not yet achieved
	Aug 2005
	N/A

	Consistency Review Started

	Not yet achieved
	Dec 2005
	N/A

	Consistency Review Completed

	Not yet achieved
	Jan 2006
	N/A

	Enabler Package Approved as Candidate by TP

	Not yet achieved
	Feb 2006
	N/A

	Test Planning Completed

	Not yet achieved
	Dec 2005
	N/A

	Test Specifications Completed

	Not yet achieved
	Feb 2006
	N/A

	Test Activities Completed

	Not yet achieved
	May 2006
	N/A

	Enabler Package Approved by Technical Plenary

	Not yet achieved
	Jun 2006
	N/A


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release 
DS 1.3 in 
Data Synchronization  Area 

	Requirement Doc Work Started (w/Req WG)
	Began work after approval of WID.
	Work has now started.

	Requirement Doc Review Started
	Started on requirement document later than original plan (see above)
	See above

	Requirement Doc Review Completed
	See above
	See above

	Requirement Doc Approved by TP
	See above
	See above

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones
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