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1 General Description

MLS is a stand-alone enabler delivering three protocol specifications (MLP, RLP, and PCP), all of them driven by the same RD and the same AD. 

· MLP (Mobile Location Protocol) is an access protocol for clients to send location requests to a location server

· RLP (Roaming Location Protocol) supports location requests in roaming scenarios

· PCP (Privacy Checking Protocol) facilitates that location information is disclosed only to entitled parties 

While MLP 3.1 was already released as the first OMA Location Enabler under WID 0041, RLP was drafted under WID 0040 and PCP was drafted under WID 0042. Under the combined WID 0107, all three specifications are driven to a first release which is compliant to 3GPP Release 6. Furthermore, RLP supports roaming scenarios of OMA SUPL (Secure User Plane Location), see WID 0071.

A next release MLS V1.1 with main purpose to include PCP is agreed within LOC and is being planned.

2 Current Status

2.1 Status for Enabler
 Release MLS 1.0
 in Location
 Area

Work Progress on Key Stages

	Requirements
	Status: approved by Barcelona TP in Nov 2004

External Coordination: traditionally MLS has been driven by 3GPP requirements (3GPP TS 22.071) but OMA has added its own requirements on top. Other foras’s requirements are expected to be added as well.

3GPP SA1


	Architecture
	Status: AD approved as Candidate.
Source Technologies: 3GPP described most of MLS’s architecture in TS 23.271. In addition, OMA has added its own architectural considerations, especially to support OMA SUPL, see WID 0071, by adapting the MLS RLP specification. 

	Specification Creation
	Status: Approved as Candidate.


	Testing
	Status: Planning  started

Testing Considerations: <list any special considerations to accommodate testing activities needed for the work covered in this release>





2.2 Status for Enabler
 Release MLS 1.1
 in Location
 Area

Work Progress on Key Stages

	Requirements
	Status: V1.0 approved by Barcelona TP in Nov 2004. No work on potential revisions started.

External Coordination: traditionally MLS has been driven by 3GPP requirements (3GPP TS 22.071) but OMA has added its own requirements on top. Other foras’s requirements are expected to be added as well.

3GPP SA1


	Architecture
	Status:  No work on potential revisions started.
Source Technologies: 3GPP described most of MLS’s architecture in TS 23.271. In addition, OMA has added its own architectural considerations, especially to support OMA SUPL, see WID 0071, by adapting the MLS RLP specification. 

	Specification Creation
	Status: Ongoing


	Testing
	Status: not started

Testing Considerations: <list any special considerations to accommodate testing activities needed for the work covered in this release>





Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release MLS 1.0
 in Location
 Area

	Document Storage Location
	Permanent Document Area of OMA Location WG

	Requirements Document
	OMA-RD-MLS-V1_0-20050510-C (always see latest version)

	Architecture Document
	OMA-AD-MLS-V1_0-20050518-D (always see latest version)

	Specifications
	OMA-TS-MLP-V3_2-20050516-D (always see latest version)

OMA-TS-RLP-V1_0-20050512-D (always see latest version)

Above list is complete

	Support files (XML/DTD/etc)
	MLP_320_20050516_DTD

RLP_100_20050512_DTD

	ERELD
	OMA-ERELD-MLS-V1_0-20050202-D 

	Test reports
	<list of test reports>

	Review Reports
	OMA-REQ-2004-1003-Resolution_LER_RDRR

OMA-ARC-2005-0046R02-ADRR_MLS_V1_0_20041118_D




Table 3 – Information on Documents

3.2 Docs for Enabler
 Release MLS 1.1 
 in Location
 Area

	Document Storage Location
	Permanent Document Area of OMA Location WG

	Requirements Document
	---

	Architecture Document
	---

	Specifications
	OMA-TS-MLP-V3_2-20050516-D (always see latest version)

OMA-TS-RLP-V1_0-20050512-D (always see latest version)

OMA-TS-PCP-V1_0-20050416-D (always see latest version) 

Above list is complete

	Support files (XML/DTD/etc)
	MLP_320_20050516_DTD

RLP_1000_20050512_DTD

	ERELD
	----

	Test reports
	<list of test reports>

	Review Reports
	


Table 4 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	2004-11-18
	2004-11-18
	(date)


	WID Completion

	(date)
	(date)
	(date)

	Enabler Release MLS 1.0
 in Location
 Area 

	Requirement Doc Work Started (w/Req WG)
	2004-09-18
	2004-09-18
	(date)

	Requirement Doc Review Started

	2004-09-30
	2004-09-30
	(date)

	Requirement Doc Review Completed

	2004-11-17
	2004-11-17
	(date)

	Requirement Doc Approved by TP
	2004-11-18
	2004-11-18
	(date)

	Architecture Doc Work Started (w/Arch WG)
	2004-09-18
	2004-09-18
	(date)

	Architecture Doc Review Started

	2004-12-10
	2004-11-22
	(date)

	Architecture Doc Review Completed

	2005-02-03 
	2005-02-03
	2004-12-06 

	Detailed Specification Development Started
	Inherited from LIF
	Inherited from LIF
	Inherited from LIF

	Consistency Review Started

	2005-03-18 
	2005-03-01
	2004-12-20

	Consistency Review Completed

	2005-05-24 
	2005-05-11
	2005-04-01

	Enabler Package Approved as Candidate by TP

	2005-06-07 
	2005-06-17
	2005-04-16

	Test Planning Completed

	(date)
	20051231
	(date)

	Test Specifications Completed

	(date)
	20051231
	(date)

	Test Activities Completed

	(date)
	20060930
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	20061031
	(date)

	Enabler Release MLS 1.1 in Location Area

	Requirement Doc Work Started (w/Req WG)
	(date)
	20050822
	(date)

	Requirement Doc Review Started

	(date)
	20051001
	(date)

	Requirement Doc Review Completed

	(date)
	20051101
	(date)

	Requirement Doc Approved by TP
	(date)
	20051115
	(date)

	Architecture Doc Work Started (w/Arch WG)
	(date)
	20050822 
	(date)

	Architecture Doc Review Started

	(date)
	20051201
	(date)

	Architecture Doc Review Completed

	(date)
	20060101
	(date)

	Detailed Specification Development Started
	20050613
	20050613
	(date)

	Consistency Review Started

	(date)
	20060201
	(date)

	Consistency Review Completed

	(date)
	20060301
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	20060315
	(date)

	Test Planning Completed

	(date)
	(date)
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	(date)
	(date)


Table 5 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release MLS 1.0
 in Location
 Area (repeat this and following lines for each release)

	Consistency Review Started
	Unresolved issues with SUPL issues.
	


Table 6 – Detailed Information on Rescheduled Milestones
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