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1 General Description

Based on the acceptance of the work item OMA-WID-0072, the OWSER 1.0 enabler release includes the following additional documents (highlighted in bold):

· OWSER Requirements

· OWSER Network Identity Requirements

· OWSER: Overview

· OWSER: Core Specification

· OWSER Best Practices: WSDL Style Guide

· OWSER: Network Identity Specifications

The OWSER: Overview document will position how network identity (NI) technologies relates and impact the Web Service foundations described in the OWSER specifications.

The OWSER: Network Identity Specifications will meet requirements identified and prioritized by the MWS Network Identity requirements activity and described in the OWSER NI requirements document, and provides the information necessary for implementers of the OWSER specifications to understand the context for the use of Network Identity in solutions utilizing OWSER, and for other groups to understand how Network Identity fits in the Web Services space.

This WISPR deals with the status of the two additional documents on NI identified above. (See WID 005 and associated WISPR for status on the remaining documents.)
The OWSER 1.0 enabler release has been approved as an OMA enabler by the OMA TP and BoD in July 2004.

The continuation of the work in MWS on Network Identity in OWSER phase 2 is described in the WID 0103 and its associated WISPR.
2 Current Status

2.1 Status for Release V1.0
Work Progress on Key Stages

	Requirements
	Status: REQ review and TP approval completed November 2003

External Coordination: Requirements are being coordinated with the Network ID activity in the OMA-Requirements Group as well as leveraging the OMA Liaison with the Liberty Alliance

	Architecture
	Status: Overview document approved after ARC review

Source Technologies: The architecture leverages the Mobile Web Services work, the work of the Liberty Alliance, IETF, and W3C.

	Specification Creation
	Status: Specification completed, Consistency review completed and handed of to REL for forwarding to TP for approval as Candidate Enabler 
Specification Dependencies: OWSER Specification and Overview, Liberty Alliance version 1.1

	Testing
	Status:  ETP approved by IOP.

Testing Considerations: Tests are based on the Liberty Alliance version 1.1 test suites as described in the ETP.


3 Documents

3.1 Documents for Release 1.0
	Document Storage Location
	OMA Collaboration Portal- MWS Permanent Documents 

	Requirements Document
	OMA-RD_MWS_NI-V1_0-20031120-A

	Architecture Document
	OMA-OWSER-Overview-V1_0-20040611-C

	Specifications
	OMA-OWSER-Network_Identity-Specification-V1_0-20040616-C

	Support files (XML/DTD/etc)
	OMA-OWSER-Core-Specification-V1_0-20040620-C 

	ERELD
	OMA-ERELD-OWSER-V1_0-20040622-C

	Test reports
	OMA-ETR_OWSER-V1_0-20040616-C
OMA-IOP-2004-0094-OWSER1_0_Enabler_Test_Plan

	Review Reports
	OMA-RDRR_MWS_NI-V1_0-20031120-A.zip


4 Schedule and Planning Information

	Milestone
	Current Plan/Estimate
	Actual/Previous Plan

	WID

	WID Approval
	N/A
	Week 45, 2003 

	WID Completion
	Tbd  
	Ongoing 

	Release X (repeat following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	N/A
	Completed

	Requirement Doc Review Started
	N/A
	October 27, 2003

	Requirement Doc Approved by TP
	December 3, 2003
	November 10, 2003

	Architecture Doc Work Started (w/Arch WG)
	N/A
	Completed

	Architecture Doc Review Started
	N/A
	               November 17, 2003

	Specification Development Started
	N/A
	Completed

	Consistency Review Started
	N/A
	January 2004

	Candidate Enabler Package Submitted to TP
	N/A
	February 2004

	Test Planning Completed
	May 2004
	May 2004

	Test Activities Completed
	September 2004
	June 2004

	Enabler Package Approved by Technical Plenary
	October 2004
	July 2004
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