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1 General Description

The main objective of this new WI is to define a solution, client-server based, for delivering personalized content to mobile device subscribers. The content will be such that the user can navigate it, initiate requests for more detailed content, subscribe to additional content channels, and launch secondary applications.   
DCD Requirement Document will identify the DCD requirements derived from use cases. 
Architecture Document will be created; DCD technical specifications and DCD test specifications will be generated.
2 Current Status

2.1 Status for Dynamic Content Delivery 1.0 Enabler Release in  BAC  Area

Work Progress on Key Stages

	Requirements
	Status: draft to start once the WI is approved by the TP.

External Coordination: n/a.


	Architecture
	Status: not started
Source Technologies:  TBD

	Specification Creation
	Status: not started.


	Testing
	Status: not started.

Testing Considerations: 



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	TP
	BAC/MAE
	DCD 1.0
	TBD

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Dynamic Content Delivery 1.0 Enabler Release in BAC Area

	Document Storage Location
	http://www.openmobilealliance.org/documents.html

	Requirements Document
	Dynamic Content Delivery

	Architecture Document
	TBD

	Specifications
	TBD 

	ERELD
	TBD


	Test reports
	TBD

	Review Reports
	TBD


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan
	Previous Plan

	WID

	WiD Approval
	(date)
	May 2005
	date

	WID Completion

	(date)
	TBD
	(date)

	Enabler Release Dynamic Content Distribution in MAE Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	(date)
	May 2005
	(date)

	Requirement Doc Review Started

	(date)
	August 2005
	(date)

	Requirement Doc Review Completed

	(date)
	September 2005
	(date)

	Requirement Doc Approved by TP
	(date)
	TBD
	(date)

	Architecture Doc Work Started (w/Arch WG)
	(date)
	September 2005
	(date)

	Architecture Doc Review Started

	(date)
	November 2005
	(date)

	Architecture Doc Review Completed

	(date)
	December 2005
	(date)

	Detailed Specification Development Started
	(date)
	November 2005
	(date)

	Consistency Review Started

	(date)
	TBD
	(date)

	Consistency Review Completed

	(date)
	TBD 
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	TBD
	(date)

	Test Planning Completed

	(date)
	TBD
	(date)

	Test Specifications Completed

	(date)
	TBD
	(date)

	Test Activities Completed

	(date)
	TBD
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	TBD
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release Dynamic Content Delivery in BAC/MAE Area (repeat this and following lines for each release)

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones
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