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1 General Description

The WID proposes enhancing Messaging functionality; several specific items are included, sharing a common goal of providing the Messaging user more control over his or her usage of Messaging and the services provided.  

2 Current Status

2.1 Status for Enabler
 Release MEUC in MWG Area

Work Progress on Key Stages

	Requirements
	Status: draft being worked (not yet started)

External Coordination: In order to allow the requirements to be written such that they can be easily adopted by messaging systems while still meeting the needs of MMS, the WID supporters request that the requirements be done within a new REQ AHG, chaired by the MWG chair.

It is expected that the requirements for all MMS 1.4 Work Items will be developed in one RD.

	Architecture
	Status: not started

Source Technologies: Messaging enablers.  In the case of MMS, MMS 1.3.

The functionality is to be added to messaging enablers.  In the case of MMS, this will be based on MMS 1.4, which is backwards-compatible with MMS 1.3. 

In the case of MMS, MMS 1.4 is to be the merged specifications, combining documents that in prior releases were published separately by OMA, 3GPP, and 3GPP2.  As such, other MMS 1.4 WIDs will include architectural enhancements.  It is TBD if this particular WID will have architectural implications.

	Specification Creation
	Status: not started


	Testing
	Status: not started

Testing Considerations: 




Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release MEUC in <FuncArea>
 Area

	Document Storage Location
	WID is under TP permanent documents

RD under REQ

Other documents under MMSG or sub-WG of MWG

	Requirements Document
	(TBD)

	Architecture Document
	(TBD)

	Specifications
	(TBD) 

	Support files (XML/DTD/etc)
	(TBD)

	ERELD
	<ERELD name>


	Test reports
	<list of test reports>

	Review Reports
	<list of review reports – RD/AD/Consistency>


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	(date)
	30 November 2005
	


	WID Completion

	(date)
	(date)
	(date)

	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	(date)
	19 December 2005
	(date)

	Requirement Doc Review Started

	(date)
	27 February 2006
	(date)

	Requirement Doc Review Completed

	(date)
	10 April 2006
	(date)

	Requirement Doc Approved by TP
	(date)
	19 June 2006
	(date)

	Architecture Doc Work Started (w/Arch WG)
	(date)
	(date)
	(date)

	Architecture Doc Review Started

	(date)
	(date)
	(date)

	Architecture Doc Review Completed

	(date)
	(date)
	(date)

	Detailed Specification Development Started
	(date)
	03 July 2006
	(date)

	Consistency Review Started

	(date)
	02 October 2006
	(date)

	Consistency Review Completed

	(date)
	06 November 2006
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	04 December 2006
	(date)

	Test Planning Completed

	(date)
	(date)
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	(date)
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones
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