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1 General Description

This work item proposes the development of a comprehensive games services specification to enable:

•
Interoperability, 

•
Rich gaming experience, 

•
Mechanisms for game deployment.

Develop the OMA Gaming Services 2.0 specification according to the game specific requirements..

2 Current Status

2.1 Status for Enabler
 Release Game Services 2.0
Work Progress on Key Stages

	Requirements
	Status: approved
External Coordination: none


	Architecture
	Status: started

Source Technologies: OMA Game Services 1.0

	Specification Creation
	Status: draft(s) being worked
Specification Dependencies: 
none

	Testing
	Status: not started

Testing Considerations: none



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release Game Services 2.0
	Document Storage Location
	N/A

	Requirements Document
	OMA-RD-Games-Services-V1_0-20040316-C
OMA-RD-In-Game-Communications-V1_0-20040316-C

	Architecture Document
	OMA-Games-Services-Architecture-V0_3_x-20050126-D

	Specifications
	Drafts can be found on OMA GS Internal Documents portal 

OMA-Game-Services-Client-Server-Interface-V0_1_0-20050202-D

	Support files (XML/DTD/etc)
	N/A

	ERELD
	Not started 


	Test reports
	Not started

	Review Reports
	OMA-RDRR-Games-Services-V1_0_2-20040204-A

OMA-RDRR-In-Game-Communications-V1_0_1-20040204-A


Table 2 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	25/03/2003
	
	


	WID Completion

	
	Not scheduled
	

	Enabler Release Game Services 2.0 (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	01/12/2003
	
	

	Requirement Doc Review Started

	07/01/2004
	
	

	Requirement Doc Review Completed

	06/02/2004
	
	

	Requirement Doc Approved by TP
	06/02/2004
	
	

	Architecture Doc Work Started (w/Arch WG)
	01/05/2004
	
	

	Architecture Doc Review Started

	
	04/02/2005
	01/12/2004

	Architecture Doc Review Completed

	
	13/04/2005
	31/01/2005

	Detailed Specification Development Started
	01/12/2003
	
	

	Consistency Review Started

	
	01/05/2005
	28/02/2005

	Consistency Review Completed

	
	01/06/2005
	31/03/2005

	Enabler Package Approved as Candidate by TP

	
	01/07/2005
	30/04/2005

	Test Planning Completed

	
	01/07/2005
	30/04/2005

	Test Specifications Completed

	
	30/11/2005
	30/11/2005

	Test Activities Completed

	
	31/01/2006
	31/01/2006

	Enabler Package Approved by Technical Plenary

	
	31/01/2006
	28/02/2006


Table 2 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release Game Services 2.0 (repeat this and following lines for each release)

	Architecture Doc Review Started

	Christmas, Workload, … 
	Finish Architecture Document


Table 2 – Detailed Information on Rescheduled Milestones
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