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1 General Description

The primary objective of this WID is to enable smartcards to run a local Web server. This will allow smart card based services to benefit from existing Web/WAP browser multimedia capabilities and to visualize local contents over a commonly used interface.

Work Item on Smartcard Web Server focuses on:

· Smartcard storage of Web pages;

· Smartcard based Web server

· URL scheme for addressing smartcard web pages

The deliverables would include a requirement document.

The work should then be followed-up with an activity that analyzes existing specifications and technologies to determine if there is any gap and recommend a specification way forward.

Also dependencies on underlying network capabilities, if any, would be addressed through liaisons with the relevant standard organizations (e.g. 3GPP, 3GPP2, ETSI, …). 

2 Current Status

2.1 Status for Release X (repeated for multiple releases in progress)
Work Progress on Key Stages

	Requirements
	Status: Not started

External Coordination: ETSI, 3GPP / 3GPP2 smartcard activities (SIM, USIM, RUIM)

	Architecture
	Status: Not started

Source Technologies: TBD

Technology choices are TBD

	Specification Creation
	Status: Not started
Specification Dependencies: TBD

	Testing
	Status: not started

Testing Considerations: TBD


3 Documents

3.1 Documents for Release X (repeated for multiple releases in progress)
	Document Storage Location
	OMA Web Site

	Requirements Document
	TBD

	Architecture Document
	TBD

	Specifications
	TBD

	Support files (XML/DTD/etc)
	TBD

	ERELD
	TBD

	Test reports
	TBD

	Review Reports
	TBD


4 Schedule and Planning Information

	Milestone
	Current Plan/Estimate
	Previous Plan

	WID

	WID Approval
	June 2004
	Feb 2004

	WID Completion 
	Apr 2005
	Feb 2005

	Release X (repeat following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	Feb 2004
	(date)

	Requirement Doc Review Started
	June 2004
	(date)

	Requirement Doc Approved by TP
	Aug 2004
	(date)

	Architecture Doc Work Started (w/Arch WG)
	(date)
	(date)

	Architecture Doc Review Started
	(date)
	(date)

	Specification Development Started
	Aug 2004
	(date)

	Consistency Review Started
	Nov 2004
	(date)

	Candidate Enabler Package Submitted to TP
	Dec 2004
	(date)

	Test Planning Completed
	Feb 2004
	(date)

	Test Activities Completed
	Feb 2005
	(date)

	Enabler Package Approved by Technical Plenary
	Apr 2005
	(date)
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