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1 General Description

The WID calls for the creation of a higher level of minimum conformance for WCSS where devices/user agents support WCSS.

When looking at the delivery of the “WCSS Minimum Profile” is becomes apparent it cannot be retro fitted into Browsing V2.1 since any devices/user agents designed to the original Browsing V2.1 with a lower level of WCSS conformance than that planned for the “WCSS Minimum Profile” would mean they would no longer conform any longer with Browsing V2.1. Hence the delivery mechanism for “WCSS Minimum Profile” will be a new release of Browsing, namely Browsing V2.2, which requires a new ERELD and WAESpec update. 

2 Current Status

2.1 Status for Enabler
 Release Browsing v2.2
 in Browsing
 Area

Work Progress on Key Stages

	Requirements
	Status: The RD for the “WCSS Minimum Profile”  is complete. Approved by TP (document 2003-0535)

External Coordination: n/a


	Architecture
	Status: There is no specific architecture document for WCSS. The architectural context of WCSS is that of the Browser, defined in WAESpec and associated documents.
Source Technologies: Based on the existing architecture documents and technologies 

	Specification Creation
	Status: The WCSS V1.1 specification work is complete. The review was conducted by Arch (according to process the time) and the report is OMA-ARC-2003-0156-WCSS_1_1_ARCH_ReviewReport.zip.

The Browsing V2.2 update to put WCSS V1.1 in context requires an update to WAESpec as well.

Reviewed and approved by TP in June 04


	Testing
	Status: The ETR for WCSS V1.1 are consistent with those for WCSS V1.0 and will be addressed as part of the ETRs for Browsing V2.2 which also applies to V2.1

Intent is to be ready for test fests at the end of 2004 but in all probability not have test fests until early 2005.
Testing Considerations: tbd



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release Browsing v2.2
 in Browsing
 Area
	Document Storage Location
	Permanent document section for BAC MAE
	<Where are these permanent documents located>

	Requirements Document
	OMA-WCSS-REQ-V1_1-20020226-d
	<RD name >

	Architecture Document
	None specific to Browsing 2.2 or WCSS V1.1. WAESpec V2.2 contains aspects of browsing architecture and refers to the WAP Architecture V2.0 specification.
	<AD name>

	Specifications
	The new/updates specifications are:

OMA-WAP-WCSS-V1_1

OMA-WAP-WAESpec-V2_2 

	<list of specs

this should be list of docs included in the enabler package>
<indicate if list is partial or complete> 

	Support files (XML/DTD/etc)
	Same as Browsing 2.1.
	<list any files being developed>

	ERELD
	OMA-ERELD-Browsing-V2_2-20030716-d.doc
	<ERELD name>


	Test reports
	None
	<list of test reports>

	Review Reports
	Review report for RD:

None produced. No comments at the January review. No comments to the submitted update addressing minor changes.

Arch group review of WCSS V1.1:

OMA-ARC-2003-0156-WCSS_1_1_ARCH_ReviewReport.zip.

Review of entire package

Completed. Package to be submitted
	<list of review reports – RD/AD/Consistency>


Table 2 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	12/12/2002
	12/12/2002
	12/12/2002

	WID Completion

	(date)
	(date)
	(date)

	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	(date)
	(date)
	(date)

	Requirement Doc Review Started

	(date)
	4Q 2002
	4Q/2002

	Requirement Doc Review Completed

	(date)
	Jan 2003
	01/2003

	Requirement Doc Approved by TP
	(date)
	Nov 2003
	11/2003

	Architecture Doc Work Started (w/Arch WG)
	(date)
	N/A
	N/A

	Architecture Doc Review Started

	(date)
	N/A
	N/A

	Architecture Doc Review Completed

	(date)
	4Q 2003
	4Q/2003

	Detailed Specification Development Started
	(date)
	May 2004
	05/2004

	Consistency Review Started

	4Q/2003
	06/2004
	06/2004

	Consistency Review Completed

	06/2004
	06/2004
	06/2004

	Enabler Package Approved as Candidate by TP

	06/2004
	 06/2004
	 06/2004

	Test Planning Completed

	11/2004
	1Q/2005
	1Q/2005

	Test Specifications Completed

	11/2004
	4Q/2004
	4Q/2004

	Test Activities Completed

	(date)
	2Q/2005
	1Q/2005

	Enabler Package Approved by Technical Plenary

	(date)
	3Q/2005
	2Q/2005


Table 2 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 2 – Detailed Information on Rescheduled Milestones
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