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1 General Description

The Browsing Enhancements WID provides the means to evolve the OMA Browser.

The intention is to use this WID to identify key areas of need for enhancement along with anticipated prioritization into shorter or longer term areas. There are some areas that are clearly shorter term and these will be addressed in a phase 1 deliverable while some areas are identifiable as being appropriate to the mobile domain but on a longer timescale or they may need more time to ensure their suitability for the mobile domain so these will be placed into a later phase of deliverable.

For each phase a RD and new or evolved specifications will be produced per OMA’s processes.

To date the phase 1 deliverable has been identified. The planning concentrates on this deliverable. 

2 Current Status

2.1 Status for Enabler
 Release Browsing 2.3
 in Browsing Enhancements phase 1
 Area

Work Progress on Key Stages

	Requirements
	Status: The RD for “Browsing Enhancements phase 1” is mature and has been submitted to REQ for review.
External Coordination: none


	Architecture
	Status: There is no specific architecture document for Browsing in releases V2.3 and earlier; the architecture being partly described in WAESpec, the remainder in the associated and referenced documents. Unless a major change in the documents structure is undertaken it is likely to remain this way.
Source Technologies: Established browsing approaches and specifications.

	Specification Creation
	Status: complete,



	Testing
	Status: The Browsing Enhancements phase 1 will be delivered as Browsing 2.3 and CRs to Browsing 2.1 and 2.2.

The CRs to Browsing 2.1 and 2.2 are to ESMP V1.0 and XHTMLMP V1.1 to facilitate the features of Browsing 2.3 without impact to backwards compatibility for implementations of Browsing 2.1 and 2.2 preceding these updates. 

Browsing 2.3 will include XHTMLML V1.2 to provide the necessary updates to the markup language plus updates to ERELD etc. 
Testing Considerations: All referenced specifications are mature or under OMA management



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

2.2 Status for Enabler
 Release Browsing x.y
 in Browsing Enhancements phase 2
 Area
Work Progress on Key Stages

	Requirements
	Status: The first pass RD is slipped to reset based on progress of technology and market requirements. 

Recent discussions in OMA and outside (W3C) show consistency in desire for browser evolution and these form the basis of this work. The requirements will be produced in-line with this approach.
This is part of a long term vision piece of work with potentially more than one release. Not easy to quantify the full requirements in a short term

External Coordination: W3C re emerging web technologies
 is key and they have just started.

	Architecture
	Status: There is no specific architecture document for Browsing in releases V2.2 and earlier; the architecture being partly described in WAESpec, the remainder in the associated and referenced documents. Unless a major change in the documents structure is undertaken it is likely to remain this way
Source Technologies: WWW evolved architecture + web applications suitable for mobile domain

	Specification Creation
	Status: The Browsing Enhancements phase 2 will require enhancements to several of the specifications in Browsing V2.2 and several new specifications. 

Dependent specifications not really started in W3C. Dates difficult to quantify at this point in time

	Testing
	Status: The ETR and test campaign for Browsing Enhancements phase 2 will be an enhancement of that for Browsing V2.2. and V2.3.
Testing Considerations: tbd



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release Browsing 2.3
 in Browsing Enhancements phase 1
 Area
	Document Storage Location
	Permanent document section for BAC MAE

	Requirements Document
	OMA-RD_BrowsingEnhancementsOne-V0_3-20030808-D.zip is the latest

	Architecture Document
	There is no specific architecture document for Browsing in releases V2.2 and earlier; the architecture being partly described in WAESpec, the remainder in the associated and referenced documents. Unless a major change in the documents structure is undertaken it is likely to remain this way.

	Specifications
	CRs for the existing XHTMLMP V1.1 and ESMP V1.0 and CRs against XHTMLMP and WCSS to clearly identify the changed proposed for the updated version of XHTMLMP are being prepared to realise the requirements;  anticipate being XHTMLMP V1.2 and WCSS V1.2

All delivered in OMA-TP-2004-0459-Browsing-2_3-for-candidate-approval

	Support files (XML/DTD/etc)
	New DTD planned for XHTMLMP

	ERELD
	Browsing V2.3

	Test reports
	None

	Review Reports
	Review report for RD: OMA-REQ-2003-0593R01-Review-Report-Browsing-Enhancements-Phase-One.doc
Arch review report: OMA-ARC-2004-0391-Browsing-V2_3-AD-Review-Report

Consistency report: OMA-CONRR-B rowsing-2_3-20041222-N


Table 2 – Information on Documents

3.2 Docs for Enabler
 Release Browsing 2.4
 in Browsing Enhancements phase 2
 Area
	Document Storage Location
	Permanent document section for BAC MAE

	Requirements Document
	 Under development

	Architecture Document
	 Not started, changed not foreseen

	Specifications
	Dates difficult to predict in current situation. Expect more clarity by next report following internal discussions and more awareness of W3C plans

	Support files (XML/DTD/etc)
	 

	ERELD
	None

	Test reports
	 

	Review Reports
	 


Table 2 – Information on Documents

4 Schedule and Planning Information

4.1 Docs for Enabler
 Release Browsing 2.3
 in Browsing Enhancements phase 1
 Area
	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	20/01/2003
	(date)
	(date)


	WID Completion

	(date)
	12/2005 for this release
	(date)

	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	(date)
	04/2003
	2Q/2003

	Requirement Doc Review Started

	09/2003
	09/2003
	09/2003

	Requirement Doc Review Completed

	(date)
	(date)
	(date)

	Requirement Doc Approved by TP
	12/2003
	12/2003
	12/2003

	Architecture Doc Work Started (w/Arch WG)
	(date)
	4Q/2003
	4Q/2003

	Architecture Doc Review Started

	11/2004
	11/2004
	1Q/2004 if applicable

	Architecture Doc Review Completed

	12/2004
	12/2004
	(date)

	Detailed Specification Development Started
	07/2004
	07/2003
	3Q/2003

	Consistency Review Started

	12/2004
	12/2004
	09/2004

	Consistency Review Completed

	12/2004
	12/2004
	(date)

	Enabler Package Approved as Candidate by TP

	01/2005
	01/2005
	01/2005

	Test Planning Completed

	(date)
	(date)
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	02/2006
	12/2005


Table 2 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 2 – Detailed Information on Rescheduled Milestones

4.2 Docs for Enabler
 Release Browsing 2.4
 in Browsing Enhancements phase 2
 Area
	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	(date)
	(date)
	(date)


	WID Completion

	(date)
	(date)
	(date)

	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	(date)
	4Q/2003
	4Q/2003

	Requirement Doc Review Started

	11/2004
	11/ 2004
	11/ 2004

	Requirement Doc Review Completed

	(date)
	(date)
	(date)

	Requirement Doc Approved by TP
	(date)
	12/2005
	12/2005

	Architecture Doc Work Started (w/Arch WG)
	(date)
	09/2005
	09/2005

	Architecture Doc Review Started

	(date)
	02/2006
	02/2006

	Architecture Doc Review Completed

	(date)
	03/2006
	03/2006

	Detailed Specification Development Started
	(date)
	12/2005
	12/2005

	Consistency Review Started

	(date)
	04/2006
	04/2006

	Consistency Review Completed

	(date)
	05/2006
	05/2006

	Enabler Package Approved as Candidate by TP

	(date)
	06/2006
	06/2006

	Test Planning Completed

	(date)
	(date)
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	(date)
	(date)


Table 2 – Schedule Information

Note: Dates shown in red above re Phase 2 are not reliable and depend on discussions inside OMA and within the W3C re approaches for compound documents and web applications

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 2 – Detailed Information on Rescheduled Milestones
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