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1 General Description

The Browser Conformance for Interoperability WI seeks to:

· simplify the task of creating interoperable browser-based applications from a content  negotiation perspective
· ensure a reliable baseline of HTTP feature support in mobile web clients
Browser Conformance for Interoperability deliverables include updates to existing specifications, and new specifications where needed.

The work item is assigned to BAC MAE as the OMA group primarily impacted. However the RD will be created within the REQ group in collaboration with BAC MAE. Specification, ETR, and ERELD work will occur in BAC MAE. IOP Browsing will develop the ETS.

2 Current Status

2.1 Status for Enabler Release <EnabRelName> in <FuncArea> Area

Work Progress on Key Stages

	Requirements
	Status: RD completed and under review as of 14th December 2005. Expect to close and have RD approved by Feb 2006.
External Coordination: none


	Architecture
	Status: n/a, no change to the existing browsing architecture
Source Technologies: existing architecture, no changes expected

	Specification Creation
	Status: not started. Anticipated to be some CRs against existing specs requiring update releases to those specs

	Testing
	Status:  not started

Testing Considerations: should be minor changes to the existing testing regime
<add any comments>


Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler Release 1.0
	Document Storage Location
	MAE portal

	Requirements Document
	OMA-RD-BrowserInteroperability-V1_0-20051214-D

	Architecture Document
	None expected, or updates to architecture in existing specs if any impact. Dates completed to reflect this

	Specifications
	Not developed yet

	Support files (XML/DTD/etc)
	None

	ERELD
	Not defined yet

	Test reports
	Not developed yet

	Review Reports
	None yet


Table 2 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan
	Previous Plan

	WID

	WID Approval
	11/2003
	11/2003
	11/2003

	WID Completion
	(date)
	(date)
	(date)

	Enabler Release <EnabRelName> in <FuncArea> Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	11/2003
	11/2003
	11/2003

	Requirement Doc Review Started
	01/2004
14/12/2005 for formal review
	01/2004
	01/2004

	Requirement Doc Review Completed
	(date)
	01/2006
	11/2005

	Requirement Doc Approved by TP
	(date)
	02/2006
	12/2005

	Architecture Doc Work Started (w/Arch WG)
	(date)
	01/2006

(initially to check if any changes)
	11/2005

	Architecture Doc Review Started
	(date)
	03/2006

(changes only)
	12/2005

	Architecture Doc Review Completed
	(date)
	04/2005
	12/2005

	Detailed Specification Development Started
	(date)
	02/2006
	11/2005

	Consistency Review Started
	(date)
	05/2006
	03/2006

	Consistency Review Completed
	(date)
	06/2006
	04/2006

	Enabler Package Approved as Candidate by TP
	(date)
	 06/2006
	 05/2006

	Test Planning Completed
	(date)
	(date)
	(date)

	Test Specifications Completed
	(date)
	(date)
	(date)

	Test Activities Completed
	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary
	(date)
	12/2006
	12/2006


Table 2 – Schedule Information

	First Rescheduled Milestone
	Reason for Revised Planning
	Corrective Actions

	Enabler Release <EnabRelName> in <FuncArea> Area (repeat this and following lines for each release)

	
	
	


Table 2 – Detailed Information on Rescheduled Milestones
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