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1 General Description

The Mobile Doman SMIL WID was requested to study the needs of the various user agents within OMA for SMIL and, through analysis of the requirements and existing work in this area, determine any subsequent work necessary through cooperation with other organizations or in OMA. The WID contains the outlined approach and deliverables.

2 Current Status

2.1 Status for Enabler
 Release MobileDomainSMIL v1.0


Work Progress on Key Stages

	Requirements
	Status: Study started
External Coordination:  W3C and 3GPP/2 work being considered
Not started but subject matter under study.

Dates for closure of RD de-committed due to the need to be sensitive to all players (3GPP, W3C etc) involved in this domain and to review the existing work in the context of Browsing, MMS and other OMA domains.

Recent moves in the W3C re the future of mobile SMIL warrant a hold on this.

WISPR to be updated as soon as better dates are available.


	Architecture
	Status: not started, not determined if necessary
Source Technologies: W3C SMIL

	Specification Creation
	Status: not started, 
not determined if necessary

	Testing
	Status: Not started or determined if needed
Testing Considerations: tbd



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release 1.0


	Document Storage Location
	Permanent document section for BAC MAE

	Requirements Document
	None available so far

	Architecture Document
	None expected

	Specifications
	None expected

	Support files (XML/DTD/etc)
	TBD (likely spec owner W3C)

	ERELD
	TBD

	Test reports
	None

	Review Reports
	None yet


Table 2 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	06/02/2004
	06/02/2004
	(date)


	WID Completion

	(date)
	(date)
	(date)

	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	1Q/2004
	1Q/2004
	1Q/2Q04

	Requirement Doc Review Started

	(date)
	(date)
	(date)

	Requirement Doc Review Completed

	(date)
	(date)
	(date)

	Requirement Doc Approved by TP
	(date)
	(date)
	(date)

	Architecture Doc Work Started (w/Arch WG)
	(date)
	(date)
	(date)

	Architecture Doc Review Started

	(date)
	(date)
	(date)

	Architecture Doc Review Completed

	(date)
	(date)
	(date)

	Detailed Specification Development Started
	(date)
	(date)
	(date)

	Consistency Review Started

	(date)
	(date)
	(date)

	Consistency Review Completed

	(date)
	(date)
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	(date)
	(date)

	Test Planning Completed

	(date)
	(date)
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	(date)
	(date)


Table 2 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 2 – Detailed Information on Rescheduled Milestones
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