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1 General Description

The Objective of this work item (WI) is to define a vObject OMA minimum interoperability profile along with guidelines to ensure a consistent, non-ambiguous interpretation of the relevant base specifications.

2 Current Status

2.1 Status for Enabler Release MobileDomainSMIL v1.0
Work Progress on Key Stages

	Requirements
	Status: Approved RD in June 2004.
External Coordination:  

	Architecture
	Status: determined not to be  needed
Source Technologies: vCard v2.1, vCalendar v1.0, vBookmark

	Specification Creation
	Status: completed, Candidate enabler approved by TP

	Testing
	Status: Not started. IOP-DMSYNC and MAE understand the need to have volunteers to contribute resource and test cases for this. It is a gate.
Testing Considerations: tbd


Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler Release 1.0
	Document Storage Location
	OMA BAC MAE web portal 
	Permanent document section for BAC MAE
	<Where are these permanent documents located>

	Requirements Document
	vObject OMA minimum interoperability Profile requirement document  

OMA-RD_vObjectOMAProfile-V1_0-20041215-C
	None available so far
	<RD name >

	Architecture Document
	N/A
	None expected
	<AD name>

	Specifications
	OMA-TS-vObjectOMAProfile-V10-20041214-CD
	None expected
	<list of specs
this should be list of docs included in the enabler package>
<indicate if list is partial or complete> 

	Support files (XML/DTD/etc)
	None 
	TBD (likely spec owner W3C)
	<list any files being developed>

	ERELD
	OMA-ETR_vObjectOMAprofile-V1_0-20041105-C.doc
	TBD
	<ERELD name>

	Test reports
	None 
	None
	<list of test reports>

	Review Reports
	RD: OMA-RDRR_vObjectOMAProfile-V1_0-20040623-A.doc

AD: OMA-ARC-2004-0385-vObject-AD-ReviewReport.doc
Consistency: OMA-CONRR-vObject-V1_0-20041214-I.doc
	None yet
	<list of review reports – RD/AD/Consistency>


Table 2 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan
	Previous Plan

	WID

	WID Approval
	05/05/2004
	05/05/2004
	05/05/2004

	WID Completion
	(date)
	(date)
	(date)

	Enabler Release <EnabRelName> in <FuncArea> Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	05/2004
	05/2004
	05/2004

	Requirement Doc Review Started
	05/2004
	05/2004
	05/2004

	Requirement Doc Review Completed
	(date)
	(date)
	(date)

	Requirement Doc Approved by TP
	07/2004

12/2004 (CR)
	07/2004
	07/2004

	Architecture Doc Work Started (w/Arch WG)
	(date)
	(date)
	(date)

	Architecture Doc Review Started
	(date)
	(date)
	(date)

	Architecture Doc Review Completed
	(date)
	(date)
	(date)

	Detailed Specification Development Started
	06/2004
	06/2004
	06/2004

	Consistency Review Started
	11/2004
	11/2004
	11/2004

	Consistency Review Completed
	12/2004
	12/2004
	12/2004

	Enabler Package Approved as Candidate by TP
	01/2005
	01/2005
	01/2005

	Test Planning Completed
	(date)
	12/2005
	(date)

	Test Specifications Completed
	(date)
	12/2005
	(date)

	Test Activities Completed
	(date)
	06/2006
	(date)

	Enabler Package Approved by Technical Plenary
	(date)
	06/2006* 
	3Q2005


Table 2 – Schedule Information

* date for enabler approved decommitted as no current activities in IOP likely to lead to a test fest and hence necessary reports.  Until IOP WG adopt a mechanism for vObject this situation will persist while an alternative approach, perhaps encouraging bilateral or vendor reports based on simple exchange of conformant vObjects, might find a way to reach approved status

	First Rescheduled Milestone
	Reason for Revised Planning
	Corrective Actions

	Enabler Release <EnabRelName> in <FuncArea> Area (repeat this and following lines for each release)

	
	
	


Table 2 – Detailed Information on Rescheduled Milestones
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