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1 General Description

Description and Objectives of Work to be Undertaken (including Justification and Use Cases):

This work item covers maintenance of the existing suite of OMA Push Specifications including updates based on for change requests related to these specs that are outside the scope of other specific work items being managed by the BAC-Push Group and do not constitute new functionality in these specs. 

Any proposed changes which result in new functionality outside this maintenance WID and other WIDs relating to Push shall require further WIDs to be developed.
Deliverable(s):

The work item contains the following tasks:

· change requests for all OMA Push Specifications
Update, review and approval of modified by specifications as per OMA agreed processes.
This WISPR is for maintenance is divided by the current enablers owned by the BAC-Push group. 

These are:

· Push 2.1
· Email Notification

2 Current Status

2.1 Status for Enabler
  Update to Push 2.1 Enabler Release
Work Progress on Key Stages

	Requirements
	Status: n/a

External Coordination: none

	Architecture
	Status: n/a

Source Technologies: n/a

	Specification Creation
	Status: updates of WAP-235-PushOTA, WAP-247-PAP,WAP-249-PPG-Service specifications; being verified by BAC-Push Committee and cross-checked with DSO assistance. 
It has been proposed to decided to approve these changes separately from changes in WID-24-PushSecurity. 

	Testing
	Status: Test preparation review of Push 2.1 ETS underway; 
Testing Considerations: none known


Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification: None
	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

2.2 Status for Enabler
  Update to Email Notification Enabler Release

Work Progress on Key Stages

	Requirements
	Status: n/a

External Coordination: none

	Architecture
	Status: n/a

Source Technologies: n/a

	Specification Creation
	Status:. OMA-Push-EMN-v1_0-20040614-C is available as an enabler release. The enabler is defined in OMA-ERELD-EMN-V1_0-20040731-C

	Testing
	Status: Test review of WAP 2.0 ETS complete; ETS updated and put forward for TP Approval
Testing Considerations: none known


Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification: None
	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler Release Push 2.1 in BAC Area

	Document Storage Location
	Internal docs on OMA BAC Push Portal

	Requirements Document
	N/A

	Architecture Document
	N/A

	Specifications
	Updates to:

Doc 2005-0014 - WAP-247-PAP-20050405 (Push Access Protocol Specification )

Doc 2005-0011 - WAP-235-PushOTA-20050405 (Push OTA Protocol Specification) 

Doc 2005-0015- WAP-249-PPGService-20050405 (PPG Service Specification)

	Support files (XML/DTD/etc)
	PAP (Push Access Protocol) 2.1 DTD
SI (Service Indication ) DTD

SL (Service Load) DTD

CO (Cache Operation) DTD

ETR 

	ERELD
	OMA-ERELD-Pushv2_1


	Test reports
	<list of test reports>

	Review Reports
	CONRR: http://www.openmobilealliance.org/ftp/PD/OMA-CONRR-Push1.0-V1_0-20050804-D.zip 
ETRRR: http://www.openmobilealliance.org/ftp/PD/OMA-ETRRR-Push-V2_1-20051027-I.zip


Table 3 – Information on Documents

3.2 Docs for Enabler Release Email Notification in BAC Area

	Document Storage Location
	Internal docs on OMA BAC Push Portal

	Requirements Document
	N/A

	Architecture Document
	N/A

	Specifications
	OMA-Push-EMN-v1_0-20040614-C

	Support files (XML/DTD/etc)
	EMN.dtd 

	ERELD
	OMA-ERELD-EMN-V1_0-20040731-C

	Test reports
	<list of test reports>

	Review Reports
	Reviewed during transition from WAP to OMA. 


Table 3 – Information on Documents

4 Schedule and Planning Information

4.1 Schedule and Planning for Enabler Release Push 2.1 in BAC Area

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval
	Sept 30 2004
	-
	Sept 30 2004

	WID Completion
	(date)
	August 2005
	February 2005

	Enabler Release OMA-ERELD-Pushv2_1 in BAC Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	-
	-
	-

	Requirement Doc Review Started

	-
	-
	-

	Requirement Doc Review Completed

	-
	- 
	-

	Requirement Doc Approved by TP
	-
	- 
	-

	Architecture Doc Work Started (w/Arch WG)
	-
	-
	-

	Architecture Doc Review Started

	-
	- 
	-

	Architecture Doc Review Completed

	-
	- 
	-

	Detailed Specification Development Started
	November 16 2004
	-
	-

	Consistency Review Started

	July 18 2005
	June 30 2005
	May 2005 

	Consistency Review Completed

	October 19 2005
	September 2005
	August 2005

	Enabler Package Approved as Candidate by TP

	December 2005
	November 2005
	October 2005 

	Test Planning Completed

	(date)
	February 2006
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	(date)
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Creation of new Enabler ERELD Push 2.1

	Consistency review complete moves to October 2005
	This was changed from August 2005 as a new ETR is to be created; In addition comments were received from first informal consistency review (located at PD area REL portal OMA-CONRR-Push2_1-V1_1-20051011-D 
 
	Creation of a new ETR + dealing with comments on the CONRR; done


Table 5 – Detailed Information on Rescheduled Milestones

4.2 Schedule and Planning for Enabler Release Email Notification in BAC Area

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval
	
	
	

	WID Completion
	
	
	

	Enabler Release OMA-ERELD-Pushv2_1 in BAC Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	-
	-
	-

	Requirement Doc Review Started

	-
	-
	-

	Requirement Doc Review Completed

	-
	- 
	-

	Requirement Doc Approved by TP
	-
	- 
	-

	Architecture Doc Work Started (w/Arch WG)
	-
	-
	-

	Architecture Doc Review Started

	-
	- 
	-

	Architecture Doc Review Completed

	-
	- 
	-

	Detailed Specification Development Started
	
	-
	-

	Consistency Review Started

	
	
	

	Consistency Review Completed

	
	
	

	Enabler Package Approved as Candidate by TP

	31-Oct-2002
	
	

	Test Planning Completed

	(date)
	June 2005
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	(date)
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Creation of new Enabler ERELD Email Notification

	
	
	


Note: Candidate Email Notification specification was updated 14th June 2004 to fix a clerical error in the specification. This did not require consistency review.
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