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1 General Description

Description and Objectives of Work to be Undertaken (including Justification and Use Cases):

This work item covers maintenance of the existing suite of OMA Push Specifications including updates based on for change requests related to these specs that are outside the scope of other specific work items being managed by the BAC-Push Group and do not constitute new functionality in these specs. 

Any proposed changes which result in new functionality outside this maintenance WID and other WIDs relating to Push shall require further WIDs to be developed.
Deliverable(s):

The work item contains the following tasks:

· change requests for all OMA Push Specifications
Update, review and approval of modified by specifications as per OMA agreed processes
2 Current Status

2.1 Status for Enabler
  Update to WAP 2.0 Enabler Release
Work Progress on Key Stages

	Requirements
	Status: n/a

External Coordination: none

	Architecture
	Status: n/a

Source Technologies: n/a

	Specification Creation
	Status: draft(s) prepared of WAP-235-PushOTA, WAP-247-PAP,WAP-249-PPG-Service specifications; being verified by BAC-Push Committee and cross-checked with DSO assistance. 
It has been proposed to decided to approve these changes separately from changes in WID-24-PushSecurity. Therefore these changes, once approved will be part of WAP 2.0 Enabler Release.

	Testing
	Status: Test review of WAP 2.0 ETS complete; ETS updated and put forward for TP Approval
Testing Considerations: none known


Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification: None
	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler Release OMA Push 2.1 in BAC Area

	Document Storage Location
	Internal docs on OMA BAC Push Portal

	Requirements Document
	N/A

	Architecture Document
	N/A

	Specifications
	Updates to:

Doc 2005-0014 - WAP-247-PAP-20050405 (Push Access Protocol Specification )

Doc 2005-0011 - WAP-235-PushOTA-20050405 (Push OTA Protocol Specification) 

Doc 2005-0015- WAP-249-PPGService-20050405 (PPG Service Specification)


	Support files (XML/DTD/etc)
	PAP 2.1 DTD

	ERELD
	OMA-ERELD-Pushv2_1


	Test reports
	<list of test reports>

	Review Reports
	<list of review reports – RD/AD/Consistency>


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval
	Sept 30 2004
	-
	Sept 30 2004

	WID Completion
	(date)
	August 2005
	February 2005

	Enabler Release OMA-ERELD-Pushv2_1 in BAC Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	-
	-
	-

	Requirement Doc Review Started

	-
	-
	-

	Requirement Doc Review Completed

	-
	- 
	-

	Requirement Doc Approved by TP
	-
	- 
	-

	Architecture Doc Work Started (w/Arch WG)
	-
	-
	-

	Architecture Doc Review Started

	-
	- 
	-

	Architecture Doc Review Completed

	-
	- 
	-

	Detailed Specification Development Started
	November 16 2004
	-
	-

	Consistency Review Started

	(date)
	June 30 2005
	May 2005 

	Consistency Review Completed

	(date)
	August 2005
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	(date)
	(date)

	Test Planning Completed

	(date)
	(date)
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	(date)
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Update to Enabler Release WAP 2.0 (repeat this and following lines for each release)

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones
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�PAGE \# "'Page: '#'�'"  ��Current schedule for all milestones.  If progress has effectively stopped on a WI, but the WG decides not to close the WI, then the Achieved Dates should be completed but the Current Plan dates should be left blank.
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