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1 General Description

This work item addresses the complete development of the PoC enabler. The Req WG began work on the PoC Requirement Document and continued that work until approved in TP on 06 Feb 2004. The POC WG has developed the Architecture Document as well as the technical specifications for Control Plane and User Plane. Current Status
: submitted for Consistency Review.
A new Work Item on PoC Release 2 has been assigned to PoC WG on 07 Sep 2004. The REQ WG is currently drafting the Requirements Document. The POC WG will start to work on the Architecture Document and on the technical specifications immediately after being informed by the REQ WG that there are enough stable areas in the Requirements Document.

1.1 Status for Enabler
 Release PoC Release 1 in POC
 Area

Work Progress on Key Stages

	Requirements
	Status: RD finished and approved
External Coordination: The draft RD has been shared with 3GPP and 3GPP2 groups to permit them to comment on level of requirements 


	Architecture
	Status: AD finished and Architecture review complete; currently under Consistency Review
Source Technologies: SIP is part of the solution (this is per the IMS/MMD networks). Other protocols are used for other aspects of the service, though some have not yet been agreed. Common elements, like Group Management and Presence are relevant for the PoC solution and common efforts with PAG taken to consider common solutions.

The PoC WG engaged with the ARC WG and mapped the PoC architecture with the OMA overall architecture.

	Specification Creation
	Status: Control And User Plane Documents are finished and currently under Consistency Review
Appropriate linkages with IMS/MMD/IETF source technologies are existing

Basic functionalities, such as Presence and Group Management are be developed by the PAG WG, but under the guidance of POC WG


	Testing
	Status: test cases being developed by the IOP-PoC SWG
Testing Considerations: PoC will be tested using test fest methodologies 



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	3GPP
	
	see normative references sections of RD, AD and technical specifications
	

	3GPP2
	
	see normative references sections of RD, AD and technical specifications
	

	IETF
	
	see normative references sections of RD, AD and technical specifications
	


Table 2 – Dependencies on Unapproved Specifications

2 Documents

2.1 Docs for Enabler
 Release PoC Release 1
 in POC
 Area

	Document Storage Location
	POC WG Document Repository (except RD)

	Requirements Document
	OMA-RD_PoC-V1_0-20050202-C

	Architecture Document
	OMA-AD-PoC-V1_0-20050202-D

	Specifications
	OMA-TS-PoC_ControlPlane-V1_0-20050202-D

OMA-TS-PoC_UserPlane-V1_0-20050202-D
OMA-TS-POC_XDM-V1_0-20050202-D 
OMA-ETR-PoC-V1_0-20050202-D
list complete

	Support files (XML/DTD/etc)
	none

	ERELD
	OMA-ERELD-PoC-V1_0-20050202-D

	Test reports
	none yet

	Review Reports
	OMA-RDRR_PoC-V1_0-20040131-A
OMA-POC-AD-RR-V1_0_2-20041020-D
OMA-CONRR-PoC-V1_0-20041129-D


Table 2 – Information on Documents

3 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	Apr 2003
	
	

	WID Completion

	not on plan
	
	

	Enabler Release PoC Release 1 in POC
 Area

	Requirement Doc Work Started (w/Req WG)
	May 2003
	
	May 2003

	Requirement Doc Review Started

	Dec 2003
	
	Nov 2003

	Requirement Doc Review Completed

	
	
	

	Requirement Doc Approved by TP
	Feb 2004
	
	Dec 2003

	Architecture Doc Work Started (w/Arch WG)
	Sep 2003
	
	Sep 2003

	Architecture Doc Review Started

	Apr 2004
	
	Apr 2004

	Architecture Doc Review Completed

	Oct 2004
	
	

	Detailed Specification Development Started
	Mar 2004
	
	Feb 2004

	Consistency Review Started

	Nov 2004
	
	Oct 2004

	Consistency Review Completed

	
	Feb 2005
	Dec 2004

	Enabler Package Approved as Candidate by TP

	
	Mar 2004
	Dec 2004

	Test Planning Completed

	
	Nov 2004
	

	Test Specifications Completed

	
	Jan 2005
	

	Test Activities Completed

	
	Sep 2005
	

	Enabler Package Approved by Technical Plenary

	
	Oct 2005
	


Table 2 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release PoC Release 1 in 
POC Area

	n/a
	
	


Table 2 – Detailed Information on Rescheduled Milestones







�PAGE \# "'Page: '#'�'"  ��The WID information should be related to the latest approved (‘A’) WID version.  For WISPRs supporting submissions of WIDs to TP for approval, the WID reference would be the submitted draft.


�PAGE \# "'Page: '#'�'"  ��Update this field each time the WISPR is submitted.


�PAGE \# "'Page: '#'�'"  ��Responsible person assigned for the WISPR


�PAGE \# "'Page: '#'�'"  ��If progress has effectively stopped on a WI, but the WG decides not to close the WI, then this status should be indicated clearly in the Current Status information, including when progress is expected to re-start.


�PAGE \# "'Page: '#'�'"  ��The section is to be repeated for each release in progress


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.


�PAGE \# "'Page: '#'�'"  ��List External organizations


�PAGE \# "'Page: '#'�'"  ��List all Dependencies known to approved materials.  For dependencies to unapproved see the next table.


�PAGE \# "'Page: '#'�'"  ��List any other enablers required for testing not already listed in specification dependencies


�PAGE \# "'Page: '#'�'"  ��List any internal or external work activities or specifications that are being referenced in the solution specifications and are not yet approved or published by that organisation.


�PAGE \# "'Page: '#'�'"  ��Example: 3GPP, IETF, OMA


�PAGE \# "'Page: '#'�'"  ��Example: CN, SIMPLE, PAG


�PAGE \# "'Page: '#'�'"  ��Example: TS26.244, XCAP, GM 1.0


�PAGE \# "'Page: '#'�'"  ��Provide estimate for when the dependent materials will be approved by the group listed.


�PAGE \# "'Page: '#'�'"  ��This header and table should be repeated for each release with work in progress.


�PAGE \# "'Page: '#'�'"  ��Formal name of enabler release including release number. Example: ’MMS 1.3’


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.


�PAGE \# "'Page: '#'�'"  ��Current schedule for all milestones.  If progress has effectively stopped on a WI, but the WG decides not to close the WI, then the Achieved Dates should be completed but the Current Plan dates should be left blank.


�PAGE \# "'Page: '#'�'"  ��Each time the WISPR is updated, copy the current plan info from previous version into the previous plan column.


�PAGE \# "'Page: '#'�'"  ��Date of TP Approval of the WID


�PAGE \# "'Page: '#'�'"  ��Planned date for completion of WI – irrespective of how many releases.


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by REQ WG


�PAGE \# "'Page: '#'�'"  ��Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by Arch WG


�PAGE \# "'Page: '#'�'"  ��Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should follow the WG completion of the detailed  specifications, ERELD and test requirements.


�PAGE \# "'Page: '#'�'"  ��This milestone corresponds to the date when the review is announced to be closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should typically be 4-6 weeks after Consistency Review started.


�PAGE \# "'Page: '#'�'"  ��Milestone for IOP WG


�PAGE \# "'Page: '#'�'"  ��New milestone (IOP WG)


�PAGE \# "'Page: '#'�'"  ��Milestone for IOP WG – all test fests and reports completed


�PAGE \# "'Page: '#'�'"  ��Approved Enabler completion date –IOP WG


�PAGE \# "'Page: '#'�'"  ��This field should indicate the first milestone (from list in table above) that has been rescheduled for this enabler for a particular reason – if more than one reason impacting different milestones, list separately.


�PAGE \# "'Page: '#'�'"  ��In this field, please indicate the reason for revising the planning of milestones. Examples of reasons are: "delay due to dependency on other activities", "delay due to lack of resources", "problems with review", etc.  Please provide details, especially in case of dependency on other activities.


�PAGE \# "'Page: '#'�'"  ��In this field, please indicate any corrective actions suggested by the Working Group to handle the shifting of milestones.  Examples of actions can be: "discuss dependency with WG Y", or "Solicit more resources from members to complete this milestone", etc.  Even if there is no specific course of action, please do try to provide details, for example "Waiting for specification X of WG Y to complete", or "In month Y we expect to have sufficient resources to continue", etc.


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.





NO REPRESENTATIONS OR WARRANTIES (WHETHER EXPRESS OR IMPLIED) ARE MADE BY THE OPEN MOBILE ALLIANCE OR ANY OPEN MOBILE ALLIANCE MEMBER OR ITS AFFILIATES REGARDING ANY OF THE IPR’S REPRESENTED ON THE “OMA IPR DECLARATIONS” LIST, INCLUDING, BUT NOT LIMITED TO THE ACCURACY, COMPLETENESS, VALIDITY OR RELEVANCE OF THE INFORMATION OR WHETHER OR NOT SUCH RIGHTS ARE ESSENTIAL OR NON-ESSENTIAL.

THE OPEN MOBILE ALLIANCE IS NOT LIABLE FOR AND HEREBY DISCLAIMS ANY DIRECT, INDIRECT, PUNITIVE, SPECIAL, INCIDENTAL, CONSEQUENTIAL, OR EXEMPLARY DAMAGES ARISING OUT OF OR IN CONNECTION WITH THE USE OF DOCUMENTS AND THE INFORMATION CONTAINED IN THE DOCUMENTS.

USE OF THIS DOCUMENT BY NON-OMA MEMBERS IS SUBJECT TO ALL OF THE TERMS AND CONDITIONS OF THE USE AGREEMENT (located at http://www.openmobilealliance.org/UseAgreement.html) AND IF YOU HAVE NOT AGREED TO THE TERMS OF THE USE AGREEMENT, YOU DO NOT HAVE THE RIGHT TO USE, COPY OR DISTRIBUTE THIS DOCUMENT.

THIS DOCUMENT IS PROVIDED ON AN "AS IS" "AS AVAILABLE" AND "WITH ALL FAULTS" BASIS.

© 2004 Open Mobile Alliance Ltd.  All Rights Reserved.
Page 1 (of 3)
Used with the permission of the Open Mobile Alliance Ltd. under the terms as stated in this document.
[OMA-Template-WISPR-20041108]

© 2004 Open Mobile Alliance Ltd.  All Rights Reserved.
Page 2 (of 3)
Used with the permission of the Open Mobile Alliance Ltd. under the terms as stated in this document.
[OMA-Template-WISPR-20041108]

