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1 General Description

The WID is to maintain and enhance the OMA IMPS v1.X technology that is originated from Wireless Village. The work contains:

· Specification document maintenance for OMA IMPS v1.1 Approved Version

· Specification document maintenance and quality improvement for OMA IMPS v1.2 Release Candidate

· Development of new version of OMA IMPS v1.X with minor enhancements based on feedback from the market where services using IMPS v1.1/1.2 have been or are in deployment.
2 Current Status

2.1 Status for Enabler Release IMPS 1.1
 in Messaging Area

Work Progress on Key Stages

	Requirements
	Status: Approved (done in the Wireless Village initiative)

External Coordination: None

	Architecture
	Status: Approved (done in the Wireless Village initiative)

Source Technologies: None

	Specification Creation
	Status: Approved (done in the Wireless Village initiative)



	Testing
	Status: Completed (4 Test fests under OMA, 2 Test Fests under Wireless Village Initiative)
Testing Considerations: None
Corrigenda Catalogue as informational material is available based on the feedback and the issues found during testin
g


Table 1A - Work Progress for Enabler Release 1.1

OMA dependencies on unapproved standards or specification:
  
None
2.2 Status for Enabler Release IMPS 1.2 in Messaging Area

Work Progress on Key Stages

	Requirements
	Status: Approved (done in the Wireless Village initiative)

External Coordination: None

	Architecture
	Status: Approved (done in the Wireless Village initiative)

Source Technologies: None

	Specification Creation
	Status: Approved (done in the Wireless Village initiative)



	Testing
	Status: Completed (4 IOT events through May 05). 

Testing Considerations: None




Table 1B - Work Progress for Enabler Release 1.2
OMA dependencies on unapproved standards or specification:
  
None
2.3 Status for Enabler Release IMPS 1.3 in Messaging Area

Work Progress on Key Stages

	Requirements
	Status: Approved 

External Coordination:  The ownership of RD development was transferred from Req to IMSWG

	Architecture
	Status: N/A, no changes from v1.2 expected
Source Technologies: None

	Specification Creation
	Status: Review complete 



	Testing
	Status: Test cases being developed 

Testing Considerations: None




Table 1C - Work Progress for Enabler Release 1.3
OMA dependencies on unapproved standards or specification:
  
None
3 Documents

3.1 Docs for Enabler Release IMPS 1.1 in Messaging
 Area
	Document Storage Location
	Messaging

	Requirements Document
	No separated RD but the approved requirements at a feature level can be found in OMA-WV-Features_Functions-v1_1-20021001-A

	Architecture Document
	OMA-WV-Arch-v1_1-20021001-A

	Specifications
	Complete List:

OMA-WV-Arch-V1_1-20021001-A

OMA –WV-Features_Functions-V1_1-20031001-A

OMA- WV-CSP-V1_1-20021001-A

OMA -WV-CSP_DTD-V1_1-20021001-A

OMA-WV-CSP_Transport-V1_1-20021001-A

OMA- WV-CSP_DataTypes-V1_1-20021001-A

OMA- WV-CSP_SMS-V1_1-20021001-A

OMA- WV-CSP_WBXMLV1_1-20021001-A

OMA- WV-CSP_SCR-V1_1-20021001-A

OMA -WV-PA-V1_1-20021001-A

OMA- WV-PA_DTD-V1_1-20021001-A

OMA -WV-CLP-V1_1-20021001-A

OMA-WV-SSP-V1_1-20021001-A

OMA- WV-SSP_Syntax-V1_1-20021001-A

OMA- WV-SSP_Transport-V1_1-20021001-A

OMA -WV-SSP_SCR-V1_1-20021001-A

	Support files (XML/DTD/etc)
	None

	ERELD
	OMA-ERELD-IMPS-V1_1-20021105-A

	Test reports
	ETR IMPS CSP 1.1 Test Fest November 2003
ETR IMPS CSP 1.1 Test Fest December 2002ETR IMPS CSP 1.1 Test Fest April 2003

 HYPERLINK "http://www.openmobilealliance.org/testfest/docs/IMPS11/1103-IMPS-CSP11.pdf" 
ETR IMPS SSP 1.1 Test Fest June 2003

 HYPERLINK "http://www.openmobilealliance.org/testfest/docs/IMPS11/1103-IMPS-CSP11.pdf" 
ETR IMPS CSP 1.1 Test Fest June 2003

 HYPERLINK "http://www.openmobilealliance.org/testfest/docs/IMPS11/1103-IMPS-CSP11.pdf" 
ETR IMPS SSP 1.1 Test Fest November 2003

 HYPERLINK "http://www.openmobilealliance.org/testfest/docs/IMPS11/1103-IMPS-CSP11.pdf" 


	Review Reports
	N/A (done in the Wireless Village Initiative)


Table 3A – Information on Documents

3.2 Docs for Enabler Release IMPS 1.2 in Messaging
 Area

	Document Storage Location
	Messaging

	Requirements Document
	No separated RD but the approved requirements at a feature level can be found in OMA-IMPS-WV-Features_Functions-v1_2-20050111-C

	Architecture Document
	OMA-WV-Arch-v1_2-20050111-C

	Specifications
	Complete List:

OMA-IMPS-WV-Arch-V1_2-20050111-C

OMA – IMPS-WV-Features_Functions-V1_2-20050111-C

OMA- IMPS-WV-CSP-V1_2-20050110-C

OMA - IMPS-WV-CSP_DTD-V1_2-20041217-C

OMA- IMPS-WV-CSP_Transport-V1_2-20050110-C

OMA- IMPS-WV-CSP_DataTypes-V1_2-20050110-C

OMA-IMPS-WV-CSP_SMS-V1_2-20050110-C

OMA- IMPS-WV-CSP_WBXMLV1_2-20050110-C

OMA- IMPS-WV-CSP_SCR-V1_2-20041217-C

OMA - IMPS-WV-PA-V1_2-20050110-C

OMA- IMPS-WV-PA_DTD-V1_2-20041217-C

OMA - IMPS-WV-CLP-V1_2-20041220-C

OMA- IMPS-WV-SSP-V1_2-20041217-C

OMA- IMPS-WV-SSP_Syntax-V1_2-20041217-C

OMA- IMPS-WV-SSP_Transport-V1_2-20041217-C

OMA - IMPS-WV-SSP_SCR-V1_2-20041217-C

	Support files (XML/DTD/etc)
	None

	ERELD
	OMA-ERELD-IMPS-V1_2_1-20050801-A

	Test reports
	ETR IMPS 1.2 CSP 1.2 Test Fest March 2004
ETR IMPS 1.2 SSP 1.2 Test Fest March 2004 

OMA-IOP-RPT-IMPS-V1_2-20041104-D

OMA-IOP-IMPS-2005-0014-Enabler-Test-Report-IMPSv12-Jan05

OMA-IOP-IMPS-2005-0029-TestFest-9-ETR-IMPS1.2-May05

	Review Reports
	N/A (done in the Wireless Village Initiative)


Table 3B – Information on Documents

3.3 Docs for Enabler Release IMPS 1.3 in Messaging
 Area

	Document Storage Location
	Messaging  -  OMA-ERP-IMPS-V1_3-20051011-C

	Requirements Document
	OMA-RD_IMPSDelta-V1_3-20041118-C

	Architecture Document
	OMA-AD-IMPS-V1_3-20051011-C

	Specifications
	Complete:

OMA-AD-IMPS-V1_3-20051011-C 

OMA-TS-IMPS-CSP-V1_3-20051011-C

OMA-TS-IMPS-CSP-XMLS-V1_3-20051011-C 
OMA-TS-IMPS-CSP_Transport-V1_3-20051011-C
OMA-TS-IMPS-CSP_Data_Types-V1_3-20051011-C
OMA-TS-IMPS-CSP_PTS-V1_3-20051011-C

OMA-TS-IMPS-CSP_WBXML-V1_3-20051011-C

OMA-TS-IMPS-PA-V1_3-20051011-C
OMA-TS-IMPS-PA_XMLS-V1_3-20051011-C

OMA-TS-IMPS-SSP-V1_3-20051011-C 
OMA-TS-IMPS-SSP_XMLS-V1_3-20051011-C 

OMA-TS-IMPS-SSP_Transport-V1_3-20051011-C

OMA-TS-wA-Application-Characteristic-for-IMPS-V1_0-20051011-C
OMA-TS-IMPS-MO-V1_0-20051011-C
OMA-ETR-IMPS-V1_3-20050909-D

	Support files (XML/DTD/etc)
	OMA-TS-wA-Application-Characteristic-for-IMPS-V1_0-20051011-C


	ERELD
	OMA-ERELD-IMPS-V1_3-20051011-C

	Test reports
	None

	Review Reports
	OMA-RDRR-IMPSDelta-V1_3-20041109-D
OMA-IM-2005-0603R01-IMPS13_CONRR_August_09


Table 3C – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	03/02/03
	 
	

	WID Completion

	 
	WI continues until the spec document becomes obsolete
	 

	Enabler Release IMPS 1.1 in Messaging Area

	Earlier stages were not tracked because they were completed in the Wireless Village Initiative
	
	
	

	Enabler Package Approved by Technical Plenary

	01/10/02
	
	

	Enabler Release IMPS 1.2 in Messaging Area

	Earlier stages were not tracked because they were completed in the Wireless Village Initiative
	
	
	

	Consistency Review Started

	28/01/03
	
	

	Consistency Review Completed

	03/02/03
	
	

	Enabler Package Approved as Candidate by TP

	03/03/03
	
	

	Test Planning Completed

	31/07/04
	
	

	Test Specifications Completed

	18/08/04
	
	

	Test Activities Completed

	04/11/04
	
	

	Enabler Package Approved by Technical Plenary

	 18/11/04
	
	

	Enabler Release IMPS 1.3 in Messaging Area

	Requirement Doc Work Started (w/Req WG)
	09/09/03
	
	

	Requirement Doc Review Started

	14/10/04
	
	

	Requirement Doc Review Completed

	09/11/04
	
	

	Requirement Doc Approved by TP
	18/11/04
	
	

	Architecture Doc Work Started (w/Arch WG)
	
	N/A*1
	N/A*1

	Architecture Doc Review Started

	
	N/A*1
	N/A*1

	Architecture Doc Review Completed

	
	N/A*1
	N/A*1

	Detailed Specification Development Started
	15/12/04
	
	

	Consistency Review Started

	17/04/05
	
	

	Consistency Review Completed

	15/08/05
	
	

	Enabler Package Approved as Candidate by TP

	11/10/05
	
	

	Test Planning Completed

	
	31/01/06
	15/10/05

	Test Specifications Completed

	
	28/02/06
	15/11/05

	Test Activities Completed

	
	01/12/06
	15/04/06

	Enabler Package Approved by Technical Plenary

	
	15/01/07
	01/05/06


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release IMPS 1.3 in Messaging Area

	Test Planning Completed

	Delay in completing test planning and specifications
	Increase focus on test planning

	Test Activities Completed

	Now planning for at least 3 IOT events and error correction for worst case; final approval date could be earlier
	None required


Table 5 – Detailed Information on Rescheduled Milestones
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