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1 General Description

This Work Item is created to guarantee the uninterrupted evolution of the MMS Enabler Release v1.2 into MMS Enabler Release v1.3 based on the requirements (stage 1) and functional service behaviour description (stage 2) specified by the 3rd Generation Partnership Project (3GPP).

2 Current Status

2.1 Status for Enabler
 Release <MMS 1.3>
 in <Messaging>
 Area

Work Progress on Key Stages

	Requirements
	Status: not applicable

External Coordination Work on requirements in OMA is not needed for this module, since this work is based on existing requirements developed by 3GPP.

Following an action item from OMA TP all RD modules for OMA MMS v1.3 were merged into one consolidated RD.


	Architecture
	Status not applicable 

Source Technologies: OMA MMS Enabler Release v1.2

	Specification Creation
	Status: First draft versions are being worked on. 

Specification Dependencies: MMS Enabler Release v1.2, 3GPP TS 22.140, 3GPP TS 23.140


	Testing
	Status: not started 

Testing Considerations: <list any special considerations to accommodate testing activities needed for the work covered in this release>

A schedule for testing hasn’t been discussed with OMA IOP yet.



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	3GPP
	T2
	3GPP MMS Rel-6
	December 2004

	3GPP2
	TSG-X
	3GPP2 MMS (Rel-6 compliant)
	February 2005 (?)


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release <MMS 1.3>
 in <Messaging>
 Area

	Document Storage Location
	http://www.openmobilealliance.org/ftp/MWG/MMS/Gen_Info/specs.shtml

	Requirements Document
	OMA-RD_MMS-V1_3-20040621-D

	Architecture Document
	OMA-MMS-ARCH-v1.3

	Specifications
	OMA-MMS-ARCH-v1.3

OMA-MMS-CONF-v1.3

OMA-MMS-CTR-v1.3

OMA-MMS-ENC-v1.3

OMA-MMS-ERELD-v1.3

OMA-MMS-ETR-v1.3

OMA-MMS-TEMP-v1.3

	Support files (XML/DTD/etc)
	OMA-MMS-W4-v1.3
(for UA provisioning; formerly known as: w4.txt)

	ERELD
	OMA-MMS-ERELD-v1.3

	Test reports
	t.b.d.

	Review Reports
	t.b.d.


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	November 2003
	(date)
	November 2003


	WID Completion

	(date)
	(date)
	(date)

	Enabler Release <MMS 1.3>
 in <Messaging>
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	April 2004
	April 2004
	February 2004)

	Requirement Doc Review Started

	April 2004
	April 2004
	February 2004

	Requirement Doc Review Completed

	September 2004
	(date)
	

	Requirement Doc Approved by TP
	September 2004
	September 2004
	June 2004

	Architecture Doc Work Started (w/Arch WG)
	September 2004
	September 2004
	completed

	Architecture Doc Review Started

	January 2005
	January 2005
	September 2004

	Architecture Doc Review Completed

	March 2005
	March 2005
	February 2005

	Detailed Specification Development Started
	May 2004
	May 2004
	November 2003

	Consistency Review Started

	March 2005
	March 2005
	February 2005

	Consistency Review Completed

	April 21, 2005
	April 2005
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	June 2005
	May 2005

	Test Planning Completed

	(date)
	(date)
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	November 2005
	January 2005


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <MMS 1.3>
 in <Messaging>
 Area (repeat this and following lines for each release)

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones







�PAGE \# "'Page: '#'�'"  ��The WID information should be related to the latest approved (‘A’) WID version.  For WISPRs supporting submissions of WIDs to TP for approval, the WID reference would be the submitted draft.


�PAGE \# "'Page: '#'�'"  ��Update this field each time the WISPR is submitted.


�PAGE \# "'Page: '#'�'"  ��Responsible person assigned for the WISPR


�PAGE \# "'Page: '#'�'"  ��Only brief description needed as this is complementary to the WID.  Release strategy is most relevant information.  Note a WI may be delivered in more than one Enabler release.  Also a WI may be combined with other WIs into an enabler release.


�PAGE \# "'Page: '#'�'"  ��If progress has effectively stopped on a WI, but the WG decides not to close the WI, then this status should be indicated clearly in the Current Status information, including when progress is expected to re-start.


�PAGE \# "'Page: '#'�'"  ��The section is to be repeated for each release in progress


�PAGE \# "'Page: '#'�'"  ��Formal name of enabler release including release number. Example: ’MMS 1.3’


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.


�PAGE \# "'Page: '#'�'"  ��List External organizations


�PAGE \# "'Page: '#'�'"  ��List External organizations


�PAGE \# "'Page: '#'�'"  ��List all Dependencies known to approved materials.  For dependencies to unapproved see the next table.


�PAGE \# "'Page: '#'�'"  ��List any other enablers required for testing not already listed in specification dependencies


�PAGE \# "'Page: '#'�'"  ��List any internal or external work activities or specifications that are being referenced in the solution specifications and are not yet approved or published by that organisation.


�PAGE \# "'Page: '#'�'"  ��Example: 3GPP, IETF, OMA


�PAGE \# "'Page: '#'�'"  ��Example: CN, SIMPLE, PAG


�PAGE \# "'Page: '#'�'"  ��Example: TS26.244, XCAP, GM 1.0


�PAGE \# "'Page: '#'�'"  ��Provide estimate for when the dependent materials will be approved by the group listed.


�PAGE \# "'Page: '#'�'"  ��This header and table should be repeated for each release with work in progress.


�PAGE \# "'Page: '#'�'"  ��Formal name of enabler release including release number. Example: ’MMS 1.3’


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.


�PAGE \# "'Page: '#'�'"  ��Current schedule for all milestones.  If progress has effectively stopped on a WI, but the WG decides not to close the WI, then the Achieved Dates should be completed but the Current Plan dates should be left blank.


�PAGE \# "'Page: '#'�'"  ��Each time the WISPR is updated, copy the current plan info from previous version into the previous plan column.


�PAGE \# "'Page: '#'�'"  ��Date of TP Approval of the WID


�PAGE \# "'Page: '#'�'"  ��All dates to be day/month/year.


�PAGE \# "'Page: '#'�'"  ��Planned date for completion of WI – irrespective of how many releases.


�PAGE \# "'Page: '#'�'"  ��Formal name of enabler release including release number. Example: ’MMS 1.3’


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by REQ WG


�PAGE \# "'Page: '#'�'"  ��Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by Arch WG


�PAGE \# "'Page: '#'�'"  ��Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should follow the WG completion of the detailed  specifications, ERELD and test requirements.


�PAGE \# "'Page: '#'�'"  ��This milestone corresponds to the date when the review is announced to be closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should typically be 4-6 weeks after Consistency Review started.


�PAGE \# "'Page: '#'�'"  ��Milestone for IOP WG


�PAGE \# "'Page: '#'�'"  ��New milestone (IOP WG)


�PAGE \# "'Page: '#'�'"  ��Milestone for IOP WG – all test fests and reports completed


�PAGE \# "'Page: '#'�'"  ��Approved Enabler completion date –IOP WG


�PAGE \# "'Page: '#'�'"  ��This field should indicate the first milestone (from list in table above) that has been rescheduled for this enabler for a particular reason – if more than one reason impacting different milestones, list separately.


�PAGE \# "'Page: '#'�'"  ��In this field, please indicate the reason for revising the planning of milestones. Examples of reasons are: "delay due to dependency on other activities", "delay due to lack of resources", "problems with review", etc.  Please provide details, especially in case of dependency on other activities.


�PAGE \# "'Page: '#'�'"  ��In this field, please indicate any corrective actions suggested by the Working Group to handle the shifting of milestones.  Examples of actions can be: "discuss dependency with WG Y", or "Solicit more resources from members to complete this milestone", etc.  Even if there is no specific course of action, please do try to provide details, for example "Waiting for specification X of WG Y to complete", or "In month Y we expect to have sufficient resources to continue", etc.


�PAGE \# "'Page: '#'�'"  ��Formal name of enabler release including release number. Example: ’MMS 1.3’


�PAGE \# "'Page: '#'�'"  ��Functional area in which this enabler release is included. Example (for MMS 1.3): ‘Messaging’.  If no enabler expected insert n/a. For information about which functional areas that currently exist, see � HYPERLINK "http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm" ��http://member.openmobilealliance.org/ftp/rel/info/OMAWP/Current/menu.htm�.





NO REPRESENTATIONS OR WARRANTIES (WHETHER EXPRESS OR IMPLIED) ARE MADE BY THE OPEN MOBILE ALLIANCE OR ANY OPEN MOBILE ALLIANCE MEMBER OR ITS AFFILIATES REGARDING ANY OF THE IPR’S REPRESENTED ON THE “OMA IPR DECLARATIONS” LIST, INCLUDING, BUT NOT LIMITED TO THE ACCURACY, COMPLETENESS, VALIDITY OR RELEVANCE OF THE INFORMATION OR WHETHER OR NOT SUCH RIGHTS ARE ESSENTIAL OR NON-ESSENTIAL.

THE OPEN MOBILE ALLIANCE IS NOT LIABLE FOR AND HEREBY DISCLAIMS ANY DIRECT, INDIRECT, PUNITIVE, SPECIAL, INCIDENTAL, CONSEQUENTIAL, OR EXEMPLARY DAMAGES ARISING OUT OF OR IN CONNECTION WITH THE USE OF DOCUMENTS AND THE INFORMATION CONTAINED IN THE DOCUMENTS.

USE OF THIS DOCUMENT BY NON-OMA MEMBERS IS SUBJECT TO ALL OF THE TERMS AND CONDITIONS OF THE USE AGREEMENT (located at http://www.openmobilealliance.org/UseAgreement.html) AND IF YOU HAVE NOT AGREED TO THE TERMS OF THE USE AGREEMENT, YOU DO NOT HAVE THE RIGHT TO USE, COPY OR DISTRIBUTE THIS DOCUMENT.

THIS DOCUMENT IS PROVIDED ON AN "AS IS" "AS AVAILABLE" AND "WITH ALL FAULTS" BASIS.

© 2004 Open Mobile Alliance Ltd.  All Rights Reserved.
Page 1 (of 3)
Used with the permission of the Open Mobile Alliance Ltd. under the terms as stated in this document.
[OMA-Template-WISPR-20041108]

© 2004 Open Mobile Alliance Ltd.  All Rights Reserved.
Page 2 (of 3)
Used with the permission of the Open Mobile Alliance Ltd. under the terms as stated in this document.
[OMA-Template-WISPR-20041108]

