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1 Overview

OMA COM CPM Working group would like to share the current OMA CPM v2.2. development work plan for your information and consideration in case new requirements on OMA CPM would be needed for the technical realization of the GSMA Universal Profile v2.0.
The current scoping of OMA CPM v2.2. Work item is as follows:
· CPM Charging support for inter-carrier resource usage, based on WAS WSOLU LS request, 

· CPM with OMA NMS REST NetAPI for the Message Store, and

· Group Chat enhancement features and optimizations for traffic withstanding a high number of subscribers

2 Proposal

OMA COM CPM has set the schedule for the OMA CPM v2.2 standard developments in alignment with latest GSMA work plans for the Universal Profile v2.0. 

The current CPM v2.2. time plan took in consideration the following activities envisaged to take place prior to release of the GSMA Universal Profile v2.0:
· OMA CPM v2.2. development of current scoping (as listed above), bug fixes and potential new requirements for Universal Profile v2.0;

· CPM v2.2 Consistency Review, followed by Candidate Approval

· Endorsement activities on the GSMA GSG side of the Candidate released CPM v2.2. specifications

· GSG schedule, i.e. last GSG F2F meeting date prior to the Release date for the GSMA Universal Profile v2.0 being scheduled on April 24-28, 2017

CPM v2.2 work planning: 
	

	Consistency/Closure Review Start
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2017-01-05


	
	

	Release Approved as Candidate
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2017-03-31


	
	


In the eventuality that GFRG and GSG decide that standardization is required for some of the new Universal Profile v2.0 features, then OMA COM CPM group would be pleased to receive these requirements prior to: 2016-11-30. 
This allows the CPM group to work on development of the specifications during December, so that all CPM v2.2 can start the Consistency Review by Jan 05, 2017.

Please note that December is a short month due to winter holidays season. Hence we request that GSMA active GSG companies contribute with resources to support the required work. 

3 Requested Action(s)

OMA kindly asks GSMA GFRG and GSG to:

Consider OMA CPM v2.2. time plan presented above and in case GSG would determine that any standardization work is required in CPM v2.2. to satisfy the new GFRG requirements for Universal Profile v2.0, then kindly provide these requirements within the afore mentioned timeline (2016-11-30).
� If the “Confidential LS” box is selected, this liaison statement is intended to be Confidential per agreement by OMA and the addressed organization.  Neither side should make this communication available to non-members.
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