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1 General Description

The Device Management Scheduling aims to accelerate the achievement of the primary goals of Device Management Working Group, by providing a mechanism in which the client performs management actions requested by the server in given times and conditions according to the given schedule. 
DM Requirement Document will be examined to identify new DM Scheduling requirements and use cases as well as the existing use cases that can be enhanced by DM Scheduling functionality. DM Requirements 

Document specification will be updated, new DM technical specifications and DM interoperability specifications will be created to address the identified gaps.
2 Current Status

2.1 Status for Device Management Scheduling
 1.0 Enabler Release in DM
 Area

Work Progress on Key Stages

	Requirements
	Status: draft being worked.

External Coordination: n/a.


	Architecture
	Status: Device Management Scheduling specification does not introduce new elements into existing DM architecture.

Source Technologies:  OMA-DM v1.2

	Specification Creation
	Status: not started.


	Testing
	Status: not started.

Testing Considerations: 



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	OMA
	DM
	DM v1.2
	Sep 2005

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Device Management Scheduling 1.0 Enabler Release
 in DM
 Area

	Document Storage Location
	http://www.openmobilealliance.org/documents.html

	Requirements Document
	Device Management RD version TBD

	Architecture Document
	OMA-Inventory of Existing Architectures-V0_1-20031111-D

	Specifications
	TBD 

	Support files (XML/DTD/etc)
	TBD

	ERELD
	TBD


	Test reports
	TBD

	Review Reports
	TBD


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	(date)
	April 2005
	(date)


	WID Completion

	(date)
	November 2006
	(date)

	Enabler Release Device Management Scheduling
 in DM
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	(date)
	April 2005
	(date)

	Requirement Doc Review Started

	(date)
	July 2005
	(date)

	Requirement Doc Review Completed

	(date)
	September 2005
	(date)

	Requirement Doc Approved by TP
	(date)
	September 2005
	(date)

	Architecture Doc Work Started (w/Arch WG)
	(date)
	September 2005
	(date)

	Architecture Doc Review Started

	(date)
	September 2005
	(date)

	Architecture Doc Review Completed

	(date)
	September 2005
	(date)

	Detailed Specification Development Started
	(date)
	September 2005
	(date)

	Consistency Review Started

	(date)
	June 2006
	(date)

	Consistency Review Completed

	(date)
	July 2006 
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	July 2006
	(date)

	Test Planning Completed

	(date)
	July 2006
	(date)

	Test Specifications Completed

	(date)
	July 2006
	(date)

	Test Activities Completed

	(date)
	November 2006
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	November 2006
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release Device Management Scheduling
 in DM
 Area (repeat this and following lines for each release)

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones
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