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1 General Description

See SUPL WID.

2 Current Status

2.1 Status for Enabler
 Release SUPL 1.0
 in Location
 Area

Work Progress on Key Stages

	Requirements
	Status: approved

External Coordination: OMA Location WG and 3GPP2 decided to cooperate on the requirements level and possibly later phases.

	Architecture
	Status: approved
Source Technologies: RRLP and RRC from 3GPP, TIA801 from 3GPP2



	Specification Creation
	Status: approved
Specifications are at “candidate enabler” status.

	Testing
	Status: Test specifications finalised.
Testing Considerations: Considering to align testing of SUPL with MLS (mainly RLP)



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

2.2 

	
	


	
	


	
	



	
	






	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	



3 Documents

3.1 Docs for Enabler
 Release SUPL 1.0 in LOC
 Area

	Document Storage Location
	Permanent Document area of LOC Portal site

	Requirements Document
	OMA-RD-SUPL-V1_0-20050616-C

	Architecture Document
	OMA-AD-SUPL-V1_0-20050719-C

	Specifications
	OMA-TS-ULP-V1_0-20050719-C

OMA-TS-SUPL-MO-V1_0-20050719-C

OMA-TS-SUPL-Client-Provisioning-V1_0-20050719-C

OMA-ETR-SUPL-V1_0-20050701-D

	Support files (XML/DTD/etc)
	

	ERELD
	OMA-ERELD-SUPL-V1_0-20050719-C

	Test reports
	<list of test reports>

	Review Reports
	OMA-LOC-2004-0218R02-SUPL_RD_Review_Report

OMA-ADRR-SUPL-V1_0-20050208-I
OMA-CONRR-SUPL-V1_0-20050701-I


Table 3 – Information on Documents

3.2 
	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	



4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	2003-11-01
	2003-11-01
	2003-11-01

	WID Completion

	(date)
	2006-10-31
	(date)

	Enabler Release SUPL 1.0
 in LOCATION
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	2003-11-01
	2003-11-01
	2003-11-01

	Requirement Doc Review Started

	2004-06-21
	2004-06-21
	2004-06-21

	Requirement Doc Review Completed

	2004-06-18
	2004-06-18
	2004-06-18

	Requirement Doc Approved by TP
	2004-09-30
	2004-09-30
	2004-09-30

	Architecture Doc Work Started (w/Arch WG)
	2004-02-05
	2004-02-05
	2004-02-05

	Architecture Doc Review Started

	2004-11-29
	2004-11-29
	2004-11-22

	Architecture Doc Review Completed

	2005-02-14
	2005-02-28
	2004-12-16

	Detailed Specification Development Started
	2004-04-29
	2004-04-29
	2004-04-29

	Consistency Review Started

	2005-05-18
	2005-04-25
	2005-03-01

	Consistency Review Completed

	2005-06-30
	2005-06-15
	2005-04-06

	Enabler Package Approved as Candidate by TP

	2005-07-19
	2005-07-19
	2005-06-29

	Test Planning Completed

	(date)
	2005-12-31
	(date)

	Test Specifications Completed

	(date)
	2005-12-31
	(date)

	Test Activities Completed

	(date)
	2006-09-30
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	2006-10-31
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release SUPL
 in L
OCATION Area (repeat this and following lines for each release)

	
	Specifications in “candidate enabler” status
	None


Table 5 – Detailed Information on Rescheduled Milestones
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