
Calendar view-Public Updated: 11 March 04
C = Candidate Enabler published
A = Approved Enabler published

Key: Grey'd enablers are Work Items not yet assigned to enablers
Requirements document Rr Req Rev Start of a phase may be hidden by overlapping end of previous phase- see other sheet for actual dates
Specifications + ERELD Cr Consist Rev Now
IOP process S, TF Test Specs, Test Fest | 
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Bold = changed J F A M J J A S O N D J F M A M J J A S O N D

Browsing 2.1 none Candidate Enabler S TF 1 TF 2
Browsing Enhancement+WCSS prev 2.2 21,22 Consist Rev follow up C

current Submitted TP Approv C S TF 1 TF 2
Browsing Enhancements Ph1 prev 2.x 22 Specs in Dev Rr Cr C

current Specs in dev Cr C
Browsing Enhancements Ph2 prev 2.y 22 WI approved Rr Cr C

current Rr Cr C
User Agent Profile 1.1 none Candidate Enabler
User Agent Profile 2.0 none Candidate Enabler TF 1 TF 2 A?
Default stylesheet prev 1 53 WI Approved Rr Cr C

current WI Approved Rr Cr C
(Browsing maintenance) 2.x 58 WI approved
(Multimodal & Multidevice) prev ? 03 Reqmts Dev

current Architecture rev Ar Cr C
(URI schemes) prev ? 59 Reqmts Dev Rr Cr C

current REQ Dev Rr Cr C
(Push over SIP) prev ? 54 WI approved Rr Ar Cr C

current WI Approved Rr Ar Cr C
(Push security) prev ? 24 WI approved Ar Cr C

current Arch dev Ar Cr C
Browser conformance current ? 78 Req dev Rr Ar
Mobile SMIL current WI Approved Rr

TF 2 A? TF 3 TF 4
Download 1.0 none Candidate Enabler
Download prev 2.0 44 Reqmts Dev Rr Ar Cr

current
Digital Rights Management 1.0 none Candidate Enabler TF 2 A? TF 3 TF 4
Digital Rights Management prev 2.0 04 Specs in Dev Cr C

current Specs in Dev Cr C

Data Synchronization 1.1.2 none Approved Enabler TF 3 TF ?
Data Synchronization prev 1.2 48 Specs in dev

current Submitted for TP approval C S TF 1 TF 2
Device Management 1.1.2 1 Submitted Approved EA TF 3 TF 4
Device Management prev 1.2 1 Specs in dev Cr C

current Cr C
Device Management WS i/f prev 1 13 Reqmts approved

current Spes in dev Ar Cr C
DS Common 1.1.2 none Approved Enabler
Client Provisioning 1.1 none Candidate Enabler S TF 1 TF 2 A
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MMS 1.1 none Candidate Enabler TF 3 A? TF 4 TF 5
MMS +Minimal Interoperability 1.2 10 Candidate Enabler S TF 1 TF 2 TF 3
MMS Maintenance ? 81 WI approved

MMS Evolution prev 1.3 80 WI approved
current Req dev/rev Rr C

MMS extensibility prev 1.3 82 WI approved
current Req/spec dev Rr C MMS 1.3

MMS Service aspects prev 1.3 83 WI approved
current Rr C

Standard Transcoding i/f prev 1 23 Reqmts dev Ar Cr C A
current Arch + spec dev Ar Cr C

IMPS 1.1 none Approved Enabler TF 4
IMPS 1.2 26 Candidate Enabler TF 1 TF 2 TF 3 TF 4 A?
IMPS prev 1.3 26 Reqmts dev Rr Cr C

current Reqmts dev Rr/Ar Cr C
SIP/SIMPLE prev ? 74 WI approved Rr Cr C

current Req Dev Rr Cr C
WV-SIP interworking prev ? 31 WI approved Ar Cr C

current Rr Ar Cr C
Interworking messaging systemsprev ? 61 Req dev Rr Ar

current REQ Dev Rr Ar Cr C

OMA SIMPLE Presence prev 1 73 Req dev Rr Ar Cr C
current Req Dev/Arch dev Rr Ar Cr C

OMA SIMPLE Presence current 2 Req Dev/Arch dev Rr Ar Cr C

Presence basic WSI prev ? 77 Re dev Rr Ar Cr C
current Req dev Rr/Ar Cr C

POC prev ? 43 Arch dev Ar Cr C
current Arch Dev Ar Cr C

Location - MLP 3.1 prev (1.0) 41 Consist Rev follow up C
current Submitted for TP approval C

Location - MLP 3.2 (for 3GPP re prev 2 41 Req dev
current ?

Location WAP ? 41 Enabler under review
Location Roaming (for 3GPP rel prev ? 40 Reqmts dev Ar CR C

current Reqmts Dev Rr Ar Cr C Enabler for Rel 6
Location PCP (for 3GPP rel6) prev ? 42 Reqmts dev

current Spec dev Rr Ar Cr C
Location next gen prev ? 39 Reqmts dev Ar

current Reqmts Rev Rr Ar
SUPL prev ? 71 Reqmts dev Ar Cr C

current Reqmts Dev Rr Ar Cr C

Games Services 1.0 none Candidate Enabler No IOT planned
Games Services prev 2.0 37 Reqmts Rr Ar Cr C

current Reqmts Approved Rr Ar Cr C
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Common enablers

OWSER + OWSER NI prev 1 05, 72 consist rev follow up Cr C
current Candidate to TP C S TF ?

Group management prev 1 86 WI  to be approved Rr Ar
current Rr Ar Cr

Group management current 2 Rr Ar Cr C

Onboard Key Generation + Enroprev 2 45 TP approval Cr C
current TP approval C

Wireless Identity Module ? ?
OCSP-MP ? 38 TP approval C

Proxy Based Redirect prev ? 07R1 Req approved
current ? Spec dev Cr C

Domain Name System 1.0 none Candidate Enabler No IOT planned
E-Mail Notification 1.0 none Candidate Enabler No IOT planned
(MPG maintenance) ? 55 WI Approved

IMSin OMA prev ? 76 Reqmts dev Rr Ar Cr C
current Reqmts dev Rr Ar

Billing Framework 1.0 none Candidate Enabler No IOT planned
(Billing F/w maintenance) ? 36 WI Approved

Arch SLE 89 Spec dev Cr

Other Approved Work Items (not associated with specifications or enablers)

Architecture 29 Ongoing
Architecture RD 30 Complete
Network ID 49 Reqmts dev Rr
Execution Policy EM 56 Reqmts dev Rr
Arch common fnct 62 unknown
Operator Service PE 75 Reqmts dev Rr
Charging Reqmts 87 Reqmts dev Rr
Arch gap analysis 88 Gap analysis Ar

BOF Reports
Mobile Broadcast
Enterprise
Content screening

OMA events calendar Technical Plenary
All WGs
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