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Work Item Status and Planning Report

	Title:
	Report on <Title of WID>
	 FORMCHECKBOX 
 OMA Confidential

	WID Document:
	OMA-WID_xxxx-<WIDname>-<WIDversion>-YYYYMMDD-<state> 


	Report Date:
	dd Mmm yyyy 


	Reporting Group:
	<name of responsible Work Group or SubWG>

	Contact Person:
	<name>, <org>, <email> 



1 General Description

<Provide general information about the objectives of the work to be addressed by the WID and how it will be addressed (e.g. stand-alone enabler, embedded in a shared enabler, etc).  Where multiple releases are planned or in progress, a brief statement on the release strategy would be useful> 

2 Current Status

2.1 Status for Release <x.y> (repeated for multiple releases in progress)

Work Progress on Key Stages

	Requirements
	Status: <select one of following: draft being worked, draft under review, candidate, approved>

External Coordination: <list any areas where common work or requirements consideration is driving liaison activities that may contribute to the OMA solution>

<add any comments> 


	Architecture
	Status: <select one of following: not started, draft being worked, draft under review, review complete, candidate, approved>

Source Technologies: <list any internal or external technologies that contribute key elements of the solution>

<add any comments>

	Specification Creation
	Status: <select one of following: not started, draft(s) being worked, draft(s) under review, review complete, candidate, approved>

Specification Dependencies: <list any internal or external work activities or specifications that are being referenced in the solution specifications>
<add any comments> 


	Testing
	Status: <select one of following: not started, test scenarios being drafted, test cases being developed, test fest planned, in test, completed>

Testing Considerations: <list any special considerations to accommodate testing activities needed for the work covered in this release>

<add any comments> 



3 Documents

3.1 Documents for Release <x.y> (repeated for multiple releases in progress) 

	Document Storage Location
	<Where are these permanent documents located>

	Requirements Document
	<RD name >

	Architecture Document
	<AD name>

	Specifications
	<list of specs
this should be list of docs included in the enabler package>
<indicate if list is partial or complete> 


	Support files (XML/DTD/etc)
	<list any files being developed>

	ERELD
	<ERELD name> 


	Test reports
	<list of test reports>

	Review Reports
	<list of review reports – RD/AD/Consistency>


4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan 

	Previous Plan 


	WID

	WID Approval 

	(date)
	(date)
	(date) 


	WID Completion 

	(date)
	(date)
	(date)

	Release <x.y> (repeat this and following lines for each release) 


	Requirement Doc Work Started (w/Req WG)
	(date)
	(date)
	(date)

	Requirement Doc Review Started 

	(date)
	(date)
	(date)

	Requirement Doc Review Completed 

	(date)
	(date)
	(date)

	Requirement Doc Approved by TP
	(date)
	(date)
	(date)

	Architecture Doc Work Started (w/Arch WG)
	(date)
	(date)
	(date)

	Architecture Doc Review Started 

	(date)
	(date)
	(date)

	Architecture Doc Review Completed 

	(date)
	(date)
	(date)

	Detailed Specification Development Started
	(date)
	(date)
	(date)

	Consistency Review Started 

	(date)
	(date)
	(date)

	Consistency Review Completed 

	(date)
	(date)
	(date)

	Candidate Enabler Package Submitted to TP 

	(date)
	(date)
	(date)

	Test Planning Completed 

	(date)
	(date)
	(date)

	Test Specifications Completed 

	(date)
	(date)
	(date)

	Test Activities Completed 

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary 

	(date)
	(date)
	(date)


This template uses embedded comments (with oma tags) to convey instructional information intended to assist in preparation of the WISPR report.  Different word processors may handle these comments differently.  You may need to enable the comments feature to see them, or you may not get them at all – sorry for any inconvenience.  These tags do not normally print so they may be left in the document.
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�PAGE \# "'Page: '#'�'"  ��The WID information should be related to the latest approved (‘A’) WID version.  For WISPRs supporting submissions of WIDs to TP for approval, the WID reference would be the submitted draft.


�PAGE \# "'Page: '#'�'"  ��Update this field each time the WISPR is submitted.


�PAGE \# "'Page: '#'�'"  ��Responsible person assigned for the WISPR


�PAGE \# "'Page: '#'�'"  ��Only brief description needed as this is complementary to the WID.  Release strategy is most relevant information.  Note a WI may be delivered in more than one Enabler release.  Also a WI may be combined with other WIs into an enabler release.


�PAGE \# "'Page: '#'�'"  ��Repeat for each release planned


�PAGE \# "'Page: '#'�'"  ��List External organizations


�PAGE \# "'Page: '#'�'"  ��List all Dependencies known so far:  external/internal organization+ specifications+ approx availability date.


�PAGE \# "'Page: '#'�'"  ��List any other enablers required for testing not already listed in specification dependencies


�PAGE \# "'Page: '#'�'"  ��Repeat for each enabler release planned


�PAGE \# "'Page: '#'�'"  ��Identify all known specifications even if partial list.


�PAGE \# "'Page: '#'�'"  ��Identify the Enabler Release in which this work item will be included


�PAGE \# "'Page: '#'�'"  ��Current schedule for all milestones


�PAGE \# "'Page: '#'�'"  ��Each time the WISPR is updated, copy the current plan info from previous version into the previous plan column.


�PAGE \# "'Page: '#'�'"  ��Date of TP Approval of the WID


�PAGE \# "'Page: '#'�'"  ��All dates to be day/month/year.


�PAGE \# "'Page: '#'�'"  �� Planned dDate for completion of WI – irrespective of how many releases.


�PAGE \# "'Page: '#'�'"  ��State release number for the enabler.


�PAGE \# "'Page: '#'�'"  ��DPlanned date for start of formal review by REQ WG


�PAGE \# "'Page: '#'�'"  �� Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��DPlanned date for start of formal review by Arch WG


�PAGE \# "'Page: '#'�'"  �� Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should follow the WG completion of the detailed  specifications, ERELD and test requirements. The date to be indicated is the start of the review period and not the date when the actual review meeting is held.


�PAGE \# "'Page: '#'�'"  �� This milestone corresponds to the date when the review is announced to be closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should typically be 4 weeks after Consistency Review started.


�PAGE \# "'Page: '#'�'"  ��Milestone for IOP WG


�PAGE \# "'Page: '#'�'"  ��New milestone (IOP WG )


�PAGE \# "'Page: '#'�'"  ��Milestone for IOP WG – all test fests and reports completed


�PAGE \# "'Page: '#'�'"  ��Approved Enabler  completion date –IOP WG
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